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The objective of this Major Qualifying Project was to investigate the adoption of a 
reinforced concrete frame, considering design changes and construction costs estimates. An 
alternative structural system was proposed and designed for an 18-story residential building 
complex in the city of Jundai, Sao Paulo Brazil. Structural design practices, design codes, 
construction technologies, building processes, and construction costs were compared between the 
U.S. and Brazil. Cost estimates were proposed for both the original structural masonry design 
and the proposed reinforced concrete alternative. 
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Capstone Design Statement  
This Major Qualifying Project (MQP) is a presentation of academic coursework to 
engineering practices.  In this MQP project, capstone design requirements were met through 
studying a four-story structural masonry building in Jundai, Sao Paulo Brazil. This project 
focused on adopting the use of reinforced concrete frames as an alternative for masonry wall 
systems, and creating a cost estimate that would allow the group to complete a comparative 
analysis of the existing and alternative design.  The project consisted of a seven week residency 
in Sao Paulo during which we proposed design changes and made cost estimates for our 
sponsors. Our efforts focused on a 4-story residential building in a complex, using it as a baseline 
to compare structural design practices, design codes, construction technologies, building process, 
and costs between Brazil and the United States. In order to meet the specific requirements for a 
capstone design experience, this project addressed certain constrains. These constraints include 
economic, safety, and social interaction.  
Economics 
Costs have a great impact on the selection of a building type. By studying the differences 
in materials, labor, construction technologies and costs between a reinforced concrete and 
structural masonry building helped identify the most economical design to choose. The economic 
constraints were addressed by looking at the effects of the alternative design through a 
technology and cost perspective. A cost estimate was created to compare the two designs. The 
project also looked into the construction technology differenced from Brazil and the U.S.   
Safety 
This project also addressed safety constraints through the alternative design. The 
alternative design used the American Concrete Institute (ACI), Building Code Requirements for 
Structural Concrete and Commentary, and ASCE 7-10 as the primary references for structural 
design provisions and specifications. The alternative design also used the Brazilian standards 
from the Association of Brazilian Technical Norms (ABNT), and Design of Structural Concrete- 
Procedure (NBR 6118) to study the codes and specifications and considered it in the design. 
These codes addressed the standards that establish health and safety practices. 
 




The next constraint studied was constructability. This project looked at how feasible it 
would be to have an alternative design for the structural masonry system used in Brazil. Similar 
floor plan was used to ensure that the design was comparable constructability to the original 
design. Construction of the alternative design used the same costs for labor, equipment and 
material as the structural masonry system. This approached allowed for constructability.    
Social Interaction 
All aspects of this MQP addressed social impacts. The social impacts of the structural 
masonry system in Brazil were primarily established by having one of the team members reside 
in Brazil (Pass Arquitetura) for seven weeks. Having one of the group members on site in Brazil, 
helped to better understand the differences in construction technologies. Having both members 
of this project work from opposite sides of the country, made communication and organization a 
crucial task for this project. Daily Skype team member meetings were scheduled in order to 
maintain communication and have this project moving forward. Weekly advisor meetings were 
also schedule with both team members in order to go over questions and any information that 
was gathered for that week. Having one of team members work on this project from WPI, also 
helped with addressing comments and questions that the advisors had in a timely manners. While 
having the other team member in Brazil helped gather information much faster from engineers, 
architects and cost estimators. It was challenging to have both members work on this project 
from different countries. Hard work, dedication, patients, organization and communication were 
skills that were highly enforced and developed.  
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Brazil is the world’s fifth largest country, both by geographical area and by population 
with over 193 million people. Within Brazil, the City of Sao Paulo is the largest city in the 
southern hemisphere and the Americas. It is the world’s seventh largest city in population and is 
ranked as the second most populous metropolitan area in the Americas.  
Pass Arquitetura is currently developing many projects, one being the construction of an 
eighteen-story residential building complex named Textile. Pass Arquitetura and Eurea 
Engenharia is the project sponsor for this MQP. Pass Arquitetura Company is located in Jundiai 
Sao Paulo. Jundiai is a city and municipality in the State of Sao Paulo, Brazil, with a population 
of approximately 370,126. The City of Jundiai is said to have grown in population in recent 
years. One cause for this sudden growth population is said to be by a shift of residents from the 
metropolis of Sao Paulo, in search of better living conditions. Pass Arquitetura and Aurea 
Engenharia focus on housing units around the country of Brazil. This Major Qualifying Project 
(MQP) addresses one of Pass Arquitetura’s 18-story building on a residential complex. While the 
actual building has a masonry structure, this MQP considers the design of a four-story concrete 
structure that retains the original layout of a typical floor. The remainder of this chapter describes 
the characteristics of the original project and the activities that were undertaken to complete the 
MQP. Figure 1 shows a nearly completed complex in the state of Bahia.  
 
Figure 1 Structural Masonry Complex in Bahia, Brazil 
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The actual buildings are made of concrete masonry blocks, utilizing a structural masonry 
system design, and comprise a residential building complex for upper class society in the Jundai 
area. Figure 2 shows the site view plan locating Towers 1-6 in the building complex. Note that 
Tower 3 is the tower that this MQP is focusing on. Also note that Towers 3, 5, and 6 are all the 
same. The first floor layout consists of the building entrance and multi-functional rooms. All the 
above floors consist of typical floor layouts, allowing for simplicity in construction and typical 
design. Each floor consists of six apartments with a total floor area of 497𝑚2 for the entire floor. 
Figure 3 shows the layout of the six apartments in a typical floor. Apartments 1, 2, 4 and 5 are a 
mirror of each other with an area of 59𝑚2. Apartments 3 and 6 are a mirror of each other with an 
area of 70𝑚2 each, with a similar layout of the other apartments. As shown in Figure 4, there are 
two elevators in every floor of the building. The depiction of this elevator shaft can be seen in 
Figure 4 but note that the elevator shafts are to be constructed out of concrete blocks. Figure 4 
and 5 show the details of the masonry structural walls that are spanned by precast concrete floor 
slabs. The slabs are poured into forms at a precast plant, transferred and erected on the job site. 
Due to the high cost of forms, the steel forms are to be reused multiple times. This arrangement 
reduces the cost of each panel. In pre-cast concrete the electrical paths, the shafts and plumbing 
are designed ahead of time. Sometimes these slabs are cast at the job site, depending on the site 
of the job. Figures 6 and 7 show the factory casting and the erection of the slabs. Figure 8 shows 
the overall elevations of the buildings and Figure 9 shows the building cross section.  
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Figure 3 Architectural Floor Layout 
Figure 2 Site View 
 




Figure 4 Typical elevator and stair case interior section view 
 
 
Figure 5 Typical Apartment Interior Section View 








Figure 7 Pre-cast Concrete Forms (Callegari, 2012) 
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Figure 8 Structural Masonry Elevation 




Figure 9 Building Cross Section Elevation 
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1.1 Activities undertaken in MQP 
With the use of all the architectural drawings that Pass Arquitetura had provided an 
alternative of a reinforced concrete building was designed. The analysis of a four-story concrete 
structure was completed and compared to a structural masonry system of similar size. The main 
technologies of the two considered designs, cast-in-place concrete, concrete blocks and finishes 
of exterior and interior walls, were analyzed and compared according to their applications in the 
U.S.A and Brazil. The design of the reinforced concrete structure was then completed. The last 
part of the report contains a cost comparison of the two considered structures (reinforced 
concrete and structural masonry blocks). The alternative structure was visualized with Revit 
2013. Lastly recommendations for the most beneficial alternative to use were proposed at the end 
of the report.   
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2.0 Background  
This chapter will introduce the historical and technical information needed to establish a 
foundation for the knowledge and skills necessary to complete the work and reason about the 
findings. An overview of the differences between the U.S. and Brazil in software, culture, 
building development and economics will be introduced.   
2.1 Brazil Development 
An article from the website Grandes Construcoes Magazine reveals that construction 
companies are trying to revise their tools and technologies in order to leave the handicraft era 
behind and change Brazil’s construction culture. Firms such as SH (Servicon-Hunnebeck) in 
Brazil want to create a new generation were higher productivity is ensured. While requiring less 
man power and addressing today’s lack in skilled labor and workforce. SH is a leader in the 
provision of formworks, metal scaffolding, and shoring for the market construction in Brazil.   
The commercial director of SH Formas says, “Civil Construction in Brazil will only be able to 
overcome the great challenge that lies ahead providing the country with the infrastructure needed 
for sustainable growth and meeting the increasing repressed demand of several decades – if it 
puts an end to the handicraft cycle and lives up to its title of Construction Industry” (Grandes 
Constucoes 2011). Moving on to a whole new Brazilian culture in construction will help reduce 
labor, material wastes, and produce a great amount of cost savings. 
According to an article, “Brazil economic growth has been starting to get in conflict with 
the lack of qualified workforce in the country” (World Maps 2013). The lack of quality 
workforce is not a new problem in Brazil since the issue was identified back in 1942. Industries 
realized in 1942 that there was a need for qualified professionals so they decided that they would 
train students themselves. However, the lack of qualified workforce still continues. Brazil is not 
only undergoing progress of building infrastructure, sustainable buildings, telecommunication 
technology, petroleum research, economic growth, construction development, and hosting two 
famous sporting events but it’s also introducing  new programs and technologies that could soon 
change Brazil to a new era in advance construction practices. The lack of quality workforce and 
the dependency on empirical methods has prevented Brazil from adapting new construction 
technologies and moving on from to a new era.  
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2.1.1 Building Development 
With innovative technologies, Brazil is the “most urbanized region in the developing 
world” (Seth 2012). Brazil has been undergoing many plans to improve their economic system 
by making improvements to their transportation system, sustainable practices, and their building 
development sector. With these improvements Brazil can soon go through new construction 
technologies. But before any of this happens, it is important that one understands the difference 
on technologies and the basics of the planning and analysis phase. 
The process of designing a building consists of a Pre-Construction Planning Phase. 
During this phase the site must be well understood in order to later determine how the building 
designing phase, is approached. Zoning requirements, soil investigation, the selection of a 
building design, and building permit approvals are important items that are investigated through 
this pre-construction planning phase. All these items are important to know because they help 
identify the scope of the site plan, zoning requirements, building height requirements and 
existing site conditions. After this Pre-Construction Phase the building structure can then be 
analyzed and designed.  
The next step is the Design Phase; this is the development of architectural drawings for 
the building. The process of designing a building consists of making assumptions in order to start 
with basic schematics of the building design. Although not all site information can be gathered 
prior to the design, conceptual schematics will be developed based on the given information and 
assumptions made. Understanding the construction method used can help determine the 
structural system. In this project the architectural building having been design leave a small 
range to change the structural design.  
During the design phase the structure will studied to solve problems related to analysis 
such as developing design and load analysis that will meet the requirements of the current state 
of the project. The essential process of the structural analysis is to gather all the loads that are 
being applied to the building, and determine the forces that are being transferred between parts of 
the building in order to determine the correct structural members and components dimensions. 
All these analyses help develop a design that meets the requirements of the project.  
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2.2 Considered Construction Technologies  
In this chapter, the technologies of reinforced concrete, concrete block walls, and finishes of 
exterior and interior walls are illustrated. Comparison between U.S and Brazilian work 
procedures within these technologies are presented.  
2.2.1 Reinforced Concrete and Structural Masonry Designs 
Reinforced concrete became popular in Brazil after World War II, architects like Oscar 
Niemeyer and Les Corbusier revolutionized reinforced concrete with in their architectural styles. 
Structural masonry was later introduced causing the reinforced concrete system to disappear in 
Brazil during the 1970’s. Since then, structural masonry has been increasingly used in high rise 
buildings. In the 1990’s the construction industry leaned back into reinforced concrete as a way 
to push for modern architecture. As a result the use of both construction systems are used today.  
Reinforced concrete is a concrete mixture made of coarse (stone or brick chips) and fine 
(generally sand or crushed stone) aggregates with Portland cement. When mixed with a small 
amount of water, the cement hydrates to form microscopic solid crystal webs condensing and 
securing the aggregate into a rigid structure. A typical concrete mix has a high resistance to 
compression stresses. However, any substantial tension will break the microscopic solid web, in 
which will later result in cracking and separation of the concrete. For this reason, typical non-
reinforced concrete must be well supported to prevent the development of tension.  
Reinforcing bars and or other types of reinforcement are integrated to improve one or 
more properties of the concrete. If a material with high strength in tension, such as steel, is 
placed in concrete, then the combined material, reinforced concrete, resists not only compression 
but also bending and other direct tensile forces. In order to support the considerable weight and 
fluid pressure of wet concrete without excessive deflection (in which case would require 
temporary supports) the poured concrete system requires the construction of strong formworks. 
For the beams and slabs, these formworks serve as a temporary working surface during the 
construction process and as the temporary means of support for reinforcing bars. The 
construction is described to be more labor-intensive and time consuming due to the curing 
process that has to be completed before any additional work is done. In the reinforced concrete 
design the formwork surfaces that are in contact with concrete are coated with something called 
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a form release compound such as an oil, wax, or plastic that prevents adhesion of the concrete to 
the form. In order to support the forms in the structure to prevent collapse while the cast-in-place 
concrete is being cured, shoring is necessary. These forms are usually made of braced panels of 
wood or metal. Another alternative in forms include precast concrete forms, which the concrete 
is poured into forms at the industrial plant, transferred and erected on the job site. Due to the 
high cost of forms, manufactured reusable steel forms can be reused multiple times became 
important because it reduced the cost of forms.  
A typical reinforced concrete building is a rigid frame made of structural elements such 
as beams, girders, columns, and slabs. These members work together to support the applicable 
loads that are transferred through load paths in the structure to the foundation members. This 
system uses shear walls in order to resist the lateral loads. It is also use to resist an equal amount 
of the compression in concrete columns and beams (whose height must be reduced for 
architectural reasons) and as a form to prevent buckling of vertical reinforcing in columns. The 
system is also used to withstand the cracking that might possibly be caused by curing shrinkage 
and thermal expansion in slabs and walls.  As for the foundation, studying the soil mechanics on 
the site location can impact the type of foundation used in the project. In this project due to the 
lack of information for the soil, a concrete footing was located. Freeze thaw is not a phenomenon 
of concern in Brazil. Therefore the foundation is one meter below ground level. Depending on 
the amount of floors of a building a greater reinforced foundation such as piles may be 
necessary. In this project piles were not considered because it is a low-rise building. 
On the other hand, structural masonry is a system that is commonly used in Brazil for the 
past decades.  The system is popular for its aesthetic appearance, the durability and the simplicity 
of the stacking of technique. This system has no beams, girders or columns.  Instead the system 
consists of bearing walls that support gravity and lateral loads. The system is grouted and 
reinforced with steel bars.  Structural concrete blocks of 6Mpa (strength) are also use with a 
failure occurring in the mortar prior to the block.  One disadvantage in the structural masonry 
system is the concrete block strength used.  As mentioned the structural masonry uses a 6 and 
4Mpa strength block, whereas the reinforced concrete only uses 4Mpa strength blocks. Masonry 
concrete has no useful tensile strength, but its compressive strength is considerable, and when 
combined with steel reinforcing, it can be used for every type of structure. Using one system 
versus the other requires a thorough thought of which material is most suitable for the time being 
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and place of the project. Therefore understanding the differences in technology is an 
understanding on how these factors play a role in costs, labor, and country preferences. The 
construction technologies that both systems are using are very different and through these 
differences an analysis is made to determine what design is more convenient to use.  
2.2.2 Masonry block walls 
As mentioned earlier a masonry system is a construction process with the use of walls as 
the main building structural support, through the integration of concrete masonry blocks that are 
reinforced with grout and steel. Pass Arquitetura has mastered this technique of a high-rise 
building fully constructed with blocks reinforced by rebar and grout. This technique allows a 
transition from structural masonry to cast–in-place concrete foundation which helps disperse the 
loads. For the structural masonry systems there is a difference between the concrete block used 
for the interior and exterior enclosures. For exterior enclosures a higher resistance block is used 
to resist lateral forces, therefore the material is more expensive, whereas an interior block serves 
as only a partition and does not need such resistance. Another difference in the structural 
masonry design is that the CMU’s are grouted and reinforced which increases the square meter 
price for the concrete blocks. In this project a 4MPa resistance block was used. Figure 10 shows 
the types of blocks used for the masonry wall system. A 14 x 19 x 34 cm, 14 x 19 x 39 cm, and 
14 x 19 x 19 cm hallowed masonry blocks were used for this system as shown in Figure 10. 
Figure 11 is a wall detail showing how the blocks are interlocked at the corners. This is gives 
good understandings of how the blocks are laid down by alternating the positions to ensure a 
secure connection. 
 
Figure 10 Masonry concrete block (Callegari, 2012) 
 




Figure 11 T and L Block Wall Corner (Callegari, 2012) 
Concrete blocks are not only popular and long lasting in Brazil because of the years of 
existence but they also require low maintenance. As mentioned in a sustainability web site, “The 
permanence of a cement based product is making concrete blocks a preferred choice in rural 
areas as well”, which explains why it is so widely used in the rural areas of Brazil (Clark 1999). 
Concrete blocks offer flexibility by allowing the blocks to hold in heat longer in the winter and 
keep cool air inside longer in the summer. A concrete block structure creates a tight seal between 
each block, therefore minimizes wall leaks and often reduces insulation. But regardless of the 
season, the location in which the design is being build is also an important factor. 
An important factor in structural masonry is the accurate placement of the first layer of 
block according to the construction drawings. In Brazil, the quality control for placement of the 
first layer is major. Some tools of leveling for the construction site are predominately used in 
Brazil because of the development of the structural masonry system in the country. Figure 13 
shows a leveling tool that is located at each corner of the building to ensure a right angle corner.  




Figure 12 Leveling tool for right angle corners (Callegari, 2012) 
 
However in the U.S, prior to building a reinforced concrete wall, the foundation must be 
clean so that the mortar can adhere to it. The first step to laying out the wall is to take 
measurements from the floor plan and transfer them to the foundation (footing or floor slab). 
Once the measurements are established a chalk line (either corner to corner or corner to opening) 
is marked to show the face of which the block will be laid. Starting with the corners of the walls, 
the first level of block is laid without mortar; this is to check that the dimensions on the floor 
plan match the actual looks. When several courses of reinforced concrete blocks have been laid, 
a second section is connected to each of the corresponding vertical rods.  This second section is 
connected to each of the corresponding vertical rods.  A dry run is then done to help determine 
where adjustments such as cuts need to be made in order to fit any opening.  As for the leveling, 
it is not predominate to have such precise leveling in the construction as it is in Brazil. The 
reason for this is because masonry is not use as a structural element in the U.S. especially in 
reinforced concrete buildings it is only for enclosure therefore leveling tools are not as crucial as 
they are in Brazil. This can affect the cost and the reason why this affects the cost of construction 
is because the importance of the foundation of the bricks will ensure a rapid process of brick 
laying. Once leveling is completed, a 3/8” piece of wood is placed between the block during the 
dry run. This is performed in order to develop an idea of the difference the mortar would make if 
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it was applied. Once this is completed a steel square is used to mark the exact location and angle 
of corners. Then reinforcing steel bars are fully embedded in Portland cement grout and all the 
cells containing reinforcement are filled solidly with grout.  
On the other hand, reinforced masonry walls rely on their mass for their strength and 
durability. Compared to the structural masonry system, the reinforced concrete structure interior 
and exterior partitions do not vary in resistance because they only serve as enclosure, therefore 
providing a saving in cost for the reinforced concrete system. However, when the cost of labor to 
lay the block is added, and the cost of extra steel to reinforce the block, along with the added 
expense of pouring the block are sum an issue in cost expensiveness is reached. Not to mention 
that the time consuming in laying the blocks also plays an important role in the labor cost. In 
Figure 13 a detail of the corner wall is shown, which illustrates the non-structural masonry 
blocks, the mechanical shaft and the sections in which the mortar is applied. Also note that 
Figure 13 shows that the only reinforced concrete applied in a masonry system in Brazil is the   
column structure.   
 
Figure 13 Corner Wall Detail (Callegari, 2012) 
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2.2.3 Exterior wall finishes in Brazil and the U.S. 
Exterior wall finishes are different in both Brazil and the U.S. Technologies like these 
help compare the construction differences in countries. In Brazil, exterior finishes are applied by 
having workers go up the side of the building on scaffolding to clean the exterior surface by 
brushing, washing or sand blasting any grout. In order to facilitate the adhesion of the finishing 
coats it is necessary to clean any dirt, mud, and or grease. The next step is to go down the 
scaffolding and cut any rebar which may be extended out of the building. During this step 
leveling tools are crucial. These leveling lay out throughout the building in order to insure unity 
in each layer of coat applied. Once the surface is smooth, workers go up the building a second 
time to apply 5 mm of roughcast to the concrete blocks. Roughcast is a mixture of cement, 
mortar, and sand that is applied to interior and or exterior walls. This mixture can be applied 
manually, as an industrial spray and or with a roller applicant. Depending on the surface 
roughness of concrete blocks roughcast is then needed in order to apply a second layer of mortar.  
Again the workers proceed down the building and apply a single layer of mortar which is 
composed of cement, lime, aggregate, water, and hardening additives. The mortar is supplied in a 
premixed bag, for which water is only needed. Its adhesion characteristics vary with its 
composition.  The most common way to apply the mortar is to use a trowel for a thickness of 2 
cm. An industrialized spray applicant is another option to use for a quicker mortar application, 
however it is very costly. Finally one last time is traveled up the building for inspection of the 
exterior finish produced and later for a final coat of decorative paint. Figure 14 shows the 
Brazilian system of scaffolding.   




Figure 14 Brazilian System of Suspended Scaffolding (Callegari, 2012) 
In the U.S applying exterior finishes are different from those in Brazil. Workers are to 
clean the exterior surface by brushing and or washing. Then once the walls are checked that they 
are in in good condition basic scaffolding is built to complete exterior finishes. Instead of having 
the Brazilian way of scaffolding, the U.S usually uses a modular system of metal pipes or tubes 
for basic scaffolding. The key elements of the scaffolding are standards, ledgers and transoms. 
The standards are vertical tubes that transfer the entire mass of the structure to the ground where 
they rest on a square base plate to spread the load. Transoms are horizontal tubes that connect 
between the standards. Transoms are placed next to the standards because they hold the 
standards in place and provide support for the boards. Figure 15 show a basic scaffolding system 
in the U.S. 
 
Figure 15 Typical scaffolding in the U.S. (Hunt, 2005)  
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Once the scaffolding is completed exterior finishes can then be applied. Stucco is usually 
applied in two to three layers. In the U.S stucco is a material made of aggregate, binder, and 
water. Stucco is applied wet and is used as a decorative coating for walls and ceilings. 
The differences amongst stucco, plaster, and mortar are based on their composition. 
Throughout the nineteenth century, it was common that plaster, which was used inside a 
building, and stucco, which was used outside, would consist of the same primary materials: lime 
and sand (which are also used in mortar). Animal or plant fibers were often added to both the 
stucco and plaster for additional strength. In the latter nineteenth century, Portland cement was 
added to improve the durability of stucco. At the same time, traditional lime plasters were being 
replaced by gypsum plaster. Traditional stucco is made of lime, sand, and water. Modern stucco 
is made of Portland cement, sand, and water. Lime is added to increase the permeability and 
workability of modern stucco. Sometimes acrylics and glass fibers are added to improve the 
structural properties of the stucco. This is usually done with what is considered a one-coat stucco 
system, as opposed to the traditional three-coat method (Patent, 2001).Lime stucco is a hard 
material that can be broken or chipped by hand without too much difficulty. The lime itself is 
usually white. However, Portland cement stucco is very hard and brittle and can easily crack if 
the base on which it is applied is not stable. Typically its color was gray, from the innate color of 
most Portland cement, but white Portland cement is also used. Today stucco is manufactured in a 
range of colors that can later be mixed in the finished coat. 
When stucco is applied, the first layer is about 3/8 inches thick and is known as a 
”scratch” layer because it is said that once it is applied the surface is scratched providing to 
applied a second layer.  The second layer is scratch, referred as the “brown” 3/8 inch thick. The 
last layer is about 1/8 inch thick which can be colored to give a final appearance. Figure 16 
shows that before the first layer is applied it is important to dampen the masonry because this 
will help prevent the blocks from pulling moisture out of the stucco too rapidly, which can cause 
cracking.  
Next, the mortar mixture is placed on a builders hawk pushing some mortar onto the area 
until 3/8 inches of thickness have been achieved as shown in Figure 16. At this point the mortar 
should be left to harden for at least two hours and scored in a crisscross pattern until it is about 
1/8 in deep, as shown in Figure 16. The first layer should be left to harden from 24 to 36 hours. It 
is important to remember that the layer should not be left to dry out, instead it should damped by 
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misting it with water. The second scratch layer should be applied in the same manner as the first 
layer was applied. The final layer has to be 1/8-inche thickness. Any desired a texture can be 
applied after hardening has occurred (usually after two hours).  
 
Figure 16 U.S. Steps for Exterior Finishes (Siegel, 1999) 
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Some of the major differences from U.S and Brazil are the number of coats applied for 
exterior finishes. In stucco three layers are applied versus with mortar there is only one layer. In 
the US where stucco is used, the last layer is the decorative coloring, whereas in Brazil the 
coloring is included in the mortar.  Roughcast is also applied in Brazil as an adhesive material for 
the exterior surfaces. Another major difference is the scaffolding system where the U.S uses the 
modular system of metal pipes and or tubes for basic scaffolding and Brazil uses suspended 
scaffolding as.  Figure 18 shows the Brazilian scaffolding system and Figure 17 shows the U.S 
scaffolding system.    
 
2.2.4 Interior Wall Finishes in Brazil and the U.S. 
In Brazil, workers are to first work down the dry areas of the interior walls such as the 
living room bedrooms etc. The interior wall is washed and brushed down, removing any nails or 
rebar. Any electrical or pipe openings must sealed off. For internal lining of plaster, the vertical 
joint is not grouted instead it is filled with sealing compound prior to the plaster application. In 
order to apply gypsum plaster (PVA or acrylic) to the walls, the wall must present an adequate 
surface of good adhesion. The worker can then apply the gypsum plaster using a trowel directly 
to the wall. Gypsum plaster is applied with level strips in which help ensure line surfaces. This 
plastering layer is applied up to three times with a thickness of 5 mm. After seven days the paint 
coating can then be applied. The running plaster is applied in accordance to the steps shown 
below. Figure 19demonstrates the steps that are taken in order to complete the interior wall 
finishes. The steps that were taken in Figure 19 are listed as “A-I” where “A” shows that before 
Figure 18 Brazilian suspended scaffolding (Callegari, 
2012) 
Figure 17 U.S Metal pipe scaffolding (Hunt, 
2005) 
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the running plaster is applied, and application of roughcast rolled is executed on the slab. Then 
for part “b” the substrate (base) is cleaned, followed by “c” where preparation of plaster is then 
completed after 72 hours. Next, ceiling work with movements back and forth is executed by 
using a trowel PCV.  Then starting with the top half walls, paste is applied to the trowel in the 
horizontal direction and then applied to the wall. Each range overlaps the previous layer between 
1mm to 3mm overlap. An aluminum ruler is then used to withdrawal any excess amount of 
material in the wall or ceilings. A steel trowel is also used to clean the surfaces in order to 
eliminate any imperfections. Finally, a new layer of gypsum is also applied to fill in voids and 
ensure the final thickness of the coating.  
 
Figure 19 Process of applying finishes to interior wall (Callegari, 2012) 
In the US interior and exterior finishes are an important aspect in the construction phase. 
The cost of labor increases with the amount of hours that a worker needs to complete these 
finishes in which creates an impact in the total cost and the scheduling part of the project. The 
work of plasters and stucco masons is physically demanding in the sense that employees spend 
most of the day on their feet, either standing, bending, or stretching. One major difference in the 
application of interior wall finishes is that in Brazil there is an unwritten rule to limit the amount 
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of surface area for interior finishes. If a column intersects into a room the projecting corner of the 
column must also be covered by plaster; therefore, subcontractors will charge per linear meter of 
plaster applied. This issue often increases the overall cost of interior finishes. It is custom that for 
interior finishes 60% of the cost is for material and 40% is for labor (Callegari, 2012). This issue 
often increases the overall cost of interior finishes something that the U.S does not have a rule 
for. 
2.2.5 Software 
Building Information Modeling (BIM) is a process of using computer generated 
programs as means to share information and represent the physical model. The use of BIM 
comprises the use of several software applications by sharing information through 
interoperability, in order to make reliable decisions. The main software used in this project was 
from Autodesk and it included: Auto CAD 2013, Revit Structures 2013, and Auto CAD Structural 
Detailing 2013.  
Revit was used to obtain information such as quantity take offs. With these programs 
information such as volumes, areas, dimensions, and types of materials were collected. BIM 
saves time and provides exact and correct information of the type of item that is selected. Keep 
in mind that BIM will only work if the building design has been assigned the right properties to 
the right elements on the design drawing, Once all the items have been assigned the right 
properties such as which are the exterior and interior walls in the building, which are columns 
and which are beams, what type of material each item is and dimensions then a schedule of a 
quantity take-off is conducted. Once the schedule has all the information that is needed it is then 
exported as a project to then be opened in excel.  Through the use of BIM less time is needed in 
calculating length dimensions for every wall, beam and column. Once again preliminary 
calculations were done by hand to check that our personal calculations matched those that BIM 
provided.     
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3.0 Methodology  
This chapter will introduce the steps that were taken to develop and evaluate an 
alternative design for Pass Arquitetura. The first phases of the MQP involved analyzing the 
architectural drawings that were given by Pass Arquitetura as well as previous projects they had 
done in order to understand the thought process and building technologies behind these structural 
and architectural drawings. With the analysis of the architectural drawings, basic information 
was gathered such as the location, climate, the construction materials, and the basic layouts of 
their previous residential projects. There are a total of six apartments in every floor of this 18-
story residential building, and they all mirror one another from one side of the building to the 
other side.  
Pass Arquitetura’s main expertise is in structural masonry design a method used 
construction building system. Structural masonry construction building system was used in this 
project having the walls as the basis for structural support in the architectural plans. The concept 
of constructing an 18-story building fully made from masonry blocks is unheard of in the United 
States. Such technology would be very difficult to do because of structural and architectural 
concerns such as the seismic activity, high wind forces, constructability, available labor and 
expertise. The focus for this project was to investigate the adoption of a reinforced concrete 
frame, including consideration of design changes and construction costs.  
Due to time constraints, it was decided that focusing this MQP on the first four floors of 
this building would allow sufficient time to give a complete analysis of the second alternative. 
The framing and design calculation for the four stories would define key structural aspects of the 
building and provide a context for exploring other aspects of the project. The following sections 
will describe the process to execute the structural design and cost comparison. 
3.1 Structural Schematics  
The challenge in this project as a reinforced concrete building was to understand how the 
actual building worked and to develop an alternative structural system that would support its 
functions. It became an integrated design problem and started with few guidelines, versus 
textbook problems analyzing individual components as separate entities. In a typical building an 
architect will supply a set of limitations for columns sizes, girder lengths, and floor heights. Once 
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the architect supplies this information, the structural engineer then decides which path to take in 
order to complete the design. In the actual construction of this project, the structural masonry 
system uses the walls as a means of load path instead of interior framework of columns and 
girders. The switch to reinforced concrete came with identifying the locations of girders and 
columns in a systematic way that would fit the architectural plan.  
A structural drawing of a sample building using structural masonry design is shown in 
Figure 20. This drawing is a typical floor drawing of the first layer of blocks. The entire walls are 
shown and each block on the exterior enclosure and interior partitions. The darkened shaded 
blocks show area of the wall that should be grouted and reinforced with rebar. Critical areas of 
reinforcement are the building corners, wall connections and the interior shaft area.  
 
Figure 20 Structural Drawing of Typical Floor 
Pass Arquitetura supplied us with structural drawings shown in Figure 21 of the transition 
plan from masonry to reinforced concrete. In order to transfer the discrete forces from all 18 
levels to the foundation it is necessary to include a transition sub-level frame in the foundation 
which is made of cast-in-place reinforced concrete. In a structural masonry  design building all 
the loads are carried through the walls therefore there is greater concentration of uniform loads 
applied to the reinforced concrete foundation frame. For this reason it is necesarry to include 
shorter spans for girders and beams in the transition level frame, to support the load. In a 
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building complex such as this project parking garages are usually underground. This allows the 
foundation frame to have a useful function for the building. As seen in Figure 21 the beams and 
columns are located in the exact same positions as each wall, which was shown in Figure 20.  
 
Figure 21 Structural Transition Level in Structural Masonry Design 
 
Figure 22 Schematic Section showing Transition and Sub Levels of Structural Masonry to 
Reinforced Concrete Foundation Structure 
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Ultimately in a structural masonry sytem the levels are as follows; reinforced structural 
blocks to a transition level, then sub-levels and finally footings or piles for foundation.  
When the structural drawings were received it was understood to be drawing of a 
reinforced concrete building with a similar floor layout. This information was taken as a basis to 
start developing the reinforced concrete schematic and proposed Schematic I shown in Figure 23. 
After a closer analysis of the building it was then recognized the basis for this assumption was 
mistaken and needed to be revised. As a result because it was based on a different building 
mechanism the structural frame needed to be rearanged for this alternative project design. 
 
Figure 23 Preliminary Schematic I 
After this analysis it was re-evaluated where to locate each of the beams and columns the 
final schematic was created in. From the systematic approach to constructability of creating the 
formwork, there is a benefit from the building’s symmetry and dimensional consistency. 
Decisions were made in the locations of the columns considering particularly the architectural 
layout. Understanding why the architects would prefer to have columns in certain sections allows 
for a better understanding in choosing the right approach. Multiple layouts were made where 
some columns were removed, specifically in the center of the building where the stairs are 
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located. After the placing of the elements, comparison with the architectural drawing revealed 
that some of the beams or columns were located in the middle of a hallway, or in an 
inappropriate location. Therefore some revisions were done to avoid such problems. The 
problem areas were locations like the connections from one apartment to another in Grids line E 
and K. The slabs transfer the loads from the edge of the building to the elevator shaft in the 
center of the building. For this reason the process of trial and error was done in order to identify 
which columns would be most critical. 
 
Figure 24 Final Schematic 
3.2 Structural Design Parameters 
Prior to arriving in Brazil some assumptions needed to be made in order to continue with 
the design. The many assumptions are as follows:  
• Take dimensions from interior of columns, assuming simple supported connections.  
• Only one floor of the building would be considered for gravity design, as the residential 
floors are typical for the whole building.  
• Monolithic T-beams were considered as rectangular beams for ease of analysis.  
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• The moment of inertia was calculated based on rectangular beam; this was to simplify 
calculations and maintain the design on the conservative side.  
• Deflections should not exceed L/360 for Roof and L/240 for Beams.  
After arriving in Brazil the final properties were defined. By confirming the parameters 
used by the structural engineer a more accurate comparison between the two design systems 
could be made. From the structural drawings for the original structural masonry design, the 
concrete material properties were as shown in Table 1. 
Table 1 Concrete Material Properties 
Symbol Value Unit Notation 
E = 29910 [MN/m2] Young's modulus 
f'c = 35 MPa Compressive Strength of Concrete 
fy = 420 MPa Specified yield Strength of 
Reinforcement 
Q = 23600 [kg/m3] Unit weight 
w/c = 0.6  Water to cement ratio 
 90-122 mm Slump ratio 
 
Table 2 shows the standard factors used in the ACI Code in order to calculate the 
resistance of the structural elements. Under tension the reduction factor will be 0.75 according to 
ACI 9.3.2 for compression controlled section and 0.90 for tension. The coefficient of friction is 
1.4 because of concrete placed monolithically during construction of the elements. According to 
ACI 11.6.4.3 it is necessary to use high values of the coefficient of friction in the shear-friction 
equations so that the calculated shear strength will be in reasonable agreement with test results. 
The modifier factor reflects the lower tensile strength of concrete, which can be used to reduce 
shear strength used in shear calculation. In this design the modifier will not reduce the shear 
design for normal weight concrete. 
Table 2 ACI Code Factors 






Strength Reduction Factor  
Tension Members 
Compression Members 
λ = 1 Modification Factor  
μ =  1.4 Coefficient of Friction 
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The interior and exterior walls shall be enclosed by non-structural concrete masonry unit 
(CMU) blocks. Using Brazilian Standard for concrete block sizes Family 39 concrete blocks 
shall be used (NBR 6136). Figure 25 depicts the shapes and nominal dimension of the blocks to 
the nearest centimeter. The density of the CMU is 1.4 Kgf/m3 which equals 14 kN/m3.  
 
Figure 25 Concrete Block Sizes (Callegari, 2012) 
3.3 Loads  
The following sections describe the intended loads application in this design. The 
primary load forces of concern are vertical which include gravity loads and lateral which consist 
of wind and seismic loads. In the methodology chapter it will describe the steps taken in order to 
obtain the loads used for calculation of the structural elements. ASCE standards were used as the 
main bases for design. Whereas, some considerations for the Brazilian Standard were studied and 
implemented in this project, so that this building can meet standard requirements.  
3.3.1 Vertical  
The structural analysis followed the load combination for Load Resistance Factor Design 
(LRFD). Although the National Brazilian Standards have alternative design load combinations, 
the factored loads combinations were used per ACI 318-08 9.2.1:  
• Pu= 1.2 x Dead Load + 1.6 x Live Load 
• Pu= 1.2 x Dead Load + 1.6 Wind Load + 0.5 Snow Load 
*as self-weight was included in the dead load  
• Snow load is not applicable as it is not part of the climate in Brazil.  
As Figure 26 shows the tributary area was taken to determine the design load values for 
capacity to the structural elements. For simplicity the largest tributary area was used to 
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proportion all of the beams. For dormitories, living rooms, kitchen and bathrooms 2 kN/m2 was 
used according to NBR 6120-2.2.1.2. For pantry, laundry room and service area, 2 kN/m2 was 
used. Considering the tributary width of 2.75 m, the linear un-factored live load is 5.50 kN/m. 
Given the self-weight of the concrete and the weight of the partitions the dead load is 4.65 kN/m. 
The total factored load is 14.4 kN/m. 
Table 3 Uniform Design Load Values NBR 6120 
Dormitories, living rooms, kitchen bathrooms 2.00 kN/m^2 
Pantry, laundry room and service area 2.00 kN/m^2 
Weight of the partitions 4.65 kN/m 
Live load 5.50 kN/m 
 
 
Figure 26 Tributary Area for Girder and Column Design 
  Figure 27 is a depiction of the dead and live uniform loads applied to Grid Line 2 facing 
the South of the building. Although in actuality loads would not be simultaneously applied on all 
areas of the building; for simplicity in calculations the loads are applied the same throughout the 
building floors. This is standard practice in Brazilian structural design.  





Figure 27 Gravity Loads Applied to Grid Line 2 
3.3.2 Lateral 
MECA Wind Software Demo (Program)was used to calculate the wind load. The ASCE 7-
10 is the basis for the calculation of wind load. In the Main Menu the structural parameters 
included the wind speed of 40 m/s. To acquire the K Directional Factor first an interpolation was 
made from the Brazilian Wind Map taken from NBR 6123 for the Sao Paulo area, shown in 
Figure 28 which falls between the 45 m/s and 40 m/s.  From the site location examined in Google 
Earth the building fell under Category III Class A. In NBR 6123 K Directional Factor equal S2, 
in Figure 28 it seen that z stands for the height of the building. By interpolating the Table under 
Category III and z parameter 1.04 is the value for K. The Exposure in MECA Wind was set to C 
Category and the Type of Structure was set to Rigid Structure. Also the option for Enclosed 
Building and Diaphragm Building were set before defining the load.  




Figure 28 Wind Map and S Factor NBR 6123 
Figure 29 is a screen shot to show the input the location and building type information. 
This is a necessary input step in order to acquire the wind load forces.  
 
Figure 29 MECA Wind Building Location Parameters Snapshot 
Because of the limitations of the Demo settings for this software the exact dimensions 
could not be defined. The building was considered a rectangular building 42 X 100 m plan 
dimensions. Also with a flat root to allocate the lowest allowable for this software slope a 
parapet height of 3m was used. In order to accommodate the building’s geometry the Zone Span 
were set to the given dimension from the building, Figure 30 shows these parameters.  
40.00 




Figure 30 MECA Wind Building Type Parameters Snapshot 
Another reference for the lateral loads for this design was given per direction of the structural 
engineer notes in the structural drawings. The observations are as follows: 
• Winds loads on the faces X (90°) Y (0°), respectively, do not occur simultaneously 
• The evaluation of any efforts due to soil buoyancy imbalance between the sides of the 
border of the site location, will be evaluated after the consulting a soil engineer  
• Conventions: Wind Loads and signs of Mx and My 
  This picture shows the convention used 
for design. Based on the information 
compiled from the structural drawings and 
MECA Wind calculations a lateral wind 
load diagram is made seen in Figure 31. 
As seen in the figure the wind forces 





Figure 31 Lateral Loads applied to building 
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3.4 Reinforced Concrete Elements 
The following sections will describe the process taken to size the reinforced concrete 
structural elements. The elements include: beam, girder, slabs, column, and shear wall. An Excel 
Worksheet was devised to facilitate the calculations for each structural member. The calculation 
from the Excel sheet can be found in Appendix I. Prior to finalizing the member sizes, and 
having Schematic I of the reinforced concrete design, a Revit Structural model was created this 
helped conceptualize how the building would look, it also facilitated in the design process. 
Technical structural drawings were formulated from Revit using the Revit Extension Tool which 
permits the model to be exported to AutoCAD Structural Detailing 2013, thus creating the 
sectional drawings of elements. The next sections will also illustrate the manner in which the 
building was design.   
3.4.1 Beam 
Given the first schematic design shown in Figure 24 and the assumptions made prior to 
going to Brazil, some initial design constraints were made for structural elements. To have a 
preliminary template for analysis, preliminary the structural elements shapes and sizes for the 
structural elements were considered. The assumptions for beam proportioning were based on 
ACI Code guidelines for design as shown in Table 4. For this project analysis the goal was to 
compare the two systems therefore the NBR Code was considered in the columns dimensions.  
Table 4 Minimum Thickness of Nonprestressed Beam ACI Table 9.5(a) 
Simply supported L/20 
One end Continuous  L/24 
Both ends continuous  L/28 
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a) b)  
Figure 32 a) Moment Calculation Flowchart b) Shear Calculation Flowchart 
After having the accurate material and load properties from the structural engineer in 
Brazil the calculations parameters were revised. The flow diagram in Figure 32 a shows the steps 
taken descripted in this paragraph. Having assumed the size of the beam the moment could then 
be calculated using Mu=wL2/8. In order to find the minimum area of reinforcement As for the 
beam the reinforcement ratio rho was determined. The equations with the relationships between 
ratios are shown in Appendix D. Given the predetermined beam dimension and rho factor, As 
was found. A calculation of the depth of the stress block was made; from this information the 
actual area of reinforcement was found, and the size and number of steel rebar were defined. The 
resisting moment capacity for the resulting section was evaluated: if the resisting moment 
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capacity was less than the calculated moment, then a revision was made in the beam dimension 
and the steps were repeated until this was true.  
To determine the shear strength of the beam simple supports and Vu=wL/2 were 
assumed. Minimum shear reinforcement is exempt from this design because the beams are 
constructed from “normal concrete with f’c not exceeding 6000psi, h not greater than 24 in, and 
Vu not greater than 2sqrt[f’c*bw*d].”(ACI 11.4.6.1.f) Area of reinforcement was calculated 
based on the controlling limit of Av=d/2 according to ACI 11.4.5.1. Nevertheless other 
provisions were checked, ACI 11.4.6 requires at least a minimum area of web reinforcement 
equal to Av=0.062sqrt(f’c)(b*s/fy). Equation Av=0.75*sqrt(fc')*((b*s)/fy)  was also considered. 
The controlling equation was used. From this information the Shear of the steel was calculated. 
The total resisting shear must be greater than the shear capacity, if this was not true the area of 
steel was revaluated and the steps were repeated. The flow diagram in Figure 32.b. shows the 
steps taken descripted in this paragraph.  
A structural model was designed while the structural analysis was made. Given the 
assumed element properties and dimensions a preliminary structural model was constructed. This 
model also assisted in the visualization process in understanding frame reactions to the applied 
loads. By importing the Final Schematic Auto CAD file from created during the design process, 
into Revit, a structural model was constructed for analysis. After the dimensions were defined 
from the analysis the building details needed to be edited to reflect the values calculated from the 
structural analysis. A comparison was made from the hand calculations to the Revit model made.  
In addition to the calculations made through an Excel worksheet, Revit 2013 Extension 
Tool was used for structural analysis. The Revit 2013 software version has combined structural 
analysis into the programs which allows for simple load analysis. The regional settings were set 
to Brazil Standards, as for the reinforcing bars were taken from the ACI 318-08 Metric settings. 
This tool takes the information from the analytical model to analyze the elements. It was 
important to not only model the building using the design parameters, but also to refine the 
details of the analytical model which is a mathematical model to help predict how the building 
will behave structurally. The Revit 2013 Extension Tool is convenient because there is no need 
to export the model to different structural design software, to analyze the frame. This version of 
the software analyzes directly in Revit and supplies the resulting loads, deflections and different 
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Figure 33 Slab used for analysis 
results. To design details of the structural reinforced concrete model Auto CAD Structural 
Detailing 2013 was utilized. The structural model was exported and detailed reinforcement 
drawings were generated using the Revit 2013 Extension Tools.  
3.4.2 Slab 
For the slab design the center slab between the smaller 
apartment in Grid Line B to C and 4 to 5 was used for analysis. 
This slab was chosen because it is a critical slab in the design. 
Due to its location, the slab carries the loads from the 
surrounding members from all its sides. In Brazil it is uncommon 
to have a concealed ceiling; therefore the bottom of the slab 
serves as the ceiling of the floor underneath. For this reason it is 
preferred to have a thin slab, also this reduce the height of the 
building and reduce concrete used. 
 
In order to design the concrete floor slabs, the span 
length had to be analyzed to accommodate the gravity loads. 
Refer to the following flow chart, this shows the process to 
determine the capacities for moment and shear. In one side the 
main point is to calculate the moment resistance and if it is 
greater than its moment capacity then the size of the member 
is adequate. The same goes for shear on the other side, if shear 
resistance is greater than the shear capacity the size and 
reinforcement meets its requirement.  
Slabs were considered to be divided in sections 
between the beams. The longest span slab was considered for 
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Figure 34  Flow Chart for Slab Design 
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Table 5Minimum Thickness of Nonprestressed One-Way Slab ACI Table 9.5(a) 
Simply supported L/16 
One end Continuous  L/18.5 
Both ends continuous  L/21 
The preliminary step was to identify a thickness for the slab, and this was considered 
using Table 5. In this analysis of reinforced concrete, elements were evaluated different than a 
frame analysis. The approximate moment was based on, 1) if there were two or more spans, and 
2) if the spans equal a larger of two adjacent spans not greater than the shorter by more than 20% 
(Section 8.3.3). With this information a list of applicable moments were evaluated to find the 
controlling moment equation, Table 6 shows this list.   
Table 6 Moment Equations 
Negative moments at Interior Support wL2/11 
Negative moments at midspan for members built integrally where support is a 
column 
wL2/16 
Positive moment  at and spans with discontinuous end exterior Support wL2/11 
Next the reinforcement ratio rho was calculated in order to find the distance from extreme 
compression fiber to centroid of longitudinal tension reinforcement, d. Given the allowed 
moment capacity with the rho factor and d, this was back tracked to find the area of steel, As.  
First to calculate the shear capacity Vu=1.5wL/2 was used. From there the shear of the 
concrete and steel combined must be greater than the required capacity. If concrete shear is 
greater than the shear capacity the steel shear does not need to be calculated.  
 
Figure 35 Flow Chart for Slab Design 
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After having defined dimensions for the slabs, the Revit model was adjusted to match the 
calculated results.  It was critical to adjust the analytical edges to align with the structural model 
or else the final analysis would not be accurate. The following picture shows function tool to 
analyze the statics of the slabs. In this process it calculates the resulting forces, reactions, and 
displacement.   
3.4.3 Column  
Because the load patterns that produce critical values for moments in columns of frames 
differ from those for maximum negative moments in beams, column moments were evaluated 
separately (R8.3.3). In order to determine the method of analysis for the column design the 
slenderness ratio is a critical deciding factor. If the column was determined to be slender there 
are several different criteria that would need to be calculated. After calculating the slenderness 
ratio the conclusion was that the column was considered not slender. This simplified the hand 
calculations. The moment capacity was then calculated. Next the reinforcement of flexural 
members was calculated to determine the resisting moment. Similar steps to that of the beam and 
slab design was used to evaluate the shear resistance of the column. According to NBR6118 the 
minimum dimension for columns is 19 cm for a 2.8 m level height. 
3.4.4 Shear Wall  
Revit structure was the main method used for the shear wall design. The elevator shafts, 
the stairway enclosures and interior shafts act as the shear walls for this building. The discrete 
forces gathered by the floor system at each level are transmitted by diaphragm action to each 
lateral load resisting wall. The lateral load resisting walls serve to provide resistance in the 
North-South or East-West direction; therefore lateral load resisting systems are needed in the two 
directions. For this reason reinforcement were applied in the horizontal and vertical directions. In 
proportion to the building the lateral load walls have essentially the same stiffness, each resists 
an e proportion of the total force at each floor level.  For the analysis, the story forces are applied 
at each level of the lateral system, since the lateral load resisting system must be investigated for 
overturning effects as well as horizontal shear. 
 
 
P a g e  | 41 
 
 
The design basis for shear walls according to ACI 11.9 is of the same general form 
 Vu< ΦVn. For walls subject to vertical compression equation Vc=0.17*λ*sqrt(f’c)h*d. The 
nominal shear strength Vs provided by horizontal wall steel is Vs=(As*fy*d)/s. The minimum 
permitted shear ratio is ρ=0.0025 and the maximum spacing is not to exceed L/5, 3h, or 
450mm.(Nilson et al. 2010) 
To determine the lateral forces at each story level depends on the nature of the loading.  
For wind, the wind pressures acting across the exposed face of the building in the North-South 
and East-West direction are determined separately.  The corresponding story force due to wind 
was explained in Section 3.3.2. Since the architectural layout was a constrained plan it would not 
be possible to change the dimensions of the shear wall. To increase the resistance to lateral loads 
the reinforcements was the controlling factor. Revit Structure provided a function to calculate the 
required amount of steel reinforcement needed in the lateral load resisting wall. From this 
information it was then compared to the lateral loads applied from static analysis of the frame to 
confirm if the applied forces would not exceed the wall capacity. Overturning moments and 
shear resistance results from Revit were analyzed to understand whether the building would 
support the loads.  
 
Figure 36 Revit Structural Analysis Load Takedown 
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To facilitate the modeling of the reinforcement of the structural elements Revit 2013 was 
utilized. This tool was able to quickly implement the desired geometry shapes, reinforcement 
sizes, spacing distances for reinforcing steel and stirrups, and all element parameters.  
 
Figure 37 Shear Wall Revit Model Design Tool 
3.5 Technology  
It was important to understand the history behind Brazilian constructions before 
comparing which system was more convenient to use. Because of the country’s taxation history 
in importing materials, technology, labor, local resources and techniques, it became custom to 
utilized concrete blocks and manpower of laying brick(Lobo and Wildt 2003). This is where 
construction technology played an important factor in this project. Understanding the differences 
in construction technologies from both countries would help compare both systems and 
understand the differences in costs. 
Having one of the members attend Brazil helped understand the differences in 
construction technologies. A project architect from Pass Arquitetura was able to supply some 
information on the methods of construction; a consultant cost estimator also guided in techniques 
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utilized in the job site practices. The cost estimator was able to supply reference information for 
the cost analysis. The Tables of Composition of Prices and Budgets (TPCO), is a Brazilian 
version of the RS Means cost reference widely used in the U.S. book, was used as a reference in 
costs as well as other periodicals which have published regional cost estimates(PINI). In order to 
compare the two methods, reinforced concrete and structural masonry, of construction systems a 
complete cost estimate of a structural masonry building was necessary. Milena Merlo the cost 
estimator supplied this group with a similar project constructed in 2011 in Sao Paulo. The 
building complex included two towers with nine floors and had a typical floor layout of 490 
meter square. In order to have an approximation of comparison, it was necessary to both scale 
the 2011 reference building to this project’s design and adjust the cost from 2011 dollars to 2013 
dollars. Adjustment to the amount of reinforcement and concrete strength were also made.   
In a reinforced concrete construction the foundation is an important aspect of the frame of 
the structure. Studying the soil mechanics on the site location can impact the type of foundation 
used in the project. In this project due to the lack of information for the soil, a concrete footing 
was located. Freeze thaw is not a phenomenon of concern in Brazil. Therefore the foundation is 
one meter below ground level. Depending on the amount of floors of a building a greater 
reinforced foundation such as piles may be necessary.  
Identifying the difference between the concrete block for the interior and exterior 
enclosures in the structural masonry design was important. For exterior enclosures a higher 
resistance block is used to resist lateral forces, therefore the material is more expensive, whereas 
an interior block serves as only a partition and does not need such resistance. Another difference 
in the structural masonry design is that the CMU’s are grouted and reinforced which increases 
the square meter price for the concrete blocks. In this project a 4MPa resistance block was used. 
In a reinforced concrete system the interior and exterior partitions do not vary in resistance 
because they only serve as enclosure.   
Formwork was another element that was discussed. The cost of the labor to erect the 
formwork was included in the cost of the reinforced concrete construction. To determine the 
formwork, the exposed surface areas of all the reinforced concrete elements were calculated. In 
order to incorporate the cost of placing the concrete, an equipment price was included. In the 
structural masonry system the contractor will construct the pre-cast slabs on site. This will 
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minimize the cost of transportation and may limit the problems unseen if it was constructed at a 
manufacturing plant.  
Later in the results section a summary of the unit cost is presented which shows the 
information presented in this section. These were important factors that needed to be understood 
because as much as one design may be more time consuming and/or higher in cost, the historical 
style plays an important role as to why a country chooses to use the method they use. For Brazil, 
masonry designs have been around for years and this has made this design customary to the 
country. Adapting a new system of construction will affect factors in the costs such as the labor 
since reinforced concrete is not commonly used; it is a method that not many know how to 
perform or have familiarity. As the study is analyzed an assumption can be made that there’s the 
possibility that when calculations are made the reinforcement system may be more expensive for 
Brazil. Having to understand this will help better understand what are the key elements that 
increase the costs in one system versus the other and the underlying reasons.  
3.6 Cost Comparison   
There are several different levels of estimates that can be used to establish project 
construction costs. Each method is named differently and has its own purpose. The method that 
was chosen to conduct this construction project cost analysis was a quantity take-off.  Since the 
model was built in Revit it was reasonable to use the software for a quantity take-off cost 
analysis. A quantity take-off list is not just a list of materials, but a list of measurements 
separated into categories to which unit prices are applied. Figure 38 is a flow chart of the process 
that was used to estimate results.   




Figure 38 Scheduling Flow Chart 
 
As the flow chart above shows the next step was to conduct a quantity take-off by doing 
hand calculations.  This was done in order to make sure that Revit was providing the correct 
information. An EXCEL sheet was developed with the name of the building components labeled 
as description, followed by their dimensions, such as the lengths, widths, depths, heights and the 
quantity items that were taken off of the design. The quantity take-off was done in the order of 
construction starting from the footings upward. When the hand calculations were completed, 
dimensions were then checked through printed drawings to scale. After making sure that the 
process of conducting a quantity take-off was well understood and that the information in terms 
of dimensions was accurate to those in the Revit files, the use of Revit then proceeded. 
3.6.1 Material Quantities     
The Revit architectural model was then checked to make sure that the walls were adjusted 
to exact sizes given the location of beams. Once that was completed the Revit structural and 
architectural files were then linked in order to label information and enable the export of 
information from the model.  It was important to make sure that the correct information was 
labeled for the beams, columns, slabs, walls and foundation. In order to make sure the 
information was accurate, the element in the Revit file was selected and its properties were 
viewed as shown in Figure 39. If the information was incorrect under the “Properties” palette, 




country to country  
Identify the Method  Quantity takeoff 
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designs cost vs. the 
other  
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Figure 39 Properties Palette 
Once the structural and architectural files were linked, and the key information was 
labeled, a schedule quantity take-off was conducted for input to the cost calculations. Below are 
the steps that were taken in order to conduct a quantity take off schedule in Revit.  
STEP #1 
To begin, the “View” tab on the top of the work screen was selected, then on the right 
hand corner the “Schedules” function was selected, and under the tab the “Material Takeoff” was 
selected. Figure 40 is a representation of the first step in setting up a Material Takeoff Schedule 
in Revit.  
 
Figure 40 Revit Quantity Take off Tool 




Next, after the “New Material Take-off” dialog box is shown, a field must be selected 
under the category section. This was done for the beams, columns, slabs, foundations and walls. 
Figure 41 shows this step.   
 
Figure 41 Category Section Palette 
STEP #3 
Then, under the “Available fields” menu, all the fields that contain important information 
were selected. Figure 42 shows the types of information that was needed such as the material 
name, area, volume, family and type, and cost.   




Figure 42 Material Takeoff Properties 
STEP #4 
After clicking “OK”, a table must appear that shows the content of the model, grouped 
with the criteria that were selected with the corresponding descriptions. Figure 43 below shows a 
part of quantity take off wall schedule with all the information that was later exported into 
EXCEL.  




Figure 43 Schedule of Material Takeoff 
After the quantity take offs were completed for all the walls, beams, columns, 
foundations, and slabs, the information was then exported into EXCEL where the total costs 
were calculated and compared with a structural masonry design.   
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3.6.2 Material Cost Comparison   
At this point the information had already been extracted from the Revit file and imported 
into an EXCEL file. A cost reference was obtained by Milena, and Table 7 shows the unit cost 
data that was used to compile the total costs of materials for this design. 
Table 7 Components Costs 
 
With the cost data of Table 7 it was not only easier to calculate costs but it was also easy 
to see the differences in price per item. Aside from this table, further research on exterior and 
interior finishes was undertaken. To understand Brazilian construction methods and to later use 
as a comparison in prices between Brazil and the U.S.  Wall drawings for the masonry 
 Description          Material’s Cost ($) Unit
REBAR      Material $2.70 kg
       Labor $1.70 kg
   Cut & Bent $0.40 kg
CONCRETE         Labor  $400.00 m^3
       Material $230.00 m^3
       Pumping $40.00 m^3
FORMS Material $30.00 m^2
SHORING        Material $10.00 m^2
MORTAR        Material $220.00 ton
Masonry Blocks 4MPa        Material $55.00 m^2
Labor $35.00 m^2
Exterior Finish: Mortar        Material 
         Labor $30.00 m^2





      Material $30.00 m^2
         Labor $30.00 m^2
Interior mortar before tiles
        Labor $18.00 m^2
Flooring:       Material $30.00 m^2
         Labor $30.00 m^2
      Material               
 25kg mortar/m^2
    of masonry
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construction were collected from Pass Arquitetura in order to establish the cross sections. Due to 
the lack of information, it was then discussed that further information was needed as to what 
were the details of a typical interior and exterior wall finishes.  
In order to develop an assemblies cost, Brazil details on interior and exterior wall 
construction were discussed. These details were needed to compare with U.S. construction. 
Information was also gathered as to the details of the masonry design that was going to be used 
to make the comparison. Since the masonry design was a nine-story building it was discussed 
that some adjustments had to be made in order for it to be a reasonable design to compare to the 
four-story reinforced concrete design. Once all the steps to conducting the cost analysis were 
completed and information was gathered results were then discussed.  
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4.0 Results  
4.1 Structural Design 
After structural analysis was completed and the proper dimensions for the structural 
elements were defined, a model of the structural framing system was established in Revit. 
Drawing S.1 is the Foundation Level of this building; it shows the concrete footings and their 
locations relative to the Grid Lines. Drawing S.2 is the Level 1 plan, and this shows the final 
columns locations and the foundation slab. In drawing S.3. the beams and girders spans are 
shown and dimensioned. This drawing also shows the elevator and stair case shafts. The 
following drawings S.4 and S.5 are North and East elevations. Figure 44 is a depiction of the 
reinforced concrete structure of the alternative building design. Figure 45 shows how the 
skeleton of the building will look without any slabs or masonry. 
The following drawings showing the 
reinforced concrete system is a great difference to 
the structural masonry system. The skeleton of the 
building is its main support for resistance to loads; 
whereas; in the structural masonry system the shell 
of the building carries of the loads. Although 
concrete blocks were used this overall process of this 
building it was only used as an enclosure. This 
difference in systems allows for the use on non-
structural masonry blocks which have a lower 







Figure 44 Reinforced Concrete 
Structural Model 
Figure 45 Structre Frame no slab shown 




Figure 46 Foundation Footings 




Figure 47 Level 1 Drawing 




Figure 48 Typical Structural Framing 




Figure 49 North South Elevation 




Figure 50 East-West Elevation 




The table below shows the forces used for this design. The Live Load was distributed 
across the floor slab from Levels 1 to 4 and the dead load included the self-weight of the floor 
slabs and structural framing and the weight of wall partitions. The wind load was applied as 
shown in the Figure 51. Wind loads were applied to the on the East and North face of the 
building. Critical sections on the building due to wind loads were Grid lines E and 4. This is due 
to the major load capacity in that part of the building and the transition from the members to the 
shear walls.  
 Table 8 Gravity Loads 
  Name Nature Load 
1 DL1 Dead 4.65 kN/m 
2 LL1 Live 5.5 kN/m 
 
The following Table 9 Resulting Forces 
shows the extreme values of the reaction forces 
within the structural members. It shows the 
maximum and minimum resulting forces acting on 
the members.  
 
 
Table 9 Resulting Forces 
Symbol Element Value Case 
Fx Max Columns 19x40 854.34 
kN 
Factored Loads 
Fx Min Columns 19x41 19.94 kN Factored Loads 
Fx Max Shear Wall 
120mm 
0.00 kN Factored Loads 
Fx Min Shear Wall 
120mm 
0.00 kN Factored Loads 
FZ Max Spread Footings 854.34 
kN 
Factored Loads 
FZ Min Spread Footings 0.00 kN Factored Loads 
 
Figure 51 Lateral Loads 




Figure 52Axial Forces 
The previous picture shows the axial forces acting on the columns. 
The following tables show the extreme results for the Lateral Load Analysis. For this 
analysis the nodes were assumed pinned in order to allow for deflection analysis. The lateral 
resistance is provided by the shear walls and so frame action in the girders and columns was not 
desired. Revit Structural Analysis Extension only supplies a simple frame analysis. For this 
project the critical frames were analyzed for displacement, forces and reactions. A detailed report 
of Frame Analysis can be found in the Appendix F and G. 
Table 10 Displacements in Structural Members 
Symbol Value Node Case 
Uxmin -1.21 cm 36 WIND1 
Uxmax 0.02 cm 36 Factored Loads 
Uzmin -0.09 cm 9 WIND1 
Uzmax 1.21 cm 34 WIND1 
Deflectionmin -0.09 cm 9 WIND1 
Deflectionmax 0.10 cm 18 WIND1 
Table 11 Internal Forces 
Symbol Value Node Case 
Nmin -6.03 kN 19 Factored Loads 
Nmax 12.32 kN 27 WIND1 
Qmin -4.91 kN 1 WIND1 
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Qmax 8.36 kN 18 Factored Loads 
Mmin -5.35 kN*m 18 WIND1 
Mmax 13.80 kN*m 1 WIND1 
Table 12 Reactions Forces 
Symbol Value Support Case 
Rxmax 9.82 kN 1 WIND1 
Rxmin 0.00 kN 5 Factored Loads 
Rzmax 19.53 kN 13 Factored Loads 
Rzmin -2.72 kN 14 WIND1 
Rmmax 0.23 kN*m 3 Factored Loads 
Rmmin -27.60 kN*m 1 WIND1 
 
The following pictures shows the lateral wind loads applied to the concrete diaphragm 
section on Grid Line A NS direction, along with the nodal displacement. As mentioned in the 
lateral load section in the methodology the limit in sway is The next picture shows the reaction 
forces and the nodal constraints.  
  
Figure 53 Lateral Forces and Frame Sway 




Figure 54 Reactions Forces and Constraints 
4.3 Reinforced Concrete Elements 
After structural calculations were made the elements dimensions were finalized. This 
allowed for the final design of the reinforced concrete structure. The following sections describe 
the overall geometry of the structural framing elements, as well as supply detailed drawing of 
cross sections and reinforcement. This section also shows the use of Revit Tools to facilitate the 
structural model design.  
4.3.1 Beam  
Figure 54 and Figure 55 shows the beam dimensions and reinforcement in a typical span. 
The beams have 23 cm height and 14 cm width. With the 14 cm width, the beams are integrated 
into the wall with no extrusions. To simplify the design all beams have the same dimension. The 
depicted beam is on Grid Line 3 in the EW direction. The stirrups uses for the beams are 10M 
bars with 135 degrees hook ties in the ends, and the rebar material is set according to ASTM 
A61. The cover setting is to interior framing of 40 mm. The stirrups are distributed evenly 
throughout the beam with a spacing of 150 cm. The top and bottom bars are also 10M with an 
overhang of 150 cm. These drawings were produced with Revit Extension Tool and processed to 
AutoCAD Structural Detailing. 




Figure 55 Stirrup Distribution on Revit Model 




Figure 56 Beam Cross Section 
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4.3.2 Concrete Columns 
Gravity loads were used to establish the design with lateral loads also taken as 
consideration of the design parameters. To adjust for lateral loads the major axis was oriented in 
the NS direction because that the face of the building that is subjected to greater wind loads due 
to the exposed surface area. All exterior columns had a greater stiffness due to a higher 
reinforcement value of 13M, interior columns had 10M rebar. The columns are integrally 
connected to the beams through the concrete pouring and the reinforcement into to the columns. 
In concrete design punching shear is a major factor of failures; in this design due to the 
incorporation of the NBR Code the columns were over design and therefore more than able to 
resist the lateral loads.  
The column design was under the allowable deflection for a short column. Through the 
use of simple displacement parameters the calculated deflections are show in Table ____. Figure 
57 shows the reinforcements parameters under the Revit Extension Tool. An extended report of 
the calculations for the concrete columns can be found in Appendix F and G. 
 
Figure 57 Stirrups in Columns Revit Snapshot 
  




Figure 58 Column Section View 




Figure 59 Cross Section 
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4.3.3 Concrete Slab 
The reinforced concrete design produced longer slab spans than the structural masonry 
system. Due to the difference in design to structural masonry and reinforced concrete in the 
lengths of the concrete slabs, it was important to take a closer look at the slabs to ensure stability 
and limit sag. Moments are taken from different sections of the slab, a full report of the moment 
reactions can be found Appendix H. Although it was calculated to use four 10M bars a greater 
number was used due to the expansion and contraction of concrete while it is being cured. To 
quickly design the slab section another tool was used, Figure 61 displays the structural 
reinforcement area function. Figure 60 shows the rebar reinforcement connection of a typical 
columns, beams and slabs. The rebar placement can get easily crowed, so it is important to allow 
for radii bend, human error, and concrete expansion and contraction. Figure 62 Drawing 1 shows 
a structural plan view of the slab design. Figure 62 Drawing 2 shows the cross sectional views of 
the first floor with column, beams, and reinforcement.  
 
Figure 61 Rebar Connection  
       
  
Figure 60 Reinforcement Area 




Figure 62 Slab Reinforcement 
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4.3.4 Shear Wall 
As explained in the Methodology, it was not possible to change the dimension of the  
shear wall to the architectural layout. The lateral loads are transferred through the slab into the 
shear wall, so it was necessary to stiffen the wall with reinforcement. With the Reinforcement of 
wall tool the distribution of the rebar placement in the wall is shown in Figure 63. Although 
vertical bars are mainly needed due to the wind forces horizontal bars assist with the axial 
reactions as well as provides flexibility to the concrete. To determine the forces applied a 
separate analysis was done from the structural frame system. The resulting forces were 
determined and then applied to the wall. Figure 63 and Figure 64 presents the wall on Grid Line 
G on the NS direction. This same layout distribution is used in the other stair walls and elevator 
shafts, which all act a shear walls. 
 
Figure 63 Revit Snapshot of Shear Wall Design 
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 Figure 64 Wall Cross Section 
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4.3.5 Concrete Footing 
Due to the lack of information of the specific soil characteristics for the site, the scope of 
the foundation design was limited to supporting the axial forces transferred to the footing. As 
simple 180 x 120 x 45 cm concrete footing was used at the base of every column. Reinforcement 
was determined using the Revit Reinforcement Tool, by analyzing the sizes of the element and 
proportioning the reinforcement accordingly. This is useful because although a low number of 
reinforcement may be required in the structural aspect, a greater amount will actually be used for 
shrinkage issues. In the analytical design it was also important to place fixed connections as a 
setting for the footings so that the analysis will be performed correctly. Figure 65 and Figure 66 
shows the cross section and plan view of the concrete footing with the rebar spacing and sizes.  
 
Figure 65 Revit Snapshot of Column Design 
  




Figure 66 Footing Cross Section 
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4.4 Cost Comparison of Concrete and Masonry Technologies  
 The analysis of the low rise reinforced concrete building structure was completed and 
compared to the structural masonry system. This analysis was limited to the first four stories of 
the considered residential building. Each floor, with an area of 472 square meters, consisted of 
six apartments.  Figure 67 shows the floor plan for the reinforced concrete design and Figure 67 
show the actual four-story building. Three important technologies were considered in order to 
conduct a cost comparison of designs: the cast-in-place structure, the non-structural concrete 
masonry for exterior and interior walls, and exterior and interior wall finishes. Once the cost 
comparison was completed, recommendations of the most beneficial design to use were 
developed.   
    
Figure 67 Floor plan for the reinforced concrete design 




Figure 68 Reinforced concrete design 
4.4.1 Material Quantities     
Through the use of Revit, quantity information was extracted and exported into EXCEL 
files in order to develop the cost estimate. Table 13 shows the quantities sum of concrete related 
work, exterior and interior walls. The data are limited to the consideration of a single floor.  It is 
assumed that every floor in this building is exactly the same. The quantities of Table 13 were 
later scaled to the total amount of floors for the cost comparison shown in Table 15. The 
masonry blocks section contains concrete blocks of the same size (14 x 19 x 39 cm). In the 
finishes section the quantity of plaster results from the area of interior walls multiplied by two 
and then added to the total exterior.    
  




Table 13 Summary of quantities per floor 
DESCRIPTION UNITS  QUANT 
CONCRETE     
BEAMS m3 8.65 
FLOOR SLAB m3 48.49 
COLUMNS  m3 15.02 
SHEAR WALLS m3 12.30 
STRUCTURTE TOTAL m3 75.81 
REINFORCEMENT     
BEAMS kg 0.21 
FLOOR SLAB kg 0.02 
COLUMNS  kg 0.21 
SHEAR WALLS kg 0.22 
TOTAL kg 5173.15 
FORMS     
FLOOR SLAB m2 404.04 
COLUMNS  m2 1040.00 
BEAMS m2 203.93 
SHEAR WALLS m2 164.22 
TOTAL  m2 1812.19 
MASONRY BLOCKS     
INTERIOR MASONRY m2 460.00 
EXTERIOR MASONRY   m2 148.00 
TOTAL  m2 608.00 
FINISHES     
INTERIOR PLASTER  m2 1068.00 
EXTERIOR MORTAR  m2 148.00 
TOTAL m2 1216.00 
 
Table 14 shows the total quantities of the foundation that were used in the reinforced 
concrete design. Under the foundation section the concrete quantity was the sum of the footing 
and slab for a total of 118.04 m2. The weight of reinforcement steel was calculated to be 
11,241kg. The forms of the foundation slab and footing were a total of 815.69 m2.  
Table 14 Foundation Quantities Summary 
FOUNDATION      
CONCRETE FOUNDATION 
FOOTING m3 50.44 
CONCRETE FOUNDATION SLAB m3 67.60 
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TOTAL   118.04 
REINFORCE FOUNDATION 
FOOTING kg 5306.60 
REINFORCE FOUNDATION SLAB  kg 5934.60 
TOTAL   11241.20 
FORMS FOUNDATION FOOTING m2 365.04 
FORMS FOUNDATION SLAB m2 450.65 
TOTAL   815.69 
4.4.2 Cost comparison of materials   
The final cost of the reinforced concrete design of four floors was estimated to be $1.33 
million, as shown in Table 15. Table 15 lists the materials, quantities, material costs, labor costs, 
equipment costs, and the total cost for both the reinforced concrete and structural masonry 
designs. Table 15 is broken down into five sections (foundation, concrete structure, masonry, 
interior finishes and exterior finishes). The quantities for all the items in Table 15 were 
calculated by using the scaled quantities determined in Table 13. In order to calculate the overall 
cost (balance), quantities were measured and then multiplied by the unit costs of material and 
labor. The interior masonry used in the structural masonry system does not necessarily mean the 
interior blocks, it stands for non-structural masonry which are non-load bearing. Note that if an 
item is not applicable to one of the designs an N/A is shown under that section.  
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Table 15 Reinforced Concrete and Structural Masonry Cost Estimate 
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In the foundation section, the labor cost for concrete includes the labor for forms and 
reinforcement. In the concrete structure section, the equipment price includes the concrete pump 
service. Under the masonry section, the reinforced concrete design only used non-structural 
masonry of 4 MPa. Structural masonry was not considered in the reinforced concrete design, due 
to this reason an N/A is placed under that section. Now in the interior finishes, the coat of plaster 
was calculated by summing the surface area of the interior walls and multiplying by four. The 
interior ceramic floor was determined by using the total area of floors. Interior ceramic floor tiles 
were used in both designs (reinforced concrete and structural masonry) as a cooling system for 
the entire floors, for this reason the quantities for both designs are the same. The flooring 
millwork was calculated by calculating the total parameter of every room in each floor and then 
multiplied by the height.  In the exterior finishes section, rough cast for a structural masonry and 
reinforcement structure design is shown. Roughcast is a mixture of cement, mortar and sand that 
is applied to interior and or exterior walls. Rolled on roughcast is a mixture of cement and 
adhesive base made by acrylic, which is applied to the concrete structure. The quantities of 
roughcast were calculated by multiplying the area of the exterior masonry by four. Rolled on 
roughcast for reinforced concrete was calculated by using the quantities from the columns and 
beams. This was calculated this way because the exposure surface area of the concrete structure 
needed to be found. 
The structural masonry design is also shown in Table 16.  The total quantities for every 
item in Table 15 for the structural masonry design were provided by a cost estimator. The pre-
cast slabs were accounted for in this design under the Concrete Structure Section. For the 
masonry section, the structural masonry design uses masonry blocks of both 6Mpa (for exteriors) 
and 4Mpa (for interior). Also note that the masonry section does not show any data about grout 
and steel reinforcement that is used only in the structural masonry design.   
Once both design costs were obtained, costs of both the reinforced concrete and the 
structural masonry design were compared. Note that the description on how all these elements 
were calculated and how they affected the cost will further be explained in histograms 21-26. All 
the information in this table is a mirror of the reinforced concrete design, but the differences in 
total costs of each used material are notable.  
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4.5 Cost Comparison of Considered Technologies 
In this section a series of histograms will present the resulting cost comparison between 
the actual and alternative design. The figures will be divided by different sections of importance 
as shown from Table 16. By using the data of Table 16 a series of pair wise cost histograms were 
developed for each considered categories of work. The histograms show that the foundation, 
concrete structure, interior and exterior finishes is more expensive in the reinforced concrete 
design alternative. As shown in Figure 69, the foundation cost comprises the cost of concrete, 
reinforced steel, and forms. Figure 69 shows that, the cost of foundation in reinforced concrete 
structure is 73% higher than that of the structural masonry alternative.  
 
Figure 69 Cost of foundation according to the two design alternatives 
The concrete work in Figure 70 includes forms, shoring, concrete and reinforcing steel. 
Figure 70 demonstrates that the total cost of the concrete in the reinforced concrete structure is 
50% higher than that of the structural masonry. One reason why the cost is higher in the 
reinforced design is because this system uses more concrete than the structural masonry system. 
The structural masonry system uses concrete for the slabs and foundation. Another reason is that 
the higher the increased in stiffness of the concrete structure the higher the cost, therefore 
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Figure 70 Cost of concrete work according to the two design alternatives 
As shown in Figure 71, demonstrates that the total cost of the structural masonry design 
is 75% higher in masonry than that of the reinforced concrete. For the reinforced concrete system 
non load bearing concrete masonry blocks are used in all of the enclosures and wall partitions.. 
In the structural masonry system there is greater amount of structural masonry than non-
structural masonry, which explains the reason why the cost is higher. The structural masonry 
design uses both 6MPa and 4MPa blocks opposed to the reinforced concrete design that uses a 
4MPa block. The histogram is comparing structural masonry against non-structural masonry 
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Figure 71 Cost of masonry according to the two design alternatives 
The interior finishes as shown in Figure 72 consisted of the total cost of coat of plaster, 
ceramic coating, interior ceramic floor, and flooring millwork. The histogram shows that the coat 
of plaster cost is higher by 47% in the reinforced concrete design than that of the structural 
masonry. The ceramic coating was calculated by taking the surface area of all the bathrooms and 
kitchen areas. Interior ceramic floor tiles were used in both designs; therefore the quantities for 
both designs are the same. This explains why there is no percentage difference under this section 
for both designs. Once again there is no difference in cost for the flooring millwork since the 






















Figure 72 Cost of interior finishes according to the two design alternatives 
Figure 73 shows the differences in cost for exterior finishes. The exterior finishes consist 
of the coat for external walls, roughcast, and decorative detail. The histogram shows that the coat 
of external walls cost is 35% higher cost in the reinforced concrete than that of the structural 
masonry design. The roughcast applied on the concrete structure has a 94% cost difference 
between designs. The reason for this is that the masonry design has less surface area of concrete 
structure to be applied than that of the reinforced concrete design. The cost of the decorative 
detail (in the reinforced concrete design) is 90% higher than that of the masonry concrete design. 
The reason for this is because there is a higher quantity in the reinforced concrete. Figure 74 is a 
































Figure 73 Cost of exterior finishes according to the two design alternatives 
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5.0 Conclusion and Recommendations 
The objective of the capstone design included the analysis of the reinforced concrete 
structure. Another objective was to gain a better understanding of the structural behaviors, and 
present an analytical models and methods of analysis relevant to a multi-story frame building. In 
the structural design of the building, having the beams run on the long span (on the East West 
direction) would cause a problem with the beams crossing the living areas. The goal was to keep 
the architects intent and avoid the interruption of aesthetic appeal such as beams running across 
the room of citizens living areas. For this reason beams were run in the short span from North to 
South and girders from East to West. The hand calculations made through Excel and the 
structural model made through Revit accomplishes this goal. The structural model provided a 
basis how the construction technologies should be used in the design. 
The important aspect of this capstone design was the examination of construction 
technology impacts in the super structure of the building. The envelope enclosure commonly 
used in Brazil of the building played a crucial role in terms of finding an alternative technology 
system which could be implemented in that region. In order to keep true to the architects’ design 
of the building the objective was to compare the design with the least amount of variables, 
thereby focusing on the problematic practices which could further be investigated.  
The cost comparison showed that the reinforced concrete structure was more expensive 
than the structural masonry design, therefore making the structural masonry design the best 
option for Pass Arquitetura to use. While reviewing exterior and interior finishes, a higher cost in 
the reinforced concrete design was shown. This made an impact on the cost and the reason why 
the exterior finishes were higher was because the reinforced concrete structure was applied with 
more decorative detail than the masonry. It was clear that the construction technology differences 
had an influence in the cost, therefore making the structural masonry design a better choice for 
Pass Arquitetura to use. If a construction schedule for the amount of days taken to complete one 
design versus the other would have been produce, then there would have been a more detailed 
cost comparison. 
One example of these common regional practices is the use of non-integrated slab 
systems where the bottom of the slabs acts as the subgrade for the finish ceiling. Considering a 
drop ceiling design widely used in America could possibly allow for a wider flexibility in 
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mechanical, electrical, and plumbing and also address an acoustical problem between floors with 
concrete slabs. The drops ceilings can be used to run conduits without being constrained to a 
small shaft, whereas with the design used the electrical wires were embedded in the slabs and 
shafts in order to size to fit the aesthetic appeal. This system can account for the margin of error 
in quality control in the site and permit a wider range of error.  
Another major difference in the construction technology is the use of concrete blocks for 
the building envelope and interior wall partitions. There are several problems with this 
mechanism of wall system, which include: added weight, stiffness, acoustics, labor intensiveness 
and thermal conductivity. In a structural point of view having the added weight of the wall 
partitions using concrete blocks was a 50% increase to the force per square meter. An alternative 
system can include gypsum drywall for interior partitions and precast panels for exterior 
enclosure. Even though drywall is starting to be used in buildings in Brazil, it lacks the “sturdy 
feel” which is the common pre-assumption that having not solid wall means the building is not 
safe. Precast panels can be molded for aesthetic appeal: its light weight can address the common 
social perception of what a building should be.  
A future recommendation is to use plastic forms in reinforced concrete construction 
system. Plastic modular forms can be reused up to 6 times which in turn will save money in the 
overall cost of the concrete structure. Reinforcing bars are places within the cavity of the 
formwork panels and can be used for desired wall width of 150 mm (Moladi, 2012).   
The major difference between the American Code ACI and the Brazilian Code NBR is 
the factor of safety. From the structural calculation a conclusion can be made that the Brazilian 
Code Standard is causes the final building to be 3 times overdesigned. This causes the building 
to have more reinforcing material and concrete than actually needed compared to American 
standards. The greater amount of material not only increases the weight of the building but also 
the final cost. From the discussions with the structural engineer from Auera Engenharia in Brazil, 
it is inferred that the Brazilian standards are big in mass and overdesign to compensate for 
quality control in the job site. In Brazil there aren’t as many skillful labors compared to the US, 
therefore quality control needs to be over sought carefully during the design phase, thus the 
factor of safety margin is greater. Brazil has not developed the research that the US has in 
controlled experiments in the construction and the structural market, data is lacking. It is the 
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hope that Brazilian government agencies, who fund the federal university research, can invest 
more in the infrastructure, so that Brazil can advance into more innovative technologies in the 
construction industry.  
One issue noticed with the construction in Brazil is the emphasis on empirical methods of 
design. Since structural masonry has been the traditional way of building, this method will 
continue to be used as a standard and is a more efficient method because of its availability. This 
way of construction can hinder implementation of new technologies, therefore limiting the 
market growth to one particular area. Also, there is a major reliance on the project contractor to 
deliver and perform some functions which an architect would in the US. Contractors tend to 
drive how the elements are put together as well as choosing the materials, and methods of 
constructions. Project logistics are a responsibility of the contractor thus removing the greater 
interaction between parties. This way of practice promotes the reliance on customs; it is only 
when engineers can synthesize on new technology and encourage new practices that can the 
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This proposal demonstrates the study of an independent project in Civil Engineering as 
a Major Qualifying Project. The goal of this project is to provide the company with consultation 
services as WPI students will work side by side exchanging information. This document 
features an MQP that will be conducted at a Brazilian office in 2013. The purpose of the 
document is to show the objective of this off‐campus MQP project and to show the types of 
deliverables that are expected. Students will work with a Pass Arquitetura Company at Jundiai, 
Sao Paulo Brazil and with WPI advisors.  
The scope of this project includes civil engineering areas of expertise such structural 
engineering, construction project management, with sustainable solution as a component. 
Architectural components will also be studied in this project. Topics will be selected based on 
student interest and the project from the Brazilian office. 
Background 
The students are not enrolled in any credit activity during A-Term, but will maintain 
contact via conference calls, meetings and e-mails with both WPI advisors and sponsors. During 
B term, the students will be enrolled in a PQP (Preliminary Qualifying Project). This is a formal 
instructional period where the students are advised on how to develop a scope of work, develop 
a time‐schedule (tasks and time requirements) and conduct literature reviews. Students are 
expected to observe routine office hours.  
The project team has been in contact with the WPI Project Center in regards to the 
correct methods of accommodating the students off campus as well as the paper work required. 
The sponsors have helped us find a housing location close to their office. They have visited the 
location as well as filled out the Housing Check-list Form. Pass Arquitetura’s attorney, Liliane 
Azarias has contacted Lori Glover in the Corporate Business Office to develop a sponsor 
agreement. Currently a verbal agreement has been made between the two parties; it is only a 
matter of time to sign these documents. 
The reason to do an off campus project in Brazil is to expand the students perspective of 
civil engineering in different environment. Having an opportunity to work hand in hand with an 
architectural/engineering firm will give the students hands-on career experience. Understanding 
the localized climate, work environment, work ethics and philosophy will help us to determine 
what their priorities are in order to make future recommendations. The contact made with our 
sponsor can lead to future projects if WPI has interest. As this contact is made with this 
company and other organizations or firms we can then build a good base for future a project 
center in Brazil.  
Project Description 
 Pass Arquitetura and Aurea Engenharia are the project sponsors and this firm focuses 
on housing units around the country of Brazil. The sponsor has supplied a residential building 
for our team to research on. The project scope is reasonably general at this time. The building 
will be made of concrete masonry block, utilizing structural masonry. This building is very 
typical and conventional building the first floor design consist of the building entrance and 
multi-functional rooms. All the above floors have same floor layout, this allows for simplicity in 
construction and typical design. Any structural element will be mirrored in every floor and all 
the dead and live loads will be distributed to the foundation, which is cast in place. This 
building is expected to be in the design phase throughout the time of the MQP. Architects and 
structural engineers of the sponsor will be available for the students to interact and discuss 
project topics.  
Structural  
First we will analyze load requirements for a building system based on the schematics 
of the building. These load restrictions are based on Building Codes. We plan to design the 
building in the American Standard Building Code and then design the same building in the 
Brazilian Code. Once both are completed we will then analyze the differences between one code 
to another in order to identify any suggestions for modifications if the research shows it is 
appropriate. We will compare the Factor of Safety of the Brazilian Building Code with those of 
the American Code to identify differences in their approaches to finding the factors of safety. 
We can reference the ASCE manuals for methods of models. Another strategy is to examine the 
wind loads for the location of the building. Studying the Brazilian model of wind speed will 
give us an understanding of how the wind loads are determined.  
The next step is to determine the amount of reinforcement required for the concrete 
walls. This process is done by calculating the total area of reinforcement required to support the 
given loads. Minimum and Maximum distance of rebar are important for the Shear and Moment 
forces. We should also look into the Concrete Mix Design for the cast in place concrete, and this 
plays an effect on the resisting capacity. Alternatively we will research the difference from 
using concrete blocks versus cast-in-place concrete. This evaluation will be based on a cut-off 
point of height requirement. A low rise building has different effects versus a high rise building 
depending on the type of material.  
Management 
The economics of the project will be an important part in identifying which alternative 
should be used. The type of materials and cost as well as the cost of labor for each alternative 
will play an effect on the final alternative choice. Methods of research in cost analysis will be 
the use of RS-Means. We will also find appropriate resources for the market cost in Brazil. The 
time management process of this project will entail the factor in finding which alternatives are 
constructed in the shortest amount of time. Due to the large immobilization boom in Brazil, the 
optimum choice for construction is the shortest construction time. Along with the choice of 
materials, recycling of unused materials is way to reduce waste in sustainable efforts.  
Architectural  
This project will consist of an Architectural Engineering component. The objectives will 
include to design a building system, or process that meets desired need within realistic 
constraints such as sustainability, economics, functionality, health and safety, constructability. 
This will also consist an understanding of the building design process and the ability to develop 







 The goal of this project is to provide Pass Arquitetura with an analysis of their design of 
a multi-family residential building. The building, to be constructed in Sao Paolo, Brazil, will be 
analyzed for the ability to sufficiently support the dead and live loads, including, but not limited 
to, the self-weight of the structure, as well as wind loads and seismic forces. As the building is 
consistent with the description of a high rise, the analysis of the lateral force resisting system is 
paramount. The design will also be analyzed for compliance with the local building codes of 
Brazil. The goal of the project is also to provide an architectural analysis of the design which 
may include sustainability, functionality and constructability. This analysis can compare to the 
requirements for a building to become LEED Certified with the Green Building Council Brazil. 
Lastly, the project management aspect of the project will be analyzed. This analysis will include 
the planning, estimating and scheduling phases of the project. The analysis of these three 
aspects will provide for fulfillment of the capstone design criteria of the project.  
 Deliverables 
The deliverables for this project will consist of sustainable solutions, civil and structural 
engineering, architectural, project management, and building information modeling. A range of 
Civil Engineering as well as Architecture will be covered in the project. Under the architectural 
design phase the development of engineering design solutions must be met. The architectural 
design phase will consist of floor plan layouts with all the components under electrical, 
mechanical, plumbing, acoustical and human comfort. The structural component will consist of 
an analysis under building design, statics, building codes, fire protection and concrete/steel 
materials. This project will also have the project management aspect where the scheduling, site 
logistics, estimating, and cost benefit analysis will be done. We will utilize design modeling 
software such as Primavera, Auto CAD, and Revit Architectural and so on.    
A formal presentation of this project will be presented to the advisors and the school 
after our return from Brazil.  The presentation will consist of the project description, along with 
recommendations to the company on any future improvement on the design as well as the best 
design options for the company needs. The presentation will demonstrate how architectural, 
structural engineering and construction project management were all incorporated in the project. 
Aside from the formal presentation a report for this MQP will be submitted. The MQP 
report will provide background information, methodology, results, and a conclusion; everything 
will be submitted to Worcester Polytechnic Institute (WPI) before our returns to WPI from 
Brazil.  This report will meet the company and advisor needs in which will explain the best 
design option. This report will also consist of a shorter translated version from the full report. 
This translated version will be submitted to the company advisors in Brazil so that there is a 
better understanding of the research and recommendations that were found throughout the 
project. 
  
Outline of Pre-Departure Administrative Work 
This gives a plan for pre- departure for students before they leave WPI. The dates used are for 
this coming academic year (2012 –to‐ 2013). 
 
Jun‐Aug: Before project has begun, project topics are suggested and students' backgrounds are 
provided. 
 Project Initiation- 
Topic Selection 
Project Topic Refinement- Interactive process between the student groups, advisors and Pass 
Architecture  
Aug 7th Proposal Outline Draft Submit to Advisors 
Aug. 24th Meeting with Advisors 
 Due at meeting: 
Revised Proposal  
Housing Checklist  
Acknowledgement Release 
Transcript Judicial Release 
Student Agreement Release 
Sept 3th-Proposal made to Provost Office-submit for approval  
The final deliverable of the PQP is the Scope of Work document 
Scope of Work- Identify tasks and develop a time-line.  
Sept 10th- Proposal to Provost Due 
Oct’12‐Dec’12: A series of conference meetings and e‐mail exchanges occur during a seven 
week pre‐project period (called a Pre‐Qualifying Project or PQP). The PQP focuses on 
developing a scope of work, establishing communications with the academic and Pass 
Arquitetura advisors and developing a student teams.  
Oct 8th-Completed ISRP form submit to IGSP 
Oct 25th-Completed ISRP due 
Nov 26th Meeting with Advisors 
Due at meeting: 
Travel info Form 
Health Records  
Dec 5th Completed Health & Travel Forms due to IGSP  
  
Outline Off-Campus Schedule 
The Timeline table gives an overview of steps taken when conducting an off‐ campus MQP  
Jan’13‐March’13: While at a Brazil Company Office, students maintain communications with 
their academic advisors through weekly conference calls, e‐mails and file transfers. We 
will work during normal business hours and maintain communication with their Brazil 
Company advisors during appropriate office hours. During the term, we will be setting up 
weekly meetings or conference calls with the advisors and sponsors to track our progress. 
At the conclusion of their seven‐ week stay, the students give an oral presentation of their 
results (MQP Presentation) and deliver a Final MQP Report. 
• Building Codes 
o Analyze the design, and building plans to determine if the design is up to code, 
including but not limited to; Height and Area requirements, Occupant Loads, 
Means of egress, fire protection systems, and accessibility 
• Fire Protection 
o Design of fire protection systems required by the code for the structure.  
Week 1-Week 4 
Floor Plan Layout Analyze floor layout  
• Quality Management:  
o Identify different concrete and steel materials which could be used for the 
design.  
o Ensuring that building codes and construction standards are being met. 
• Static Analysis 
o Analyze the structure to determine if the design can withstand the live loads and 
dead loads including wind loads and seismic loads. 
 
Week1-4 
• Project Management:  
o Finding Resources for Brazilian methods of construction 
o Estimate Construction Method duration of facilities using modern tools-
including information technologies and information systems. 
o Defining the project objectives and the require methods to reach these 
objectives.  
o Time Constraints 
o Economic Measures  
o Analyze the costs and benefits of each to determine the best possible materials 
•  Building Performance 
o Analyze the potential building systems to optimize building performance and 
create the most energy efficient design.  
Week5 
• Energy Conservation 
o Identify products which can be used to conserve energy. Look at alternative 
methods such as wind power and solar power. 
• LEED 
o Look for the use of sustainable products to have the structure LEED certified. 
Look at other options such as natural lighting, green roofs, and energy 
conservation. 
• Concrete/Steel Materials 
Ongoing 
• Analysis Report 
o Report outlining the loads associated with the structure, compliance with 
building codes and fire protection systems. 
• Primavera 
• AutoCAD 
• Structural Analysis Software (TBD) 
Week 5 
• Cost Management: Estimating the final cost of the project as well as determining if 
project is under or over budget.    
• Time Management: Developing a project schedule for all aspects of the project in order 
make sure that the final project is delivered on time.  
Week 5 
• FP: Safety Management: Develop a safety management report or methods to 
reduce/prevent the number accident on site. 
Week 6 
• Deliverables: The Poster Session is part of a formal poster session held at the WPI 
campus and the end of each academic year. An electronic copy of the poster is sent to 
the Brazil Company Office. 
• Power Point Presentation 
• Poster Presentation 
  




Fone/fax: (11) 4583-2844  -  CEP: 13208-270 
Rua Dom Amaury Castanho, 150. Jd. Paulista. Jundiaí-SP 
Arq. Nivaldo Callegari 
nivaldo@passarquitetura.com.br 
cel +55 (11) 8585-4959 
Arq. Andra Callegari 
andra@passarquitetura.com.br 
cel +55 (11) 8560-6289 
Edria Callegari Barbosa 
edria@passarquitetura.com.br 
cel +55 (11) 8510-3709 
Marcel D. Santos  
Project Coordinator 
marcel@passarquitetura.com.br 
+55 11 9888 4737 - 7084 3766 
Douglas Facina  





cel +55 (11) 9410-3945 
 
Richard Vaz  
Dean of Projects Program 
vaz@WPI.EDU  
508 831 5344 (office) 
Anne Ogilvie 
Director of Global Operations, IGSD 
atogilvie@wpi.edu  
508 831 4944 
Leanne Johnson  








Associate Professor, Civil & Environmental Engineering 
roberto@wpi.edu 
Leonard Albano 
Associate Professor, Civil & Environmental Engineering 
ldalbano@wpi.edu  
Tahar El-Korchi  
Professor & Department Head Civil Engineering  
tek@wpi.edu  
List of Forms 
Transcript Judicial Release (10/25) 
Participant Statement of Agreement (10/25) 
Individually Sponsored Residential Project (10/25) 
Housing Checklist (10/25) 
Travel info Form (12/5) 
Health Records (12/5) 
Acknowledgement Release (12/5) 
ATC Form (12/5) 
Onsite Travel* 
Incident Report* 
Budget Summary Request Form 
Financial Commitment Letter of Intent  
Student Agreement Release 
Faculty Agreement  
Sponsored Student Project Agreement Release 








WPI Global Perspective Program Independent Study
World Cup 2013 Sao Paulo, Brazil
On October 20, 2007 Joseph S. Blatter FIFA President announced to the world that the 2014 World Cup will be hosted in Brazil.
Brazil and its cities in the past years have gone through great development and progress in infrastructure, sustainable buildings, 
telecommunication technology, petroleum research and many others industrial fields.
On August 4, 2010 the Local Organizing Committee of FIFA (COL) recommended to the host cities to adopt a certification for 
environmental sustainability LEED (Leadership in Energy and Environmental Design) for any new construction pertaining to the 
World Cup. The seal is awarded by the U.S. GBC Green Building Council for buildings with existing systems that reduce waste 
and prioritize the comfort of users. Sao Paulo is the largest city in Latin America one of the host cities for the cup. 
This is a brief summary of the intent of this independent study project. The goal of this project is to provide the company with 
consultation services as WPI students will work side by side exchanging information. The scope of this project includes civil
engineering areas of expertise such as architectural services, structural engineering, construction project management, with 
environmental awareness as a component.
Recently, I spoke with some key people that are involved with this new project. WPI President Denis Berkey is aware of this p lan 
and is fully on board with its realization, and Professor El-Korchi CEE Department Head is very much excited about this proposal. 
CE Advisors have also been established as Guilermo Salazar and Roberto Pietroforte, as well as two project partners Janneth 
Velazquez and Corey Fisher. Extending WPI’s Global Perspective Program into Brazil is a great initiative for a new project base, 
not only for this project but for many others. 
Background
This document features MQP that will be conducted at a Brazilian office in 2013. The purpose of the document is to illustrate the 
process of conducting an off‐campus MQP and to show the type of deliverables that are expected.
Students will work with a Brazilian company at a Sao Paulo office and WPI faculty advisor at the WPI Campus. Project topics 
will cover the full range of Civil Engineering focus areas including sustainable solutions, civil engineering and structural 
engineering. Topics will be selected based on student interest and project at the selected Brazilian office. 
Proposal
The project topic can be fairly general at this time. The sponsor is not expected to pre‐determine the specific projects that will be 
conducted 6+ months into the future. The purpose of this action is to give the students and the company engineers' a chance to 
exchange ideas about the technical nature of project topics (structural analysis, pollution assessment, soil mechanics … etc.). A 
number of topics that would be of interest to the students can be suggested by Brazilian company.
1.
The student groups (two groups) will identify a topic (or topics) that they would like to be involved with. A primary purpose of 
this activity is to give the students and company engineers a chance to meet and to exchange ideas.
2.
The students are not enrolled in any credit activity during Term A, but will maintain contact via conference calls, meetings and e-
mails with both WPI advisors and sponsors.
3.
During B term, the students are enrolled in a PQP (Preliminary Qualifying Project). This is a formal instructional period where the 
students are advised on how to develop a scope of work, develop a time‐schedule (tasks and time requirements) and conduct 
literature reviews.
4.
Students are expected to observe routine office hours. Their office work may include site visits to project locations and other 
offices.
5.
The Timeline table gives an overview of steps taken when conducting an off‐ campus MQP. The dates used are for this coming 
academic year (2012 –to‐ 2013). 
•    Jun’12‐Aug’12: Before project has begun, project topics are suggested and students' backgrounds are provided.
•    Oct’12‐Dec’12: A series of conference meetings and e‐mail exchanges occur during a seven week pre‐project period 
(called a Pre‐Qualifying Project or PQP). The PQP focuses on developing a scope of work, establishing communications with 
the academic and Brazil Company advisors and developing a student teams. The final deliverable of the PQP is the Scope of 
Work document
•    Jan’12‐March’12: While at a Brazil Company Office, students maintain communications with their academic advisors 
through weekly conference calls, e‐mails and file transfers. We will work during normal business hours and maintain 
communication with their Brazil Company advisors during appropriate office hours. At the conclusion of their seven‐ week 
stay, the students give an oral presentation of their results (MQP Presentation) and deliver a Final MQP Report.
•    The Poster Session is part of a formal poster session held at the WPI campus and the end of each academic year. An 
electronic copy of the poster is sent to the Brazil Company Office.
Executive Summary
Tuesday, May 08, 2012
5:05 PM
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Deadlines for Completion of Forms C Term
Proposal made to Provost's Office September 10th
Completed ISRP form submitted to the IGSD October 25th
Completed Health & Safety Forms for each student submitted to the IGSD* December 5th
Project Scope
Design a building system, component or process that meets desired need within realistic constraints such as sustainability, 








Understand the building design process and the ability to develop engineering design solutions which include 
multidisciplinary aspects within architectural constraints
○
Architectural













Plan, estimate, schedule and manage the construction of engineered facilities using modern tools- including information 
technologies and control systems. 
Project Management













Utilize the use of BIM in the design process, such as:
Building Information Modeling
The project scope entitles aspects which students should have the ability to do which including:
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Budget 
Below is an estimated expenses budget for the Brazil Project. Costs are subject to change due to exchange rates. As shown the most 
costly items are air travel and housing arrangements. 
Project Trip Budget
Target trip budget $      10,000.00 
      Total  
Airfare Total cost of tickets $   750.00 for 1 ticket(s) $           750.00 
" $   750.00 for 1 ticket(s) $           750.00 
Hotel Cost per night $     75.00 for 50 night(s) $         3,750.00 
" $          -   for 0 night(s) $                  -   
Food (Groceries) Cost per day $     12.00 for 50 day(s) $           600.00 
Local Transportation Cost per day $       8.00 for 50 day(s) $           400.00 
Dining out Amount $   150.00 for 7 night(s) $           150.00 
Sight Seeing Amount $   500.00 $           500.00 
Miscellaneous Amount $   100.00 $           100.00 
Total cost of the trip $     7,000.00
You're under budget by $     3,150.00
Housing: Once sponsors are finalized preceding steps will be to establish housing arrangements relatively close to its location. Suggested options are to 
establish connection with nearby university to provide housing. 
Travel
Suggested Contacts
1. Richard Vaz (Dean of Projects Program), vaz@WPI.EDU, 508 831 5344 (office)
2. Leanne Johnson (WPI Project Program Administrator), ljohnson@WPI.EDU, 508‐831‐6089 (office)
3. Guillermo Salazar(GFS)- Advisor
4. Pietroforte
5. Prof. El-Korchi- CE Director
6. Denise AIA NYC- Denise.Hochbaum@hotmail.com
7. Michael Stein- Structural Consulting Engineers, m.stein@sbp.de
8. Solon Cassal- Masisa- solon.cassal@masisa.com
9. Jean Claude Fernandes jc@alshams.biz
10. Flavio Nunes- Schattdecor f.nunes@schattdecor.com.br
11.
Av. das Nações Unidas, 8501 - 25° andar
Edifício Eldorado Business Tower
05425-070 - São Paulo, SP 
Tel. (55 11) 3096-8000
Fax (55 11) 3096-8017
Odebrecht São Paulo
12. Diretor: NIVALDO CALLEGARI - celular 011 - 8585-4959 pass@passarquitetura.com.br
13.
Endereço: Rua Dom Amaury Castanho, 150 - Jd. Paulista - cep.: 13208-270 - Jundiai - SP - Telefone: 55 11 4583-2844
Diretor: ANDRA CALLEGARI - celular 011 - 8560-6289 andra@passarquitetura.com.br
Prepared by; Deborah Silva                         Credit to Professor Hart
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 APPENDIX B  EXECUTIVE SUMMARY  
  
 
Alternative Design in Brazil 
Executive Summary 
By: Deborah Silva CE ’13, Janneth Velazquez CE ’13 
Advisors:  Leonard Albano and Roberto Pietroforte 
Sponsors:  Pass Arquitetura and Aurea Engenharia 
The objective of this Major Qualifying Project was to investigate adopting the use of 
reinforced concrete frames as an alternative for masonry wall systems in a planned residential 
building complex in Jundai, in Sao Paulo state of Brazil. The project consisted of a seven week 
residency in Sao Paulo during which we proposed design changes and made cost estimates for 
our clients. Our efforts focused on a 4-story residential building in a complex, using it as a 
baseline to compare structural design practices, design codes, construction technologies, building 
process, and costs between Brazil and the United States.  
The actual building will be made of concrete masonry block, utilizing a structural 
masonry system design. The first floor was laid out to accommodate the building entrance and 
several multi-function rooms. All the above floors have a uniform layout, allowing for simplicity 
and repetition in design and construction activities. In order for all the dead and live loads to be 
distributed to the cast-in-place concrete diaphragm the structural elements were mirrored in each 
floors layout, ensuring stability.  
 In addition to the structural design and analysis of this residential building, a 3D model 
was created using Revit 2013. By comparing the data from our Revit structure model, vertical 
and lateral load reactions to our hand calculations we were able to verify the accuracy of our 
modeled load distribution and be confident of our analysis. Revit also provided us with a 
material take off of the building components, including the superstructure, interior and exterior 
enclosures. We then used the Revit data to calculate the breakdown of the square metric cost of 
concrete, masonry, form work, finishes and labor. After the cost analysis was completed the 
differences between the proposed reinforced concrete building and the actual structural masonry 
building were compared to one another. 
The following drawing shows the reinforced 
concrete system which is different from the structural 
masonry system. The concrete skeleton provides the 
main support for resistance to loads. In the reinforced 
concrete design the discrete lateral forces are gathered 
by the floor system at each level and transmitted by 
diaphragm action to each lateral load resisting walls. 
The elevator shafts, the stair cases and interior shafts act 
as the shear walls for this building. The lateral load resisting walls serve to provide resistance; 
therefore lateral load resisting walls were needed in the two directions. In a structural masonry 
design building all the loads are carried through the walls; for this reason there is greater 
concentration of uniform loads applied to the foundation frame. Reinforced concrete was chosen 
as an alternative structural design material because of the common avalibity of concrete material 
in Brazil.  Although masonry blocks were used in both designs, the blocks were only used as an 
enclosure for the reinforced concrete structure. This difference in systems allows for the use on 
non-structural masonry blocks which have a lower resistance acting only as an exterior barrier.  
The estimated cost of the reinforced concrete building was $580,000, (or 1,150,000 
Brazilian Reals) while the cost of the structural masonry was less expensive $530,000 (or 
1,040,000 Brazilian Reals) a savings of 9%. One of the major contributors to this difference is 
the cast-in-place concrete which runs 35% more expensive when used in the same design as the 
structural masonry. For using concrete masonry blocks the cost was 65% more than in structural 
masonry system versus in the reinforced concrete design; this is due to the reliance of concrete 
blocks for the building’s structure in structural masonry design. Another major difference in cost 
for both systems was the wall finishes, in the reinforced concrete structure it was 35% more 
expensive, due to the extensive wall detailing where columns intersect into the rooms. Another 
important difference is the stucco used as a finish surface for masonry and the last layer as the 
decorative coloring in the United States; whereas in Brazil, the coloring is included in the mortar. 
As a conclusion it was discovered that the original design of structural masonry was more cost 
effective to build in Brazil. 
By having one of the group members on site in Brazil we were better able to understand 
the differences in construction technologies. Brazilian tariffs, technology, labor, local resources 
and techniques, all contribute to conditions making concrete blocks and manually laying bricks 
the norm in Brazil. Understanding which types of materials would have a higher price in one 
design versus the other was important to develop the comparisons of both systems.  Material and 
construction costs vary by location as a result choosing which types of materials and construction 
methods becomes a job specific task.  
APPENDIX C Brazil History  
On October 20, 2007 Joseph S. Blatter FIFA President announced to the world that the 
2014 World Cup will be hosted in Brazil. Brazil in the past years has gone through great 
development and progress in infrastructure, sustainable buildings, telecommunication 
technology, petroleum research and many others industrial fields. Brazil has become one of the 
most powerful countries in South America in economic terms. As well as the hosting of the 2014 
FIFA World Cup and the Olympic Games in 2016 have given Brazil a boom in the real-estate 
market. The right to host two major international sporting events attracted investors to the 
emerging regional powerhouse and has successfully made Brazil grow as a powerful country. 
With these two major international sporting events, many companies such as Pass Arquitetura 
are undergoing construction projects such as building more hotels and residential buildings. As 
mentioned before Sao Paulo is the largest city in Latin America, and being one of the host cities 
for the cup we found that this would be a great opportunity to focus on building construction 
distinctions in Brazil and to those of the U.S. 
Cultural Differences 
 Brazil is a country that stands alone in the world. According to an article by Amish 
Midget, “The country’s diverse immigration history has created a vibrant cultural that reveals the 
United States as a melting pot” (Midget 2009 ). Like any other country, Brazil too has its 
differences in culture that makes this country different than the United States. Some differences 
are less drastic than others. One difference in culture is the way people interact with each other. 
For example, in America people have become less social to strangers in modern times, meaning 
that it is strange for Americans to say hello to passing strangers. Brazilians on the other side are 
exactly the opposite. Despite the rising in crime and violence throughout the country, Brazilians 
are known to be very friendly people who are quite possible to pick up a friend to walk with and 
most likely to say hello even if they do not know the individual. The way Brazilian’s interact to 
friends, family and or acquaintances are by kissing both cheeks. People in Brazil are much more 
open with hugging, handshaking and kissing on the cheeks opposed to how Americans are. Here 
in the U.S it is very rare to see Americans kiss both cheeks as a way of greeting one another, 
instead it is very common to make direct eye contact to show respect oppose to Brazilians in 
which as respect they avoid direct eye contact. Individuals in the U.S value their personal space, 
in other words it is respectful to keep about three feet of distance between the people whom you 
would be talking to. In Brazil it is very common that Brazilians will stand about one foot apart 
from one another when talking.  
 Driving in America is a daily life need to get from one place to another even if the 
destination is relatively close. As described by the website International Movers, “More and 
more Americans try to stay indoors where they control the climate instead of outdoors where 
nature is in control” (IntlMove 2010). On the other side Brazilians are almost always people that 
are outside walking along the streets or playing soccer; the nation’s favorite sport. Brazilian’s 
choose to walk for exercise while others walk by the incapability to afford the luxury of a car. 
Although both countries are differently in cultural, that is what makes them unique from each 
other both being great places to be around. 
Economics   
Today, Brazil has become one of the most powerful countries in South America in 
economic terms. An article posted on a website called Global Property Guide, mentioned that 
“With large and growing agricultural, mining, manufacturing and services sectors, Brazil’s 
economy ranks highest among all the South American countries, and it has also acquired a strong 
position in global economy”(Global Property Guide 2012).  Although the country was hit by 
global and internal economic crises, Brazil’s economy did not collapse.  Brazil’s economy has 
said to been undergoing a continuous growth and development from 2004 which led to a rise in 
employment and real wages.  
 The hosting of the 2014 FIFA World Cup and the Olympic Games in 2016 gave Brazil a 
boom in the real-estate market as well infrastructure, construction, and engineering markets. 
These two major international sporting events attracted investor to the emerging regional 
powerhouse.  An article published by the Global Property Guide mentioned that “Massive 
infrastructure spending combined with increase demand for housing, both for owner occupancy 
and rental, is expected to boost the real estate market for several years” (Global Property Guide 
2012). House prices in Sao Paulo rose by 18.8% from the beginning of the year to July 2012, but 
the increase did not stop there.  Prices increased even more in Rio de Janeiro, with gains of up to 
19.8% (13.9% in real terms) during the same period.  With its successes Brazil also has its 
economic weaknesses due to debts. As the Global Property Guide mentioned, “Economic 
prosperity ushered in by President Lula da Silva’s government led to rising incomes and lower 
unemployment. Financial market reforms created a new housing finance system, allowing 
households to turn their higher incomes into mortgage payments. Under his watch, the economy 
grew by an average of 4.7% from 2004 to 2008” (Global Property Guide 2012). The right to host 
major international sporting events has served economic recovery and success having Brazil 
grow as a powerful country.  
 Brazil is not only hosting events that will serve as an economic recovery but President 
Dilma Roussef made an announcement on April 15, 2012 where he revealed a plan to raise $65.5 
billion to improve Brazil’s infrastructure and spur economic growth. Fox News Latino says that 
this plan will involve awarding private firms concessions for the construction of nearly 7,500 
kilometers of highways and 10,000 kilometers of railways, aiming to improve areas of the 
country. This announcement was made at a ceremony at the presidential palace attended by 
executives of more than two dozen large construction companies, “Brazil has barely invested in 
infrastructure over the past 20 years and therefore this “mega-package” will be fantastic for the 
country and for business leaders” Batista said. Government and infrastructure growth is making 
Brazil be an even more powerful country with its expansion in improvements 
APPENDIX  D Structural Analysis Load Calculation 
BEAM LOAD CALCULATIONS 
   I. Design Loads 
    PASS-PRE-PE-T_1_5-003-MOD_TIPO-R02.dwg 
  Density of Concrete 24.52 kN/m^3 2500 Kgf/m^3 
Density of Blocks 13.73 kN/m^3 1400 Kgf/m^3 
NBR 6120-2.2.1.2 
    Dormitories/livingrooms/kitchens/bathrooms 5.5 kN/m 2 kN/m2 
Pantry/Laundry Room/Service Room 5.5 kN/m 2 kN/m2 
     Wind Load 
    Seismic Load 
    
     Self Weight 0.76 kN/m 
  Weight of Slab + Partitions+service load 3.89 kN/m 
  
     Dead Load 4.65 kN/m 
  Live Load  5.50 kN/m 
  II. Design Load Combinations 
   
     ACI 318-08 9.2.1.9-4 Pu=1.2D+1.6L 
   
 
U 14.38 kNm 
 
     III. Structrual Material Properties 
   Reinforced Concrete 
    
 
fc' 35 MPa 
 Concrete Blocks 
    
     Steel Reinforment 
    
 
fy 420 MPa 
 Beam Dimensions  
    
 
L= 4.8 m 
 
 
b= 0.14 m 
 h= 0.22 m 
 d= 0.19 m 
 
 
make bigger  because of constraints in 
bend of rebar, base it on total height of 
35 cm -12 cm of slab 
 
  
  Reinforcement of Flexural Members 















     IV.Moment Estimate 
    ACI 318-8 3-3 Mu=φMn=φAs*fy[d-a/2] 
 
 










   
 
As= 0.003 m check 
Shear Reinforcement 
   Assume No 10 bar Av= 0.071 
  




























  X. Shear Estimate 















φVs=Vu-φVc 20.962 kN 
 








Vn=φVc+φVs 68.335 kN 
 






















Block 0.15 2.8 
  
SLAB LOAD CALCULATIONS 
   I. Design Loads 
    PASS-PRE-PE-T_1_5-003-MOD_TIPO-R02.dwg 
  
Density of Concrete 24.52 kN/m^3 2500 
Kgf/m^
3 




    Dormitories/livingrooms/kitchens/bathroom
s 2 kN/m2 
  Pantry/Laundry Room/Service Room 2 kN/m2 
  
     MEP/HVAC 0.5 kN/m2 
  
     Wind Load 
    Seismic Load 
    
     Self Weight 2.94 kN/m2 
  Weight of Partitions 0.45 kN/m2 
  
     Dead Load 3.89 kN/m2 
  Live Load  2.00 kN/m2 
  
     II. Design Load Combinations 
   
     ACI 318-08 9.2.1.9-4 Pu=1.2D+1.6L 
  
 
U 7.87 kN/m^2 
 
     III. Structrual Material Properties 
   Reinforced Concrete 
    
 
fc' 35 MPa 
 Steel Reinforment 
    
 
fy 420 MPa 
 Modulus of Elasticity 
    
 
Ec 33 Gpa 
 
     Slab Dimensions  
    
 
L= 4.8 m 
 
 
b= 2.60 m 
 
 
h= 0.12 m 
 
 
d= 0.09 m 
 IV.Moment Estimate 
    
At interior support 
M=1/11*wl^
2 16.48501108 kNm/m 
 At midspan M=1/16*wl^ 11.33344512 kNm/m 
 
2 
At exterior support 
M=1/11*wl^









     
     
 
d'= 41.492 mm 
 
 
less than minimum allowable  
 
 
d= 95.000 mm 
 
     
 
As' 459.125 mm 
 










  midspan  As2 326.362 
  
 
round to  400 
use 4 # 10 
bars 100 





round to  500 
use 5 #10 
bars 100 
     
 
φMn= 17.363 > Mu 
 
     X. Shear Estimate Vu=φVf=φAs*fy*μ*λ 































Block 0.2 14.8 
  
𝜌0.005 = 0.85𝛽1 𝑓𝑓′𝑓𝑓 ∈ 𝑢∈ 𝑢 + 0.  004
COLUMN LOAD CALCULATIONS 
    I. Design Loads 
    
PASS-PRE-PE-T_1_5-003-MOD_TIPO-R02.dwg 
    Density of Concrete 24.52 kN/m^3 2500 Kgf/m^3 
Density of Blocks 13.73 kN/m^3 1400 Kgf/m^3 
NBR 6120-2.2.1.2 
    
Dormitories/livingrooms/kitchens/bathrooms 5.5 kN/m 2 kN/m2 
Pantry/Laundry Room/Service Room 5.5 kN/m 2 kN/m2 
     Wind Load 
    Seismic Load 
    
     Self Weight 1.86 kN/m 
  Weight of Slab + Partitions 2.94 kN/m 
  
     Dead Load 4.81 kN/m 
  Live Load  5.50 kN/m 
  
     II. Design Load Combinations 
    
     ACI 318-08 9.2.1.9-4 Pu=1.2D+1.6L 
   
 
U 14.57 kNm 
 
     III. Structrual Material Properties 
   Reinforced Concrete 
    
 
fc' 35 MPa 
 Concrete Blocks 
    
     Steel Reinforment 
    
 
fy 420 MPa 
 
     Column Dimensions  
    
 
L= 2.8 m 
 
 
b= 0.19 m 
 
 
h= 0.40 m 
 
 
d= 0.37 m 
 Slenderness Ratio 
















     
 
Column is considered not slender 
 Reinforcement of Flexural Members 
















     IV.Moment Estimate 
    ACI 318-8 3-3 Mu=φMn=φAs*fy[d-a/2] 
  
 










   
 




    Assume No 10 bar Av= 0.071 
  




























  X. Shear Estimate 















φVs=Vu-φVc -17.229 kN 
 








Vn=φVc+φVs 107.115 kN 
 






















Block 0.15 2.8 
   
APPENDIX  E MECA Wind Output  
MECAWind Version 2.1.1.4 per ASCE 7-10 
Developed by MECA Enterprises, Inc. Copyright 2013  www.mecaenterprises.com 
 
Date        : 1/31/2013                      Project No.  : 
Company Name :                                Designed By  : 
Address     :                                Description  : 
City        :                                Customer Name : 
State       :                                Proj Location : 
File Location: C:\Program Files (x86)\MECAWind\Default.wnd 
 
Envelope Procedure for Diaphragm Buildings per Ch. 28 Part 2 
V:      Basic Wind Speed                                      =  53.64 m/s 
Cat:    Structural Category(I,II,III, and IV)                 =   III 
Exp:    Exposure Category(B,C, or D)                          =   C 
 
RHt: Ridge Height  = 16.76 m 
EHt: Eave Height  = 13.72 m Ht: Mean Roof Height of Building = 15.24 m 
Theta: Roof Angle  = 10.86 Deg L: Length of Building(If Gabled, along Ridge) = 15.24 m 
B: Width of Building(Perpendicular to Ridge) = 15.24 m 
Kzt: Topographic Factor = 1.00 
 
Lambda: Adjustment Factor for Building Height and Exposure = 1.56 
I: Importance Factor = 1.00 
a: 10% of Least Horiz Dim. or .4h, whichever is smaller = 1.52 m 




























Wind Pressure on Main Wind Force Resisting System (MWFRS) 
Load  A  B  C  D  E  F  G  H EOH GOH 
Case KPa KPa KPa KPa KPa KPa KPa KPa KPa KPa 
-------------------------------------------------------------------------------------- 
-- 
1.000 1.835 -0.728 1.216 -0.422 -1.911 -1.182 -1.328 -0.906 -2.677 - 
2.094 
2.000 .000 .000 .000 .000 .000 .000 .000 .000 .000 
Width Span Area Zone Max P Min P 
m m m^2 KPa KPa 
 
APPENDIX E MECA Wind Output C&C 
MECAWind Version 2.1.1.4 ASCE 7-10 
Developed by MECA Enterprises, Inc. Copyright 2013  www.mecaenterprises.com 
 
Date        : 1/31/2013                      Project No.  : 
Company Name :                                Designed By  : 
Address     :                                Description  : City        
:                                Customer Name : State       :                                
Proj Location : File Location: C:\Program Files 
(x86)\MECAWind\Default.wnd 
 




Wind Pressure on Components and Cladding (Ch 30 Part 2) 





Zone 1 97.00 37.50 9.3 1 0.78 -1.61 
Zone 2 .00 3.05 3.1 2 0.96 -2.69 
Zone 3 6.10 3.05 9.3 3 0.78 -3.58 
Zone 4 97.00 39.00 46.5 4 1.44 -1.61 
Zone 5 1.52 1.52 2.3 5 1.83 -2.38 
Notes: 1) If Zone = "2H" or "3H" then MaxP will be zero per Figure 6-3. 
2) Max P & Min P = pnet30(from Fig.30.5-1) * Lambda * Importance Factor * Kzt. 
3) If Area<10 then Area=10 or Area>100 then Area=100 for Zones 1, 2, 3, 2H & 
APPENDIX  F Grid Line A – North South Lateral Load Test 
 
 Static analysis of frames 










Name Young's modulus Unit weight 
Concrete, Cast-in-Place gray 23250.0 MN/m2 23.6 kN/m3 
 
CROSS-SECTIONS 
Family Type Cross-sectional area Moment of inertia 
M_Concrete-Rectangular-Column 19x40 760.0 cm2 101333.33 cm4 
M_Concrete-Rectangular Beam 14x23 322.0 cm2 14194.83 cm4 
 
BARS 
 Start node End node Material Family Revit Id 
1 1 2 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 170558 
2 1 2 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 170558 
3 3 4 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 172562 
4 3 4 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 172562 
5 5 6 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 175959 
6 5 6 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 175959 
7 7 8 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 176026 
8 7 8 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 176026 
9 8 2 Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam:14x23 182972 
10 2 9 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371597 
11 2 9 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371597 
12 4 10 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371627 
13 4 10 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371627 
14 6 11 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371671 
15 6 11 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371671 
16 8 12 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371673 
17 8 12 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371673 
18 12 9 Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam:14x23 371729 
19 13 14 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375276 
20 13 14 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375276 
21 15 16 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375306 
22 15 16 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375306 
23 17 18 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375350 
24 17 18 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375350 
25 19 20 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375352 
26 19 20 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375352 
27 20 14 Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam:14x23 375408 
28 14 21 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378637 
29 14 21 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378637 
30 16 22 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378667 
31 16 22 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378667 
32 18 23 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378711 
33 18 23 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378711 
34 20 24 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378713 
35 20 24 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378713 
36 24 21 Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam:14x23 378769 
 
NODES 
 X Z 
1 6575  -1000  
2 6575  2800  
3 2400  -1000  
 X Z 
4 2400  2800  
5 -2400  -1000  
6 -2400  2800  
7 -6575  -1000  
8 -6575  2800  
9 6575  5600  
10 2400  5600  
11 -2400  5600  
12 -6575  5600  
13 6576  5600  
14 6576  8400  
15 2401  5600  
16 2401  8400  
17 -2399  5600  
18 -2399  8400  
19 -6574  5600  
20 -6574  8400  
21 6576  11200  
22 2401  11200  
23 -2399  11200  




 xA/l xB/l xA xB FxA FxB FzA FzB MA MB Case 
1 0.00 1.00 0 3800 -0.50 kN/m -0.50 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
2 0.00 1.00 0 3800 -0.50 kN/m -0.50 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
3 1.00 1.00 3800 3800 -1.20 kN/m -1.20 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
4 1.00 1.00 3800 3800 -1.20 kN/m -1.20 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
5 0.00 1.00 0 2800 -1.20 kN/m -1.20 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
6 0.00 1.00 0 2800 -1.20 kN/m -1.20 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
7 0.00 1.00 0 2800 -2.60 kN/m -2.60 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
8 0.00 1.00 0 2800 -2.60 kN/m -2.60 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
9 0.00 1.00 0 2800 -3.30 kN/m -3.30 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 






Symbol Value Node Case 
Uxmin -8.97 cm 24 WIND1 
Uxmax 0.04 cm 22 Factored Loads 
Uzmin 0.00 cm 13 DL1 
Symbol Value Node Case 
Uzmax 0.00 cm 15 WIND1 
Ufimin 0.00 ° 23 DL1 
Ufimax 0.60 ° 3 WIND1 
DISPLACEMENTS IN BARS 
Symbol Value Bar Case 
Uxmin -8.97 cm 36 WIND1 
Uxmax 0.04 cm 36 Factored Loads 
Uzmin -0.70 cm 9 WIND1 
Uzmax 8.97 cm 34 WIND1 
Deflectionmin -0.70 cm 9 WIND1 
Deflectionmax 0.69 cm 9 WIND1 
INTERNAL FORCES 
Symbol Value Bar Case 
Nmin -34.19 kN 18 WIND1 
Nmax 34.05 kN 27 WIND1 
Qmin -16.35 kN 14 WIND1 
Qmax 20.84 kN 18 WIND1 
Mmin -49.50 kN*m 18 WIND1 
Mmax 35.62 kN*m 9 WIND1 
REACTIONS 
Symbol Value Support Case 
Rxmax 12.27 kN 4 WIND1 
Rxmin 0.00 kN 5 Factored Loads 
Rzmax 20.84 kN 11 WIND1 
Rzmin -14.33 kN 14 WIND1 
Rmmax 0.00 kN*m 1 Factored Loads 




Node Ux Uz Ufi Case 
1 0.00 cm 0.00 cm 0.00 ° DL1 
1 0.00 cm 0.00 cm 0.00 ° LL1 
1 0.00 cm 0.00 cm 0.59 ° WIND1 
1 0.00 cm 0.00 cm 0.00 ° SNOW1 
1 0.00 cm 0.00 cm 0.00 ° LR1 
1 0.00 cm 0.00 cm 0.00 ° ACC1 
1 0.00 cm 0.00 cm 0.00 ° TEMP1 
1 0.00 cm 0.00 cm 0.00 ° SEIS1 
1 0.00 cm 0.00 cm 0.00 ° Factored Loads 
1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|DL1 Min 
1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.59 °|WIND1 Max 
2 0.01 cm 0.00 cm 0.00 ° DL1 
Node Ux Uz Ufi Case 
2 0.00 cm 0.00 cm 0.00 ° LL1 
2 -3.74 cm 0.00 cm 0.51 ° WIND1 
2 0.00 cm 0.00 cm 0.00 ° SNOW1 
2 0.00 cm 0.00 cm 0.00 ° LR1 
2 0.00 cm 0.00 cm 0.00 ° ACC1 
2 0.00 cm 0.00 cm 0.00 ° TEMP1 
2 0.00 cm 0.00 cm 0.00 ° SEIS1 
2 0.01 cm 0.00 cm 0.00 ° Factored Loads 
2 -3.74 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
2 0.01 cm|Factored Loads 0.00 cm|Factored Loads 0.51 °|WIND1 Max 
3 0.00 cm 0.00 cm 0.00 ° DL1 
3 0.00 cm 0.00 cm 0.00 ° LL1 
3 0.00 cm 0.00 cm 0.60 ° WIND1 
3 0.00 cm 0.00 cm 0.00 ° SNOW1 
3 0.00 cm 0.00 cm 0.00 ° LR1 
3 0.00 cm 0.00 cm 0.00 ° ACC1 
3 0.00 cm 0.00 cm 0.00 ° TEMP1 
3 0.00 cm 0.00 cm 0.00 ° SEIS1 
3 0.00 cm 0.00 cm 0.00 ° Factored Loads 
3 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|DL1 Min 
3 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.60 °|WIND1 Max 
4 0.01 cm 0.00 cm 0.00 ° DL1 
4 0.00 cm 0.00 cm 0.00 ° LL1 
4 -3.75 cm 0.00 cm 0.49 ° WIND1 
4 0.00 cm 0.00 cm 0.00 ° SNOW1 
4 0.00 cm 0.00 cm 0.00 ° LR1 
4 0.00 cm 0.00 cm 0.00 ° ACC1 
4 0.00 cm 0.00 cm 0.00 ° TEMP1 
4 0.00 cm 0.00 cm 0.00 ° SEIS1 
4 0.01 cm 0.00 cm 0.00 ° Factored Loads 
4 -3.75 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
4 0.01 cm|Factored Loads 0.00 cm|Factored Loads 0.49 °|WIND1 Max 
5 0.00 cm 0.00 cm 0.00 ° DL1 
5 0.00 cm 0.00 cm 0.00 ° LL1 
5 0.00 cm 0.00 cm 0.60 ° WIND1 
5 0.00 cm 0.00 cm 0.00 ° SNOW1 
5 0.00 cm 0.00 cm 0.00 ° LR1 
5 0.00 cm 0.00 cm 0.00 ° ACC1 
5 0.00 cm 0.00 cm 0.00 ° TEMP1 
5 0.00 cm 0.00 cm 0.00 ° SEIS1 
5 0.00 cm 0.00 cm 0.00 ° Factored Loads 
5 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|DL1 Min 
5 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.60 °|WIND1 Max 
6 0.01 cm 0.00 cm 0.00 ° DL1 
6 0.00 cm 0.00 cm 0.00 ° LL1 
6 -3.75 cm 0.00 cm 0.50 ° WIND1 
6 0.00 cm 0.00 cm 0.00 ° SNOW1 
6 0.00 cm 0.00 cm 0.00 ° LR1 
6 0.00 cm 0.00 cm 0.00 ° ACC1 
6 0.00 cm 0.00 cm 0.00 ° TEMP1 
Node Ux Uz Ufi Case 
6 0.00 cm 0.00 cm 0.00 ° SEIS1 
6 0.01 cm 0.00 cm 0.00 ° Factored Loads 
6 -3.75 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
6 0.01 cm|Factored Loads 0.00 cm|Factored Loads 0.50 °|WIND1 Max 
7 0.00 cm 0.00 cm 0.00 ° DL1 
7 0.00 cm 0.00 cm 0.00 ° LL1 
7 0.00 cm 0.00 cm 0.59 ° WIND1 
7 0.00 cm 0.00 cm 0.00 ° SNOW1 
7 0.00 cm 0.00 cm 0.00 ° LR1 
7 0.00 cm 0.00 cm 0.00 ° ACC1 
7 0.00 cm 0.00 cm 0.00 ° TEMP1 
7 0.00 cm 0.00 cm 0.00 ° SEIS1 
7 0.00 cm 0.00 cm 0.00 ° Factored Loads 
7 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|DL1 Min 
7 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.59 °|WIND1 Max 
8 0.01 cm 0.00 cm 0.00 ° DL1 
8 0.00 cm 0.00 cm 0.00 ° LL1 
8 -3.74 cm 0.00 cm 0.51 ° WIND1 
8 0.00 cm 0.00 cm 0.00 ° SNOW1 
8 0.00 cm 0.00 cm 0.00 ° LR1 
8 0.00 cm 0.00 cm 0.00 ° ACC1 
8 0.00 cm 0.00 cm 0.00 ° TEMP1 
8 0.00 cm 0.00 cm 0.00 ° SEIS1 
8 0.01 cm 0.00 cm 0.00 ° Factored Loads 
8 -3.74 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
8 0.01 cm|Factored Loads 0.00 cm|Factored Loads 0.51 °|WIND1 Max 
9 0.02 cm 0.00 cm 0.00 ° DL1 
9 0.00 cm 0.00 cm 0.00 ° LL1 
9 -6.03 cm 0.00 cm 0.45 ° WIND1 
9 0.00 cm 0.00 cm 0.00 ° SNOW1 
9 0.00 cm 0.00 cm 0.00 ° LR1 
9 0.00 cm 0.00 cm 0.00 ° ACC1 
9 0.00 cm 0.00 cm 0.00 ° TEMP1 
9 0.00 cm 0.00 cm 0.00 ° SEIS1 
9 0.02 cm 0.00 cm 0.00 ° Factored Loads 
9 -6.03 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
9 0.02 cm|Factored Loads 0.00 cm|Factored Loads 0.45 °|WIND1 Max 
10 0.02 cm 0.00 cm 0.00 ° DL1 
10 0.00 cm 0.00 cm 0.00 ° LL1 
10 -6.02 cm 0.00 cm 0.39 ° WIND1 
10 0.00 cm 0.00 cm 0.00 ° SNOW1 
10 0.00 cm 0.00 cm 0.00 ° LR1 
10 0.00 cm 0.00 cm 0.00 ° ACC1 
10 0.00 cm 0.00 cm 0.00 ° TEMP1 
10 0.00 cm 0.00 cm 0.00 ° SEIS1 
10 0.02 cm 0.00 cm 0.00 ° Factored Loads 
10 -6.02 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
10 0.02 cm|Factored Loads 0.00 cm|Factored Loads 0.39 °|WIND1 Max 
11 0.02 cm 0.00 cm 0.00 ° DL1 
11 0.00 cm 0.00 cm 0.00 ° LL1 
Node Ux Uz Ufi Case 
11 -6.03 cm 0.00 cm 0.38 ° WIND1 
11 0.00 cm 0.00 cm 0.00 ° SNOW1 
11 0.00 cm 0.00 cm 0.00 ° LR1 
11 0.00 cm 0.00 cm 0.00 ° ACC1 
11 0.00 cm 0.00 cm 0.00 ° TEMP1 
11 0.00 cm 0.00 cm 0.00 ° SEIS1 
11 0.02 cm 0.00 cm 0.00 ° Factored Loads 
11 -6.03 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
11 0.02 cm|Factored Loads 0.00 cm|Factored Loads 0.38 °|WIND1 Max 
12 0.02 cm 0.00 cm 0.00 ° DL1 
12 0.00 cm 0.00 cm 0.00 ° LL1 
12 -6.05 cm 0.00 cm 0.45 ° WIND1 
12 0.00 cm 0.00 cm 0.00 ° SNOW1 
12 0.00 cm 0.00 cm 0.00 ° LR1 
12 0.00 cm 0.00 cm 0.00 ° ACC1 
12 0.00 cm 0.00 cm 0.00 ° TEMP1 
12 0.00 cm 0.00 cm 0.00 ° SEIS1 
12 0.02 cm 0.00 cm 0.00 ° Factored Loads 
12 -6.05 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
12 0.02 cm|Factored Loads 0.00 cm|Factored Loads 0.45 °|WIND1 Max 
13 0.02 cm 0.00 cm 0.00 ° DL1 
13 0.00 cm 0.00 cm 0.00 ° LL1 
13 -6.63 cm 0.00 cm 0.22 ° WIND1 
13 0.00 cm 0.00 cm 0.00 ° SNOW1 
13 0.00 cm 0.00 cm 0.00 ° LR1 
13 0.00 cm 0.00 cm 0.00 ° ACC1 
13 0.00 cm 0.00 cm 0.00 ° TEMP1 
13 0.00 cm 0.00 cm 0.00 ° SEIS1 
13 0.02 cm 0.00 cm 0.00 ° Factored Loads 
13 -6.63 cm|WIND1 0.00 cm|DL1 0.00 °|DL1 Min 
13 0.02 cm|Factored Loads 0.00 cm|Factored Loads 0.22 °|WIND1 Max 
14 0.03 cm 0.00 cm 0.00 ° DL1 
14 0.00 cm 0.00 cm 0.00 ° LL1 
14 -7.71 cm 0.00 cm 0.24 ° WIND1 
14 0.00 cm 0.00 cm 0.00 ° SNOW1 
14 0.00 cm 0.00 cm 0.00 ° LR1 
14 0.00 cm 0.00 cm 0.00 ° ACC1 
14 0.00 cm 0.00 cm 0.00 ° TEMP1 
14 0.00 cm 0.00 cm 0.00 ° SEIS1 
14 0.03 cm 0.00 cm 0.00 ° Factored Loads 
14 -7.71 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
14 0.03 cm|Factored Loads 0.00 cm|Factored Loads 0.24 °|WIND1 Max 
15 0.02 cm 0.00 cm 0.00 ° DL1 
15 0.00 cm 0.00 cm 0.00 ° LL1 
15 -6.02 cm 0.00 cm 0.39 ° WIND1 
15 0.00 cm 0.00 cm 0.00 ° SNOW1 
15 0.00 cm 0.00 cm 0.00 ° LR1 
15 0.00 cm 0.00 cm 0.00 ° ACC1 
15 0.00 cm 0.00 cm 0.00 ° TEMP1 
15 0.00 cm 0.00 cm 0.00 ° SEIS1 
Node Ux Uz Ufi Case 
15 0.02 cm 0.00 cm 0.00 ° Factored Loads 
15 -6.02 cm|WIND1 0.00 cm|DL1 0.00 °|DL1 Min 
15 0.02 cm|Factored Loads 0.00 cm|WIND1 0.39 °|WIND1 Max 
16 0.03 cm 0.00 cm 0.00 ° DL1 
16 0.00 cm 0.00 cm 0.00 ° LL1 
16 -7.69 cm 0.00 cm 0.28 ° WIND1 
16 0.00 cm 0.00 cm 0.00 ° SNOW1 
16 0.00 cm 0.00 cm 0.00 ° LR1 
16 0.00 cm 0.00 cm 0.00 ° ACC1 
16 0.00 cm 0.00 cm 0.00 ° TEMP1 
16 0.00 cm 0.00 cm 0.00 ° SEIS1 
16 0.03 cm 0.00 cm 0.00 ° Factored Loads 
16 -7.69 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
16 0.03 cm|Factored Loads 0.00 cm|Factored Loads 0.28 °|WIND1 Max 
17 0.02 cm 0.00 cm 0.00 ° DL1 
17 0.00 cm 0.00 cm 0.00 ° LL1 
17 -6.03 cm 0.00 cm 0.38 ° WIND1 
17 0.00 cm 0.00 cm 0.00 ° SNOW1 
17 0.00 cm 0.00 cm 0.00 ° LR1 
17 0.00 cm 0.00 cm 0.00 ° ACC1 
17 0.00 cm 0.00 cm 0.00 ° TEMP1 
17 0.00 cm 0.00 cm 0.00 ° SEIS1 
17 0.02 cm 0.00 cm 0.00 ° Factored Loads 
17 -6.03 cm|WIND1 0.00 cm|DL1 0.00 °|DL1 Min 
17 0.02 cm|Factored Loads 0.00 cm|WIND1 0.38 °|WIND1 Max 
18 0.03 cm 0.00 cm 0.00 ° DL1 
18 0.00 cm 0.00 cm 0.00 ° LL1 
18 -7.67 cm 0.00 cm 0.28 ° WIND1 
18 0.00 cm 0.00 cm 0.00 ° SNOW1 
18 0.00 cm 0.00 cm 0.00 ° LR1 
18 0.00 cm 0.00 cm 0.00 ° ACC1 
18 0.00 cm 0.00 cm 0.00 ° TEMP1 
18 0.00 cm 0.00 cm 0.00 ° SEIS1 
18 0.03 cm 0.00 cm 0.00 ° Factored Loads 
18 -7.67 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
18 0.03 cm|Factored Loads 0.00 cm|Factored Loads 0.28 °|WIND1 Max 
19 0.02 cm 0.00 cm 0.00 ° DL1 
19 0.00 cm 0.00 cm 0.00 ° LL1 
19 -6.05 cm 0.00 cm 0.32 ° WIND1 
19 0.00 cm 0.00 cm 0.00 ° SNOW1 
19 0.00 cm 0.00 cm 0.00 ° LR1 
19 0.00 cm 0.00 cm 0.00 ° ACC1 
19 0.00 cm 0.00 cm 0.00 ° TEMP1 
19 0.00 cm 0.00 cm 0.00 ° SEIS1 
19 0.02 cm 0.00 cm 0.00 ° Factored Loads 
19 -6.05 cm|WIND1 0.00 cm|DL1 0.00 °|DL1 Min 
19 0.02 cm|Factored Loads 0.00 cm|WIND1 0.32 °|WIND1 Max 
20 0.03 cm 0.00 cm 0.00 ° DL1 
20 0.00 cm 0.00 cm 0.00 ° LL1 
20 -7.65 cm 0.00 cm 0.31 ° WIND1 
Node Ux Uz Ufi Case 
20 0.00 cm 0.00 cm 0.00 ° SNOW1 
20 0.00 cm 0.00 cm 0.00 ° LR1 
20 0.00 cm 0.00 cm 0.00 ° ACC1 
20 0.00 cm 0.00 cm 0.00 ° TEMP1 
20 0.00 cm 0.00 cm 0.00 ° SEIS1 
20 0.03 cm 0.00 cm 0.00 ° Factored Loads 
20 -7.65 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
20 0.03 cm|Factored Loads 0.00 cm|Factored Loads 0.31 °|WIND1 Max 
21 0.03 cm 0.00 cm 0.00 ° DL1 
21 0.00 cm 0.00 cm 0.00 ° LL1 
21 -8.96 cm 0.00 cm 0.26 ° WIND1 
21 0.00 cm 0.00 cm 0.00 ° SNOW1 
21 0.00 cm 0.00 cm 0.00 ° LR1 
21 0.00 cm 0.00 cm 0.00 ° ACC1 
21 0.00 cm 0.00 cm 0.00 ° TEMP1 
21 0.00 cm 0.00 cm 0.00 ° SEIS1 
21 0.04 cm 0.00 cm 0.00 ° Factored Loads 
21 -8.96 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
21 0.04 cm|Factored Loads 0.00 cm|Factored Loads 0.26 °|WIND1 Max 
22 0.03 cm 0.00 cm 0.00 ° DL1 
22 0.00 cm 0.00 cm 0.00 ° LL1 
22 -8.96 cm 0.00 cm 0.22 ° WIND1 
22 0.00 cm 0.00 cm 0.00 ° SNOW1 
22 0.00 cm 0.00 cm 0.00 ° LR1 
22 0.00 cm 0.00 cm 0.00 ° ACC1 
22 0.00 cm 0.00 cm 0.00 ° TEMP1 
22 0.00 cm 0.00 cm 0.00 ° SEIS1 
22 0.04 cm 0.00 cm 0.00 ° Factored Loads 
22 -8.96 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
22 0.04 cm|Factored Loads 0.00 cm|Factored Loads 0.22 °|WIND1 Max 
23 0.03 cm 0.00 cm 0.00 ° DL1 
23 0.00 cm 0.00 cm 0.00 ° LL1 
23 -8.96 cm 0.00 cm 0.23 ° WIND1 
23 0.00 cm 0.00 cm 0.00 ° SNOW1 
23 0.00 cm 0.00 cm 0.00 ° LR1 
23 0.00 cm 0.00 cm 0.00 ° ACC1 
23 0.00 cm 0.00 cm 0.00 ° TEMP1 
23 0.00 cm 0.00 cm 0.00 ° SEIS1 
23 0.04 cm 0.00 cm 0.00 ° Factored Loads 
23 -8.96 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
23 0.04 cm|Factored Loads 0.00 cm|Factored Loads 0.23 °|WIND1 Max 
24 0.03 cm 0.00 cm 0.00 ° DL1 
24 0.00 cm 0.00 cm 0.00 ° LL1 
24 -8.97 cm 0.00 cm 0.25 ° WIND1 
24 0.00 cm 0.00 cm 0.00 ° SNOW1 
24 0.00 cm 0.00 cm 0.00 ° LR1 
24 0.00 cm 0.00 cm 0.00 ° ACC1 
24 0.00 cm 0.00 cm 0.00 ° TEMP1 
24 0.00 cm 0.00 cm 0.00 ° SEIS1 
24 0.04 cm 0.00 cm 0.00 ° Factored Loads 
Node Ux Uz Ufi Case 
24 -8.97 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
24 0.04 cm|Factored Loads 0.00 cm|Factored Loads 0.25 °|WIND1 Max 
 
INTERNAL FORCES IN BARS 
Number Nmin Nmax Qmin Qmax Mmin   
1 -3.41 kN 3.41 kN -0.01 kN -0.01 kN -0.03 kN*m    
1 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
1 0.00 kN 0.00 kN -5.36 kN -3.46 kN -16.77 kN*m    
1 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
1 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
1 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
1 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
1 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
1 -4.09 kN 4.09 kN -0.01 kN -0.01 kN -0.03 kN*m     
1 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -5.36 kN|WIND1 0.00 kN|SEIS1 -16.77 kN*m|WIND1 0     
1 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -5.36 kN|WIND1 0.00 kN|SEIS1 -16.77 kN*m|WIND1 0     
2 -3.41 kN 3.41 kN -0.01 kN -0.01 kN -0.03 kN*m    
2 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
2 0.00 kN 0.00 kN -5.36 kN -3.46 kN -16.77 kN*m    
2 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
2 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
2 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
2 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
2 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
2 -4.09 kN 4.09 kN -0.01 kN -0.01 kN -0.03 kN*m     
2 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -5.36 kN|WIND1 0.00 kN|SEIS1 -16.77 kN*m|WIND1 0     
2 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -5.36 kN|WIND1 0.00 kN|SEIS1 -16.77 kN*m|WIND1 0     
3 -3.41 kN 3.41 kN -0.01 kN -0.01 kN -0.02 kN*m    
3 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
3 0.00 kN 0.00 kN -6.14 kN -6.14 kN -23.32 kN*m    
3 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
3 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
3 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
3 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
3 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
3 -4.09 kN 4.09 kN -0.01 kN -0.01 kN -0.03 kN*m     
3 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -6.14 kN|WIND1 0.00 kN|SEIS1 -23.32 kN*m|WIND1 0     
3 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -6.14 kN|WIND1 0.00 kN|SEIS1 -23.32 kN*m|WIND1 0     
4 -3.41 kN 3.41 kN -0.01 kN -0.01 kN -0.02 kN*m    
4 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
4 0.00 kN 0.00 kN -6.14 kN -6.14 kN -23.32 kN*m    
4 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
4 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
4 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
4 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
4 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
4 -4.09 kN 4.09 kN -0.01 kN -0.01 kN -0.03 kN*m     
4 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -6.14 kN|WIND1 0.00 kN|SEIS1 -23.32 kN*m|WIND1 0     
4 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -6.14 kN|WIND1 0.00 kN|SEIS1 -23.32 kN*m|WIND1 0     
Number Nmin Nmax Qmin Qmax Mmin   
5 -3.41 kN 3.41 kN 0.02 kN 0.02 kN 0.00 kN*m    
5 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 0.00 kN 0.00 kN -5.80 kN -5.80 kN -22.05 kN*m    
5 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 -4.09 kN 4.09 kN 0.02 kN 0.02 kN 0.00 kN*m     
5 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -5.80 kN|WIND1 0.02 kN|Factored Loads -22.05 kN*m|WIND1 0     
5 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -5.80 kN|WIND1 0.02 kN|Factored Loads -22.05 kN*m|WIND1 0     
6 -3.41 kN 3.41 kN 0.02 kN 0.02 kN 0.00 kN*m    
6 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 0.00 kN 0.00 kN -5.80 kN -5.80 kN -22.05 kN*m    
6 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 -4.09 kN 4.09 kN 0.02 kN 0.02 kN 0.00 kN*m     
6 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -5.80 kN|WIND1 0.02 kN|Factored Loads -22.05 kN*m|WIND1 0     
6 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -5.80 kN|WIND1 0.02 kN|Factored Loads -22.05 kN*m|WIND1 0     
7 -3.41 kN 3.41 kN 0.00 kN 0.00 kN -0.02 kN*m    
7 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
7 0.00 kN 0.00 kN -4.48 kN -4.48 kN -17.02 kN*m    
7 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
7 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
7 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
7 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
7 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
7 -4.09 kN 4.09 kN -0.01 kN -0.01 kN -0.02 kN*m     
7 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -4.48 kN|WIND1 0.00 kN|SEIS1 -17.02 kN*m|WIND1 0     
7 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -4.48 kN|WIND1 0.00 kN|SEIS1 -17.02 kN*m|WIND1 0     
8 -3.41 kN 3.41 kN 0.00 kN 0.00 kN -0.02 kN*m    
8 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
8 0.00 kN 0.00 kN -4.48 kN -4.48 kN -17.02 kN*m    
8 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
8 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
8 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
8 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
8 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
8 -4.09 kN 4.09 kN -0.01 kN -0.01 kN -0.02 kN*m     
8 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -4.48 kN|WIND1 0.00 kN|SEIS1 -17.02 kN*m|WIND1 0     
8 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -4.48 kN|WIND1 0.00 kN|SEIS1 -17.02 kN*m|WIND1 0     
9 -0.03 kN 0.02 kN -2.00 kN 1.97 kN -1.71 kN*m    
9 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
9 -15.55 kN 21.11 kN 4.89 kN 14.86 kN -35.72 kN*m    
9 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
9 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
9 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
Number Nmin Nmax Qmin Qmax Mmin   
9 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
9 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
9 -0.04 kN 0.03 kN -2.39 kN 2.36 kN -2.05 kN*m     
9 -15.55 kN|WIND1 21.11 kN|WIND1 -2.39 kN|Factored Loads 14.86 kN|WIND1 -35.72 kN*m|WIND1    
9 -15.55 kN|WIND1 21.11 kN|WIND1 -2.39 kN|Factored Loads 14.86 kN|WIND1 -35.72 kN*m|WIND1    
10 -2.51 kN 2.51 kN 0.01 kN 0.01 kN -0.03 kN*m    
10 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
10 0.00 kN 0.00 kN 4.31 kN 7.67 kN -16.77 kN*m    
10 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
10 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
10 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
10 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
10 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
10 -3.01 kN 3.01 kN 0.01 kN 0.01 kN -0.03 kN*m     
10 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 7.67 kN|WIND1 -16.77 kN*m|WIND1 0     
10 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 7.67 kN|WIND1 -16.77 kN*m|WIND1 0     
11 -2.51 kN 2.51 kN 0.01 kN 0.01 kN -0.03 kN*m    
11 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
11 0.00 kN 0.00 kN 4.31 kN 7.67 kN -16.77 kN*m    
11 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
11 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
11 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
11 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
11 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
11 -3.01 kN 3.01 kN 0.01 kN 0.01 kN -0.03 kN*m     
11 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 7.67 kN|WIND1 -16.77 kN*m|WIND1 0     
11 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 7.67 kN|WIND1 -16.77 kN*m|WIND1 0     
12 -2.51 kN 2.51 kN -0.02 kN -0.02 kN -0.07 kN*m    
12 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
12 0.00 kN 0.00 kN -13.91 kN -13.91 kN -34.25 kN*m    
12 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
12 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
12 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
12 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
12 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
12 -3.01 kN 3.01 kN -0.03 kN -0.03 kN -0.08 kN*m     
12 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -13.91 kN|WIND1 0.00 kN|SEIS1 -34.25 kN*m|WIND1    
12 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -13.91 kN|WIND1 0.00 kN|SEIS1 -34.25 kN*m|WIND1    
13 -2.51 kN 2.51 kN -0.02 kN -0.02 kN -0.07 kN*m    
13 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 0.00 kN 0.00 kN -13.91 kN -13.91 kN -34.25 kN*m    
13 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 -3.01 kN 3.01 kN -0.03 kN -0.03 kN -0.08 kN*m     
13 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -13.91 kN|WIND1 0.00 kN|SEIS1 -34.25 kN*m|WIND1    
13 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -13.91 kN|WIND1 0.00 kN|SEIS1 -34.25 kN*m|WIND1    
14 -2.51 kN 2.51 kN 0.01 kN 0.01 kN -0.11 kN*m    
Number Nmin Nmax Qmin Qmax Mmin   
14 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 0.00 kN 0.00 kN -16.35 kN -16.35 kN -39.69 kN*m    
14 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 -3.01 kN 3.01 kN 0.01 kN 0.01 kN -0.13 kN*m     
14 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -16.35 kN|WIND1 0.01 kN|Factored Loads -39.69 kN*m|WIND1    
14 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -16.35 kN|WIND1 0.01 kN|Factored Loads -39.69 kN*m|WIND1    
15 -2.51 kN 2.51 kN 0.01 kN 0.01 kN -0.11 kN*m    
15 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
15 0.00 kN 0.00 kN -16.35 kN -16.35 kN -39.69 kN*m    
15 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
15 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
15 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
15 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
15 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
15 -3.01 kN 3.01 kN 0.01 kN 0.01 kN -0.13 kN*m     
15 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -16.35 kN|WIND1 0.01 kN|Factored Loads -39.69 kN*m|WIND1    
15 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -16.35 kN|WIND1 0.01 kN|Factored Loads -39.69 kN*m|WIND1    
16 -2.51 kN 2.51 kN 0.01 kN 0.01 kN -0.02 kN*m    
16 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
16 0.00 kN 0.00 kN 6.08 kN 6.08 kN -17.02 kN*m    
16 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
16 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
16 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
16 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
16 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
16 -3.01 kN 3.01 kN 0.01 kN 0.01 kN -0.02 kN*m     
16 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 6.08 kN|WIND1 -17.02 kN*m|WIND1 0     
16 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 6.08 kN|WIND1 -17.02 kN*m|WIND1 0     
17 -2.51 kN 2.51 kN 0.01 kN 0.01 kN -0.02 kN*m    
17 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
17 0.00 kN 0.00 kN 6.08 kN 6.08 kN -17.02 kN*m    
17 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
17 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
17 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
17 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
17 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
17 -3.01 kN 3.01 kN 0.01 kN 0.01 kN -0.02 kN*m     
17 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 6.08 kN|WIND1 -17.02 kN*m|WIND1 0     
17 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 6.08 kN|WIND1 -17.02 kN*m|WIND1 0     
18 -0.33 kN 0.02 kN -1.88 kN 6.95 kN -1.72 kN*m    
18 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
18 -34.19 kN 21.06 kN 3.89 kN 20.84 kN -49.50 kN*m    
18 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
18 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
18 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
18 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
Number Nmin Nmax Qmin Qmax Mmin   
18 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
18 -0.40 kN 0.02 kN -2.25 kN 8.34 kN -2.07 kN*m     
18 -34.19 kN|WIND1 21.06 kN|WIND1 -2.25 kN|Factored Loads 20.84 kN|WIND1 -49.50 kN*m|WIND1    
18 -34.19 kN|WIND1 21.06 kN|WIND1 -2.25 kN|Factored Loads 20.84 kN|WIND1 -49.50 kN*m|WIND1    
19 -5.02 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 7.28 kN 0.00 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 -6.03 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m     
19 -6.03 kN|Factored Loads 0.00 kN|Factored Loads 0.00 kN|Factored Loads 7.28 kN|WIND1 0.00 kN*m|Factored Loads    
19 -6.03 kN|Factored Loads 0.00 kN|Factored Loads 0.00 kN|Factored Loads 7.28 kN|WIND1 0.00 kN*m|Factored Loads    
20 -5.02 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 7.28 kN 0.00 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 -6.03 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m     
20 -6.03 kN|Factored Loads 0.00 kN|Factored Loads 0.00 kN|Factored Loads 7.28 kN|WIND1 0.00 kN*m|Factored Loads    
20 -6.03 kN|Factored Loads 0.00 kN|Factored Loads 0.00 kN|Factored Loads 7.28 kN|WIND1 0.00 kN*m|Factored Loads    
21 -2.53 kN 2.49 kN 0.06 kN 0.06 kN -0.07 kN*m    
21 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
21 4.32 kN 4.32 kN -2.86 kN -2.86 kN -20.11 kN*m    
21 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
21 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
21 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
21 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
21 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
21 -3.04 kN 2.99 kN 0.08 kN 0.08 kN -0.08 kN*m     
21 -3.04 kN|Factored Loads 4.32 kN|WIND1 -2.86 kN|WIND1 0.08 kN|Factored Loads -20.11 kN*m|WIND1 0     
21 -3.04 kN|Factored Loads 4.32 kN|WIND1 -2.86 kN|WIND1 0.08 kN|Factored Loads -20.11 kN*m|WIND1 0     
22 -2.53 kN 2.49 kN 0.06 kN 0.06 kN -0.07 kN*m    
22 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
22 4.32 kN 4.32 kN -2.86 kN -2.86 kN -20.11 kN*m    
22 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
22 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
22 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
22 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
22 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
22 -3.04 kN 2.99 kN 0.08 kN 0.08 kN -0.08 kN*m     
22 -3.04 kN|Factored Loads 4.32 kN|WIND1 -2.86 kN|WIND1 0.08 kN|Factored Loads -20.11 kN*m|WIND1 0     
22 -3.04 kN|Factored Loads 4.32 kN|WIND1 -2.86 kN|WIND1 0.08 kN|Factored Loads -20.11 kN*m|WIND1 0     
23 -2.53 kN 2.49 kN 0.09 kN 0.09 kN -0.07 kN*m    
23 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
Number Nmin Nmax Qmin Qmax Mmin   
23 4.21 kN 4.21 kN -2.64 kN -2.64 kN -18.24 kN*m    
23 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
23 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
23 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
23 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
23 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
23 -3.04 kN 2.99 kN 0.11 kN 0.11 kN -0.08 kN*m     
23 -3.04 kN|Factored Loads 4.21 kN|WIND1 -2.64 kN|WIND1 0.11 kN|Factored Loads -18.24 kN*m|WIND1 0     
23 -3.04 kN|Factored Loads 4.21 kN|WIND1 -2.64 kN|WIND1 0.11 kN|Factored Loads -18.24 kN*m|WIND1 0     
24 -2.53 kN 2.49 kN 0.09 kN 0.09 kN -0.07 kN*m    
24 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 4.21 kN 4.21 kN -2.64 kN -2.64 kN -18.24 kN*m    
24 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 -3.04 kN 2.99 kN 0.11 kN 0.11 kN -0.08 kN*m     
24 -3.04 kN|Factored Loads 4.21 kN|WIND1 -2.64 kN|WIND1 0.11 kN|Factored Loads -18.24 kN*m|WIND1 0     
24 -3.04 kN|Factored Loads 4.21 kN|WIND1 -2.64 kN|WIND1 0.11 kN|Factored Loads -18.24 kN*m|WIND1 0     
25 -2.54 kN 2.48 kN -0.15 kN -0.15 kN 0.02 kN*m    
25 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
25 3.48 kN 3.48 kN -11.02 kN -11.02 kN -16.82 kN*m    
25 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
25 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
25 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
25 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
25 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
25 -3.05 kN 2.97 kN -0.18 kN -0.18 kN 0.03 kN*m     
25 -3.05 kN|Factored Loads 3.48 kN|WIND1 -11.02 kN|WIND1 0.00 kN|SEIS1 -16.82 kN*m|WIND1    
25 -3.05 kN|Factored Loads 3.48 kN|WIND1 -11.02 kN|WIND1 0.00 kN|SEIS1 -16.82 kN*m|WIND1    
26 -2.54 kN 2.48 kN -0.15 kN -0.15 kN 0.02 kN*m    
26 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
26 3.48 kN 3.48 kN -11.02 kN -11.02 kN -16.82 kN*m    
26 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
26 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
26 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
26 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
26 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
26 -3.05 kN 2.97 kN -0.18 kN -0.18 kN 0.03 kN*m     
26 -3.05 kN|Factored Loads 3.48 kN|WIND1 -11.02 kN|WIND1 0.00 kN|SEIS1 -16.82 kN*m|WIND1    
26 -3.05 kN|Factored Loads 3.48 kN|WIND1 -11.02 kN|WIND1 0.00 kN|SEIS1 -16.82 kN*m|WIND1    
27 0.00 kN 0.29 kN -2.00 kN 1.97 kN -1.72 kN*m    
27 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
27 31.08 kN 34.05 kN 2.80 kN 8.48 kN -20.37 kN*m    
27 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
27 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
27 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
27 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
27 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
Number Nmin Nmax Qmin Qmax Mmin   
27 0.00 kN 0.35 kN -2.40 kN 2.36 kN -2.06 kN*m     
27 0.00 kN|Factored Loads 34.05 kN|WIND1 -2.40 kN|Factored Loads 8.48 kN|WIND1 -20.37 kN*m|WIND1    
27 0.00 kN|Factored Loads 34.05 kN|WIND1 -2.40 kN|Factored Loads 8.48 kN|WIND1 -20.37 kN*m|WIND1    
28 -2.51 kN 2.51 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 0.00 kN 0.00 kN -8.26 kN 0.98 kN -0.15 kN*m    
28 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 -3.01 kN 3.01 kN 0.00 kN 0.00 kN 0.00 kN*m     
28 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -8.26 kN|WIND1 0.98 kN|WIND1 -0.15 kN*m|WIND1    
28 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -8.26 kN|WIND1 0.98 kN|WIND1 -0.15 kN*m|WIND1    
29 -2.51 kN 2.51 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 0.00 kN 0.00 kN -8.26 kN 0.98 kN -0.15 kN*m    
29 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 -3.01 kN 3.01 kN 0.00 kN 0.00 kN 0.00 kN*m     
29 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -8.26 kN|WIND1 0.98 kN|WIND1 -0.15 kN*m|WIND1    
29 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -8.26 kN|WIND1 0.98 kN|WIND1 -0.15 kN*m|WIND1    
30 -2.51 kN 2.51 kN -0.05 kN -0.05 kN -0.03 kN*m    
30 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
30 0.00 kN 0.00 kN -3.12 kN -3.12 kN -12.83 kN*m    
30 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
30 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
30 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
30 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
30 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
30 -3.01 kN 3.01 kN -0.06 kN -0.06 kN -0.03 kN*m     
30 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -3.12 kN|WIND1 0.00 kN|SEIS1 -12.83 kN*m|WIND1 0     
30 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -3.12 kN|WIND1 0.00 kN|SEIS1 -12.83 kN*m|WIND1 0     
31 -2.51 kN 2.51 kN -0.05 kN -0.05 kN -0.03 kN*m    
31 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
31 0.00 kN 0.00 kN -3.12 kN -3.12 kN -12.83 kN*m    
31 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
31 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
31 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
31 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
31 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
31 -3.01 kN 3.01 kN -0.06 kN -0.06 kN -0.03 kN*m     
31 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -3.12 kN|WIND1 0.00 kN|SEIS1 -12.83 kN*m|WIND1 0     
31 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -3.12 kN|WIND1 0.00 kN|SEIS1 -12.83 kN*m|WIND1 0     
32 -2.51 kN 2.51 kN 0.06 kN 0.06 kN -0.01 kN*m    
32 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
32 0.00 kN 0.00 kN -3.87 kN -3.87 kN -13.03 kN*m    
Number Nmin Nmax Qmin Qmax Mmin   
32 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
32 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
32 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
32 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
32 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
32 -3.01 kN 3.01 kN 0.07 kN 0.07 kN -0.01 kN*m     
32 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -3.87 kN|WIND1 0.07 kN|Factored Loads -13.03 kN*m|WIND1 0     
32 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -3.87 kN|WIND1 0.07 kN|Factored Loads -13.03 kN*m|WIND1 0     
33 -2.51 kN 2.51 kN 0.06 kN 0.06 kN -0.01 kN*m    
33 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
33 0.00 kN 0.00 kN -3.87 kN -3.87 kN -13.03 kN*m    
33 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
33 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
33 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
33 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
33 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
33 -3.01 kN 3.01 kN 0.07 kN 0.07 kN -0.01 kN*m     
33 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -3.87 kN|WIND1 0.07 kN|Factored Loads -13.03 kN*m|WIND1 0     
33 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -3.87 kN|WIND1 0.07 kN|Factored Loads -13.03 kN*m|WIND1 0     
34 -2.51 kN 2.51 kN -0.01 kN -0.01 kN 0.00 kN*m    
34 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
34 0.00 kN 0.00 kN 6.01 kN 6.01 kN -16.82 kN*m    
34 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
34 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
34 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
34 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
34 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
34 -3.01 kN 3.01 kN -0.01 kN -0.01 kN 0.00 kN*m     
34 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -0.01 kN|Factored Loads 6.01 kN|WIND1 -16.82 kN*m|WIND1 0     
34 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -0.01 kN|Factored Loads 6.01 kN|WIND1 -16.82 kN*m|WIND1 0     
35 -2.51 kN 2.51 kN -0.01 kN -0.01 kN 0.00 kN*m    
35 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
35 0.00 kN 0.00 kN 6.01 kN 6.01 kN -16.82 kN*m    
35 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
35 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
35 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
35 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
35 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
35 -3.01 kN 3.01 kN -0.01 kN -0.01 kN 0.00 kN*m     
35 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -0.01 kN|Factored Loads 6.01 kN|WIND1 -16.82 kN*m|WIND1 0     
35 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -0.01 kN|Factored Loads 6.01 kN|WIND1 -16.82 kN*m|WIND1 0     
36 -0.10 kN 0.02 kN -1.99 kN 1.97 kN -1.70 kN*m    
36 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
36 -12.02 kN 1.96 kN 2.23 kN 6.84 kN -16.50 kN*m    
36 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
36 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
36 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
36 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
36 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
36 -0.12 kN 0.02 kN -2.39 kN 2.36 kN -2.04 kN*m     
Number Nmin Nmax Qmin Qmax Mmin   
36 -12.02 kN|WIND1 1.96 kN|WIND1 -2.39 kN|Factored Loads 6.84 kN|WIND1 -16.50 kN*m|WIND1    
36 -12.02 kN|WIND1 1.96 kN|WIND1 -2.39 kN|Factored Loads 6.84 kN|WIND1 -16.50 kN*m|WIND1    
 
DISPLACEMENTS IN BARS 
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin Deflec   
1 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 3.74 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm     
1 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.74 cm|WIND1 0.00 cm|Factored Loads 0.0    
1 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.74 cm|WIND1 0.00 cm|Factored Loads 0.0    
2 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 3.74 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm     
2 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.74 cm|WIND1 0.00 cm|Factored Loads 0.0    
2 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.74 cm|WIND1 0.00 cm|Factored Loads 0.0    
3 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 3.75 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm     
3 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.75 cm|WIND1 0.00 cm|Factored Loads 0.0    
3 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.75 cm|WIND1 0.00 cm|Factored Loads 0.0    
4 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 3.75 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm     
4 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.75 cm|WIND1 0.00 cm|Factored Loads 0.0    
4 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.75 cm|WIND1 0.00 cm|Factored Loads 0.0    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin Deflec   
5 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 3.75 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm     
5 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.75 cm|WIND1 0.00 cm|Factored Loads 0.0    
5 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.75 cm|WIND1 0.00 cm|Factored Loads 0.0    
6 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 3.75 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm     
6 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.75 cm|WIND1 0.00 cm|Factored Loads 0.0    
6 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.75 cm|WIND1 0.00 cm|Factored Loads 0.0    
7 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 3.74 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm     
7 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.74 cm|WIND1 0.00 cm|Factored Loads 0.0    
7 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.74 cm|WIND1 0.00 cm|Factored Loads 0.0    
8 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 3.74 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm -0.01 cm 0.00 cm 0.00 cm     
8 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.74 cm|WIND1 0.00 cm|Factored Loads 0.0    
8 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|Factored Loads 3.74 cm|WIND1 0.00 cm|Factored Loads 0.0    
9 0.01 cm 0.01 cm -0.04 cm 0.00 cm -0.04 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 -3.75 cm -3.74 cm -0.70 cm 0.69 cm -0.70 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin Deflec   
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 0.01 cm 0.01 cm -0.05 cm 0.00 cm -0.05 cm     
9 -3.75 cm|WIND1 0.01 cm|Factored Loads -0.70 cm|WIND1 0.69 cm|WIND1 -0.70 cm|WIND1 0.6    
9 -3.75 cm|WIND1 0.01 cm|Factored Loads -0.70 cm|WIND1 0.69 cm|WIND1 -0.70 cm|WIND1 0.6    
10 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 3.74 cm 6.03 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm     
10 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.03 cm|WIND1 0.00 cm|Factored Loads 0.0    
10 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.03 cm|WIND1 0.00 cm|Factored Loads 0.0    
11 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm 3.74 cm 6.03 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm     
11 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.03 cm|WIND1 0.00 cm|Factored Loads 0.0    
11 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.03 cm|WIND1 0.00 cm|Factored Loads 0.0    
12 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 3.75 cm 6.02 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm     
12 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.02 cm|WIND1 0.00 cm|Factored Loads 0.0    
12 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.02 cm|WIND1 0.00 cm|Factored Loads 0.0    
13 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm 3.75 cm 6.02 cm 0.00 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm     
13 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.02 cm|WIND1 0.00 cm|Factored Loads 0.0    
13 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.02 cm|WIND1 0.00 cm|Factored Loads 0.0    
14 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin Deflec   
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm 3.75 cm 6.03 cm 0.00 cm    
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm     
14 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.03 cm|WIND1 0.00 cm|Factored Loads 0.0    
14 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.03 cm|WIND1 0.00 cm|Factored Loads 0.0    
15 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm 3.75 cm 6.03 cm 0.00 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm     
15 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.03 cm|WIND1 0.00 cm|Factored Loads 0.0    
15 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.03 cm|WIND1 0.00 cm|Factored Loads 0.0    
16 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm    
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm 3.74 cm 6.05 cm 0.00 cm    
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm     
16 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.05 cm|WIND1 0.00 cm|Factored Loads 0.0    
16 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.05 cm|WIND1 0.00 cm|Factored Loads 0.0    
17 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 3.74 cm 6.05 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm -0.02 cm -0.01 cm 0.00 cm     
17 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.05 cm|WIND1 0.00 cm|Factored Loads 0.0    
17 0.00 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|Factored Loads 6.05 cm|WIND1 0.00 cm|Factored Loads 0.0    
18 0.02 cm 0.02 cm -0.04 cm 0.00 cm -0.04 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 -6.05 cm -6.02 cm -0.32 cm 0.55 cm -0.32 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin Deflec   
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 0.02 cm 0.02 cm -0.05 cm 0.00 cm -0.05 cm     
18 -6.05 cm|WIND1 0.02 cm|Factored Loads -0.32 cm|WIND1 0.55 cm|WIND1 -0.32 cm|WIND1 0.5    
18 -6.05 cm|WIND1 0.02 cm|Factored Loads -0.32 cm|WIND1 0.55 cm|WIND1 -0.32 cm|WIND1 0.5    
19 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 6.63 cm 7.71 cm -0.01 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm     
19 0.00 cm|Factored Loads 0.00 cm|Factored Loads -0.03 cm|Factored Loads 7.71 cm|WIND1 -0.01 cm|WIND1 0.00 cm|Fa    
19 0.00 cm|Factored Loads 0.00 cm|Factored Loads -0.03 cm|Factored Loads 7.71 cm|WIND1 -0.01 cm|WIND1 0.00 cm|Fa    
20 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm 6.63 cm 7.71 cm -0.01 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm     
20 0.00 cm|Factored Loads 0.00 cm|Factored Loads -0.03 cm|Factored Loads 7.71 cm|WIND1 -0.01 cm|WIND1 0.00 cm|Fa    
20 0.00 cm|Factored Loads 0.00 cm|Factored Loads -0.03 cm|Factored Loads 7.71 cm|WIND1 -0.01 cm|WIND1 0.00 cm|Fa    
21 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm 6.02 cm 7.69 cm 0.00 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm     
21 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|Factored Loads 7.69 cm|WIND1 0.00 cm|Factored Loads 0.0    
21 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|Factored Loads 7.69 cm|WIND1 0.00 cm|Factored Loads 0.0    
22 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm 6.02 cm 7.69 cm 0.00 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm     
22 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|Factored Loads 7.69 cm|WIND1 0.00 cm|Factored Loads 0.0    
22 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|Factored Loads 7.69 cm|WIND1 0.00 cm|Factored Loads 0.0    
23 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin Deflec   
23 0.00 cm 0.00 cm 6.03 cm 7.67 cm 0.00 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
23 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm     
23 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|Factored Loads 7.67 cm|WIND1 0.00 cm|Factored Loads 0.0    
23 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|Factored Loads 7.67 cm|WIND1 0.00 cm|Factored Loads 0.0    
24 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm 6.03 cm 7.67 cm 0.00 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm     
24 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|Factored Loads 7.67 cm|WIND1 0.00 cm|Factored Loads 0.0    
24 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|Factored Loads 7.67 cm|WIND1 0.00 cm|Factored Loads 0.0    
25 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm 6.05 cm 7.65 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm     
25 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|Factored Loads 7.65 cm|WIND1 0.00 cm|WIND1 0.0    
25 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|Factored Loads 7.65 cm|WIND1 0.00 cm|WIND1 0.0    
26 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 6.05 cm 7.65 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm -0.03 cm -0.02 cm 0.00 cm     
26 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|Factored Loads 7.65 cm|WIND1 0.00 cm|WIND1 0.0    
26 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|Factored Loads 7.65 cm|WIND1 0.00 cm|WIND1 0.0    
27 0.03 cm 0.03 cm -0.04 cm 0.00 cm -0.04 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 -7.71 cm -7.65 cm -0.40 cm 0.40 cm -0.40 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin Deflec   
27 0.03 cm 0.03 cm -0.05 cm 0.00 cm -0.05 cm     
27 -7.71 cm|WIND1 0.03 cm|Factored Loads -0.40 cm|WIND1 0.40 cm|WIND1 -0.40 cm|WIND1 0.4    
27 -7.71 cm|WIND1 0.03 cm|Factored Loads -0.40 cm|WIND1 0.40 cm|WIND1 -0.40 cm|WIND1 0.4    
28 0.00 cm 0.00 cm -0.03 cm -0.03 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 7.71 cm 8.96 cm -0.01 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm -0.04 cm -0.03 cm 0.00 cm     
28 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.96 cm|WIND1 -0.01 cm|WIND1 0.00 cm|Fa    
28 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.96 cm|WIND1 -0.01 cm|WIND1 0.00 cm|Fa    
29 0.00 cm 0.00 cm -0.03 cm -0.03 cm 0.00 cm    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
29 0.00 cm 0.00 cm 7.71 cm 8.96 cm -0.01 cm    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
29 0.00 cm 0.00 cm -0.04 cm -0.03 cm 0.00 cm     
29 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.96 cm|WIND1 -0.01 cm|WIND1 0.00 cm|Fa    
29 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.96 cm|WIND1 -0.01 cm|WIND1 0.00 cm|Fa    
30 0.00 cm 0.00 cm -0.03 cm -0.03 cm 0.00 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm 7.69 cm 8.96 cm 0.00 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm -0.04 cm -0.03 cm 0.00 cm     
30 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.96 cm|WIND1 0.00 cm|Factored Loads 0.0    
30 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.96 cm|WIND1 0.00 cm|Factored Loads 0.0    
31 0.00 cm 0.00 cm -0.03 cm -0.03 cm 0.00 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm 7.69 cm 8.96 cm 0.00 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm -0.04 cm -0.03 cm 0.00 cm     
31 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.96 cm|WIND1 0.00 cm|Factored Loads 0.0    
31 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.96 cm|WIND1 0.00 cm|Factored Loads 0.0    
32 0.00 cm 0.00 cm -0.03 cm -0.03 cm 0.00 cm    
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm 7.67 cm 8.96 cm 0.00 cm    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin Deflec   
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm -0.04 cm -0.03 cm 0.00 cm     
32 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.96 cm|WIND1 0.00 cm|Factored Loads 0.0    
32 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.96 cm|WIND1 0.00 cm|Factored Loads 0.0    
33 0.00 cm 0.00 cm -0.03 cm -0.03 cm 0.00 cm    
33 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
33 0.00 cm 0.00 cm 7.67 cm 8.96 cm 0.00 cm    
33 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
33 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
33 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
33 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
33 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
33 0.00 cm 0.00 cm -0.04 cm -0.03 cm 0.00 cm     
33 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.96 cm|WIND1 0.00 cm|Factored Loads 0.0    
33 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.96 cm|WIND1 0.00 cm|Factored Loads 0.0    
34 0.00 cm 0.00 cm -0.03 cm -0.03 cm 0.00 cm    
34 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
34 0.00 cm 0.00 cm 7.65 cm 8.97 cm 0.00 cm    
34 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
34 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
34 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
34 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
34 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
34 0.00 cm 0.00 cm -0.04 cm -0.03 cm 0.00 cm     
34 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.97 cm|WIND1 0.00 cm|Factored Loads 0.0    
34 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.97 cm|WIND1 0.00 cm|Factored Loads 0.0    
35 0.00 cm 0.00 cm -0.03 cm -0.03 cm 0.00 cm    
35 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
35 0.00 cm 0.00 cm 7.65 cm 8.97 cm 0.00 cm    
35 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
35 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
35 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
35 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
35 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
35 0.00 cm 0.00 cm -0.04 cm -0.03 cm 0.00 cm     
35 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.97 cm|WIND1 0.00 cm|Factored Loads 0.0    
35 0.00 cm|WIND1 0.00 cm|Factored Loads -0.04 cm|Factored Loads 8.97 cm|WIND1 0.00 cm|Factored Loads 0.0    
36 0.03 cm 0.03 cm -0.04 cm 0.00 cm -0.04 cm    
36 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
36 -8.97 cm -8.96 cm -0.32 cm 0.31 cm -0.32 cm    
36 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
36 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
36 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
36 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
36 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
36 0.04 cm 0.04 cm -0.05 cm 0.00 cm -0.05 cm     
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin Deflec   
36 -8.97 cm|WIND1 0.04 cm|Factored Loads -0.32 cm|WIND1 0.31 cm|WIND1 -0.32 cm|WIND1 0.3    
36 -8.97 cm|WIND1 0.04 cm|Factored Loads -0.32 cm|WIND1 0.31 cm|WIND1 -0.32 cm|WIND1 0.3    
 
REACTIONS 
Support Rx Rz Rm Case 
1 0.01 kN 6.82 kN 0.00 kN*m DL1 
1 0.00 kN 0.00 kN 0.00 kN*m LL1 
1 10.73 kN 0.00 kN 0.00 kN*m WIND1 
1 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
1 0.00 kN 0.00 kN 0.00 kN*m LR1 
1 0.00 kN 0.00 kN 0.00 kN*m ACC1 
1 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
1 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
1 0.02 kN 8.18 kN 0.00 kN*m Factored Loads 
1 0.00 kN|SEIS1 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
1 10.73 kN|WIND1 8.18 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
2 0.01 kN 6.82 kN 0.00 kN*m DL1 
2 0.00 kN 0.00 kN 0.00 kN*m LL1 
2 8.96 kN 0.00 kN 0.00 kN*m WIND1 
2 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
2 0.00 kN 0.00 kN 0.00 kN*m LR1 
2 0.00 kN 0.00 kN 0.00 kN*m ACC1 
2 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
2 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
2 0.01 kN 8.18 kN 0.00 kN*m Factored Loads 
2 0.00 kN|SEIS1 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
2 8.96 kN|WIND1 8.18 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
3 -0.03 kN 6.82 kN 0.00 kN*m DL1 
3 0.00 kN 0.00 kN 0.00 kN*m LL1 
3 11.61 kN 0.00 kN 0.00 kN*m WIND1 
3 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
3 0.00 kN 0.00 kN 0.00 kN*m LR1 
3 0.00 kN 0.00 kN 0.00 kN*m ACC1 
3 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
3 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
3 -0.04 kN 8.18 kN 0.00 kN*m Factored Loads 
3 -0.04 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
3 11.61 kN|WIND1 8.18 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
4 0.01 kN 6.82 kN 0.00 kN*m DL1 
4 0.00 kN 0.00 kN 0.00 kN*m LL1 
4 12.27 kN 0.00 kN 0.00 kN*m WIND1 
4 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
4 0.00 kN 0.00 kN 0.00 kN*m LR1 
4 0.00 kN 0.00 kN 0.00 kN*m ACC1 
4 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
4 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
4 0.01 kN 8.18 kN 0.00 kN*m Factored Loads 
4 0.00 kN|SEIS1 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
4 12.27 kN|WIND1 8.18 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
Support Rx Rz Rm Case 
5 0.00 kN 13.05 kN 0.00 kN*m DL1 
5 0.00 kN 0.00 kN 0.00 kN*m LL1 
5 0.00 kN -4.89 kN 0.00 kN*m WIND1 
5 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
5 0.00 kN 0.00 kN 0.00 kN*m LR1 
5 0.00 kN 0.00 kN 0.00 kN*m ACC1 
5 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
5 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
5 0.00 kN 15.66 kN 0.00 kN*m Factored Loads 
5 0.00 kN|Factored Loads -4.89 kN|WIND1 0.00 kN*m|Factored Loads Min 
5 0.00 kN|Factored Loads 15.66 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
6 0.00 kN 15.68 kN 0.00 kN*m DL1 
6 0.00 kN 0.00 kN 0.00 kN*m LL1 
6 0.00 kN -9.97 kN 0.00 kN*m WIND1 
6 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
6 0.00 kN 0.00 kN 0.00 kN*m LR1 
6 0.00 kN 0.00 kN 0.00 kN*m ACC1 
6 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
6 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
6 0.00 kN 18.81 kN 0.00 kN*m Factored Loads 
6 0.00 kN|Factored Loads -9.97 kN|WIND1 0.00 kN*m|Factored Loads Min 
6 0.00 kN|Factored Loads 18.81 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
7 0.00 kN 13.02 kN 0.00 kN*m DL1 
7 0.00 kN 0.00 kN 0.00 kN*m LL1 
7 0.00 kN 4.93 kN 0.00 kN*m WIND1 
7 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
7 0.00 kN 0.00 kN 0.00 kN*m LR1 
7 0.00 kN 0.00 kN 0.00 kN*m ACC1 
7 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
7 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
7 0.00 kN 15.62 kN 0.00 kN*m Factored Loads 
7 0.00 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
7 0.00 kN|Factored Loads 15.62 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
8 0.00 kN 15.62 kN 0.00 kN*m DL1 
8 0.00 kN 0.00 kN 0.00 kN*m LL1 
8 0.00 kN 9.93 kN 0.00 kN*m WIND1 
8 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
8 0.00 kN 0.00 kN 0.00 kN*m LR1 
8 0.00 kN 0.00 kN 0.00 kN*m ACC1 
8 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
8 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
8 0.00 kN 18.74 kN 0.00 kN*m Factored Loads 
8 0.00 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
8 0.00 kN|Factored Loads 18.74 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
9 0.00 kN 6.23 kN 0.00 kN*m DL1 
9 0.00 kN 0.00 kN 0.00 kN*m LL1 
9 0.00 kN -3.89 kN 0.00 kN*m WIND1 
9 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
9 0.00 kN 0.00 kN 0.00 kN*m LR1 
9 0.00 kN 0.00 kN 0.00 kN*m ACC1 
Support Rx Rz Rm Case 
9 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
9 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
9 0.00 kN 7.48 kN 0.00 kN*m Factored Loads 
9 0.00 kN|Factored Loads -3.89 kN|WIND1 0.00 kN*m|Factored Loads Min 
9 0.00 kN|Factored Loads 7.48 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
10 0.00 kN 13.85 kN 0.00 kN*m DL1 
10 0.00 kN 0.00 kN 0.00 kN*m LL1 
10 0.00 kN 0.90 kN 0.00 kN*m WIND1 
10 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
10 0.00 kN 0.00 kN 0.00 kN*m LR1 
10 0.00 kN 0.00 kN 0.00 kN*m ACC1 
10 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
10 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
10 0.00 kN 16.62 kN 0.00 kN*m Factored Loads 
10 0.00 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
10 0.00 kN|Factored Loads 16.62 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
11 0.00 kN 11.47 kN 0.00 kN*m DL1 
11 0.00 kN 0.00 kN 0.00 kN*m LL1 
11 0.00 kN 20.84 kN 0.00 kN*m WIND1 
11 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
11 0.00 kN 0.00 kN 0.00 kN*m LR1 
11 0.00 kN 0.00 kN 0.00 kN*m ACC1 
11 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
11 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
11 0.00 kN 13.77 kN 0.00 kN*m Factored Loads 
11 0.00 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
11 0.00 kN|Factored Loads 20.84 kN|WIND1 0.00 kN*m|Factored Loads Max 
12 0.00 kN 13.46 kN 0.00 kN*m DL1 
12 0.00 kN 0.00 kN 0.00 kN*m LL1 
12 0.00 kN 6.19 kN 0.00 kN*m WIND1 
12 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
12 0.00 kN 0.00 kN 0.00 kN*m LR1 
12 0.00 kN 0.00 kN 0.00 kN*m ACC1 
12 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
12 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
12 0.00 kN 16.15 kN 0.00 kN*m Factored Loads 
12 0.00 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
12 0.00 kN|Factored Loads 16.15 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
13 0.00 kN 16.28 kN 0.00 kN*m DL1 
13 0.00 kN 0.00 kN 0.00 kN*m LL1 
13 0.00 kN -2.80 kN 0.00 kN*m WIND1 
13 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
13 0.00 kN 0.00 kN 0.00 kN*m LR1 
13 0.00 kN 0.00 kN 0.00 kN*m ACC1 
13 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
13 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
13 0.00 kN 19.53 kN 0.00 kN*m Factored Loads 
13 0.00 kN|Factored Loads -2.80 kN|WIND1 0.00 kN*m|Factored Loads Min 
13 0.00 kN|Factored Loads 19.53 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
14 0.00 kN 13.93 kN 0.00 kN*m DL1 
Support Rx Rz Rm Case 
14 0.00 kN 0.00 kN 0.00 kN*m LL1 
14 0.00 kN -14.33 kN 0.00 kN*m WIND1 
14 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
14 0.00 kN 0.00 kN 0.00 kN*m LR1 
14 0.00 kN 0.00 kN 0.00 kN*m ACC1 
14 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
14 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
14 0.00 kN 16.71 kN 0.00 kN*m Factored Loads 
14 0.00 kN|Factored Loads -14.33 kN|WIND1 0.00 kN*m|Factored Loads Min 
14 0.00 kN|Factored Loads 16.71 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
15 0.00 kN 11.29 kN 0.00 kN*m DL1 
15 0.00 kN 0.00 kN 0.00 kN*m LL1 
15 0.00 kN -4.16 kN 0.00 kN*m WIND1 
15 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
15 0.00 kN 0.00 kN 0.00 kN*m LR1 
15 0.00 kN 0.00 kN 0.00 kN*m ACC1 
15 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
15 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
15 0.00 kN 13.55 kN 0.00 kN*m Factored Loads 
15 0.00 kN|Factored Loads -4.16 kN|WIND1 0.00 kN*m|Factored Loads Min 
15 0.00 kN|Factored Loads 13.55 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
16 0.00 kN 13.86 kN 0.00 kN*m DL1 
16 0.00 kN 0.00 kN 0.00 kN*m LL1 
16 0.00 kN -2.75 kN 0.00 kN*m WIND1 
16 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
16 0.00 kN 0.00 kN 0.00 kN*m LR1 
16 0.00 kN 0.00 kN 0.00 kN*m ACC1 
16 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
16 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
16 0.00 kN 16.64 kN 0.00 kN*m Factored Loads 
16 0.00 kN|Factored Loads -2.75 kN|WIND1 0.00 kN*m|Factored Loads Min 
16 0.00 kN|Factored Loads 16.64 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
17 0.00 kN 6.23 kN 0.00 kN*m DL1 
17 0.00 kN 0.00 kN 0.00 kN*m LL1 
17 0.00 kN -2.23 kN 0.00 kN*m WIND1 
17 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
17 0.00 kN 0.00 kN 0.00 kN*m LR1 
17 0.00 kN 0.00 kN 0.00 kN*m ACC1 
17 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
17 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
17 0.00 kN 7.47 kN 0.00 kN*m Factored Loads 
17 0.00 kN|Factored Loads -2.23 kN|WIND1 0.00 kN*m|Factored Loads Min 
17 0.00 kN|Factored Loads 7.47 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
18 0.00 kN 8.85 kN 0.00 kN*m DL1 
18 0.00 kN 0.00 kN 0.00 kN*m LL1 
18 0.00 kN -4.61 kN 0.00 kN*m WIND1 
18 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
18 0.00 kN 0.00 kN 0.00 kN*m LR1 
18 0.00 kN 0.00 kN 0.00 kN*m ACC1 
18 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
Support Rx Rz Rm Case 
18 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
18 0.00 kN 10.62 kN 0.00 kN*m Factored Loads 
18 0.00 kN|Factored Loads -4.61 kN|WIND1 0.00 kN*m|Factored Loads Min 
18 0.00 kN|Factored Loads 10.62 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
19 0.00 kN 6.20 kN 0.00 kN*m DL1 
19 0.00 kN 0.00 kN 0.00 kN*m LL1 
19 0.00 kN 2.29 kN 0.00 kN*m WIND1 
19 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
19 0.00 kN 0.00 kN 0.00 kN*m LR1 
19 0.00 kN 0.00 kN 0.00 kN*m ACC1 
19 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
19 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
19 0.00 kN 7.44 kN 0.00 kN*m Factored Loads 
19 0.00 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
19 0.00 kN|Factored Loads 7.44 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
20 0.00 kN 8.81 kN 0.00 kN*m DL1 
20 0.00 kN 0.00 kN 0.00 kN*m LL1 
20 0.00 kN 4.55 kN 0.00 kN*m WIND1 
20 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
20 0.00 kN 0.00 kN 0.00 kN*m LR1 
20 0.00 kN 0.00 kN 0.00 kN*m ACC1 
20 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
20 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
20 0.00 kN 10.57 kN 0.00 kN*m Factored Loads 
20 0.00 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
20 0.00 kN|Factored Loads 10.57 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
 
APPENDIX  G Grid Line 2 East West Lateral Load Test 
 
 Static analysis of frames 










Name Young's modulus Unit weight 
Concrete, Cast-in-Place gray 23250.0 MN/m2 23.6 kN/m3 
 
CROSS-SECTIONS 
Family Type Cross-sectional area Moment of inertia 
Family Type Cross-sectional area Moment of inertia 
M_Concrete-Rectangular-Column 19x40 760.0 cm2 101333.33 cm4 
M_Concrete-Rectangular Beam 14x23 322.0 cm2 14194.83 cm4 
 
BARS 
 Start node End node Material Family Revit Id 
1 1 2 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 175483 
2 1 2 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 175483 
3 3 4 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 175904 
4 3 4 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 175904 
5 5 6 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 175959 
6 5 6 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 175959 
7 6 7 Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam:14x23 197151 
8 6 7 Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam:14x23 197151 
9 2 8 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371667 
10 2 8 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371667 
11 4 9 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371669 
12 4 9 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371669 
13 6 10 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371671 
14 6 10 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 371671 
15 10 11 Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam:14x23 371781 
16 10 11 Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam:14x23 371781 
17 12 13 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375346 
18 12 13 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375346 
19 14 15 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375348 
20 14 15 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375348 
21 16 17 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375350 
22 16 17 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 375350 
23 17 18 Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam:14x23 375460 
24 17 18 Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam:14x23 375460 
25 13 19 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378707 
26 13 19 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378707 
27 15 20 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378709 
28 15 20 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378709 
29 17 21 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378711 
30 17 21 Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column:19x40 378711 
31 21 22 Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam:14x23 378821 
32 21 22 Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam:14x23 378821 
 
NODES 
 X Z 
1 -10300  -1000  
2 -10300  2800  
3 -13050  -1000  
4 -13050  2800  
5 -15780  -1000  
6 -15780  2800  
7 -7250  2800  
 X Z 
8 -10300  5600  
9 -13050  5600  
10 -15780  5600  
11 -7249  5600  
12 -10299  5600  
13 -10299  8400  
14 -13049  5600  
15 -13049  8400  
16 -15779  5600  
17 -15779  8400  
18 -7249  8400  
19 -10299  11200  
20 -13049  11200  
21 -15779  11200  




 xA/l xB/l xA xB FxA FxB FzA FzB MA MB Case 
1 0.00 1.00 0 3800 0.50 kN/m 0.50 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
2 0.00 1.00 0 3800 0.50 kN/m 0.50 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
3 1.00 1.00 3800 3800 1.20 kN/m 1.20 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
4 1.00 1.00 3800 3800 1.20 kN/m 1.20 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
5 0.00 1.00 0 2800 1.20 kN/m 1.20 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
6 0.00 1.00 0 2800 1.20 kN/m 1.20 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
7 0.00 1.00 0 2800 2.60 kN/m 2.60 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
8 0.00 1.00 0 2800 2.60 kN/m 2.60 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 
9 0.00 1.00 0 2800 3.30 kN/m 3.30 kN/m 0.00 kN/m 0.00 kN/m 0.00 (kN*m)/m 0.00 (kN*m)/m WIND1 






Symbol Value Node Case 
Uxmin 0.00 cm 16 DL1 
Uxmax 0.00 cm 10 WIND1 
Uzmin 0.00 cm 16 WIND1 
Uzmax 0.00 cm 14 WIND1 
Ufimin 0.00 ° 1 Factored Loads 
Ufimax 0.02 ° 21 WIND1 
DISPLACEMENTS IN BARS 
Symbol Value Bar Case 
Uxmin 0.00 cm 15 Factored Loads 
Uxmax 0.00 cm 15 WIND1 
Uzmin -0.03 cm 29 WIND1 
Uzmax 0.00 cm 1 Factored Loads 
Deflectionmin -0.02 cm 29 WIND1 
Deflectionmax 0.00 cm 1 Factored Loads 
INTERNAL FORCES 
Symbol Value Bar Case 
Nmin -4.09 kN 1 Factored Loads 
Nmax 4.15 kN 15 WIND1 
Qmin -4.50 kN 21 WIND1 
Qmax 5.64 kN 29 WIND1 
Mmin -2.87 kN*m 29 WIND1 
Mmax 1.96 kN*m 29 WIND1 
REACTIONS 
Symbol Value Support Case 
Rxmax 0.26 kN 11 Factored Loads 
Rxmin 0.00 kN 1 SEIS1 
Rzmax 20.19 kN 6 Factored Loads 
Rzmin -0.58 kN 8 WIND1 
Rmmax 1.02 kN*m 1 WIND1 




Node Ux Uz Ufi Case 
1 0.00 cm 0.00 cm 0.00 ° DL1 
1 0.00 cm 0.00 cm 0.00 ° LL1 
1 0.00 cm 0.00 cm 0.00 ° WIND1 
1 0.00 cm 0.00 cm 0.00 ° SNOW1 
1 0.00 cm 0.00 cm 0.00 ° LR1 
1 0.00 cm 0.00 cm 0.00 ° ACC1 
1 0.00 cm 0.00 cm 0.00 ° TEMP1 
1 0.00 cm 0.00 cm 0.00 ° SEIS1 
1 0.00 cm 0.00 cm 0.00 ° Factored Loads 
1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Min 
1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Max 
2 0.00 cm 0.00 cm 0.00 ° DL1 
2 0.00 cm 0.00 cm 0.00 ° LL1 
2 0.00 cm 0.00 cm 0.00 ° WIND1 
2 0.00 cm 0.00 cm 0.00 ° SNOW1 
2 0.00 cm 0.00 cm 0.00 ° LR1 
2 0.00 cm 0.00 cm 0.00 ° ACC1 
2 0.00 cm 0.00 cm 0.00 ° TEMP1 
Node Ux Uz Ufi Case 
2 0.00 cm 0.00 cm 0.00 ° SEIS1 
2 0.00 cm 0.00 cm 0.00 ° Factored Loads 
2 0.00 cm|DL1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
2 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 °|Factored Loads Max 
3 0.00 cm 0.00 cm 0.00 ° DL1 
3 0.00 cm 0.00 cm 0.00 ° LL1 
3 0.00 cm 0.00 cm 0.00 ° WIND1 
3 0.00 cm 0.00 cm 0.00 ° SNOW1 
3 0.00 cm 0.00 cm 0.00 ° LR1 
3 0.00 cm 0.00 cm 0.00 ° ACC1 
3 0.00 cm 0.00 cm 0.00 ° TEMP1 
3 0.00 cm 0.00 cm 0.00 ° SEIS1 
3 0.00 cm 0.00 cm 0.00 ° Factored Loads 
3 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Min 
3 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Max 
4 0.00 cm 0.00 cm 0.00 ° DL1 
4 0.00 cm 0.00 cm 0.00 ° LL1 
4 0.00 cm 0.00 cm 0.00 ° WIND1 
4 0.00 cm 0.00 cm 0.00 ° SNOW1 
4 0.00 cm 0.00 cm 0.00 ° LR1 
4 0.00 cm 0.00 cm 0.00 ° ACC1 
4 0.00 cm 0.00 cm 0.00 ° TEMP1 
4 0.00 cm 0.00 cm 0.00 ° SEIS1 
4 0.00 cm 0.00 cm 0.00 ° Factored Loads 
4 0.00 cm|DL1 0.00 cm|Factored Loads 0.00 °|WIND1 Min 
4 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Max 
5 0.00 cm 0.00 cm 0.00 ° DL1 
5 0.00 cm 0.00 cm 0.00 ° LL1 
5 0.00 cm 0.00 cm 0.00 ° WIND1 
5 0.00 cm 0.00 cm 0.00 ° SNOW1 
5 0.00 cm 0.00 cm 0.00 ° LR1 
5 0.00 cm 0.00 cm 0.00 ° ACC1 
5 0.00 cm 0.00 cm 0.00 ° TEMP1 
5 0.00 cm 0.00 cm 0.00 ° SEIS1 
5 0.00 cm 0.00 cm 0.00 ° Factored Loads 
5 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Min 
5 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Max 
6 0.00 cm 0.00 cm 0.00 ° DL1 
6 0.00 cm 0.00 cm 0.00 ° LL1 
6 0.00 cm 0.00 cm 0.00 ° WIND1 
6 0.00 cm 0.00 cm 0.00 ° SNOW1 
6 0.00 cm 0.00 cm 0.00 ° LR1 
6 0.00 cm 0.00 cm 0.00 ° ACC1 
6 0.00 cm 0.00 cm 0.00 ° TEMP1 
6 0.00 cm 0.00 cm 0.00 ° SEIS1 
6 0.00 cm 0.00 cm 0.00 ° Factored Loads 
6 0.00 cm|DL1 0.00 cm|Factored Loads 0.00 °|WIND1 Min 
6 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Max 
7 0.00 cm 0.00 cm 0.00 ° DL1 
7 0.00 cm 0.00 cm 0.00 ° LL1 
Node Ux Uz Ufi Case 
7 0.00 cm 0.00 cm 0.00 ° WIND1 
7 0.00 cm 0.00 cm 0.00 ° SNOW1 
7 0.00 cm 0.00 cm 0.00 ° LR1 
7 0.00 cm 0.00 cm 0.00 ° ACC1 
7 0.00 cm 0.00 cm 0.00 ° TEMP1 
7 0.00 cm 0.00 cm 0.00 ° SEIS1 
7 0.00 cm 0.00 cm 0.00 ° Factored Loads 
7 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Min 
7 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Max 
8 0.00 cm 0.00 cm 0.00 ° DL1 
8 0.00 cm 0.00 cm 0.00 ° LL1 
8 0.00 cm 0.00 cm 0.00 ° WIND1 
8 0.00 cm 0.00 cm 0.00 ° SNOW1 
8 0.00 cm 0.00 cm 0.00 ° LR1 
8 0.00 cm 0.00 cm 0.00 ° ACC1 
8 0.00 cm 0.00 cm 0.00 ° TEMP1 
8 0.00 cm 0.00 cm 0.00 ° SEIS1 
8 0.00 cm 0.00 cm 0.00 ° Factored Loads 
8 0.00 cm|DL1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
8 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 °|WIND1 Max 
9 0.00 cm 0.00 cm 0.00 ° DL1 
9 0.00 cm 0.00 cm 0.00 ° LL1 
9 0.00 cm 0.00 cm 0.00 ° WIND1 
9 0.00 cm 0.00 cm 0.00 ° SNOW1 
9 0.00 cm 0.00 cm 0.00 ° LR1 
9 0.00 cm 0.00 cm 0.00 ° ACC1 
9 0.00 cm 0.00 cm 0.00 ° TEMP1 
9 0.00 cm 0.00 cm 0.00 ° SEIS1 
9 0.00 cm 0.00 cm 0.00 ° Factored Loads 
9 0.00 cm|DL1 0.00 cm|Factored Loads 0.00 °|Factored Loads Min 
9 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 °|WIND1 Max 
10 0.00 cm 0.00 cm 0.00 ° DL1 
10 0.00 cm 0.00 cm 0.00 ° LL1 
10 0.00 cm 0.00 cm 0.01 ° WIND1 
10 0.00 cm 0.00 cm 0.00 ° SNOW1 
10 0.00 cm 0.00 cm 0.00 ° LR1 
10 0.00 cm 0.00 cm 0.00 ° ACC1 
10 0.00 cm 0.00 cm 0.00 ° TEMP1 
10 0.00 cm 0.00 cm 0.00 ° SEIS1 
10 0.00 cm 0.00 cm 0.00 ° Factored Loads 
10 0.00 cm|DL1 0.00 cm|Factored Loads 0.00 °|Factored Loads Min 
10 0.00 cm|WIND1 0.00 cm|Factored Loads 0.01 °|WIND1 Max 
11 0.00 cm 0.00 cm 0.00 ° DL1 
11 0.00 cm 0.00 cm 0.00 ° LL1 
11 0.00 cm 0.00 cm 0.00 ° WIND1 
11 0.00 cm 0.00 cm 0.00 ° SNOW1 
11 0.00 cm 0.00 cm 0.00 ° LR1 
11 0.00 cm 0.00 cm 0.00 ° ACC1 
11 0.00 cm 0.00 cm 0.00 ° TEMP1 
11 0.00 cm 0.00 cm 0.00 ° SEIS1 
Node Ux Uz Ufi Case 
11 0.00 cm 0.00 cm 0.00 ° Factored Loads 
11 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Min 
11 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Max 
12 0.00 cm 0.00 cm 0.00 ° DL1 
12 0.00 cm 0.00 cm 0.00 ° LL1 
12 0.00 cm 0.00 cm 0.00 ° WIND1 
12 0.00 cm 0.00 cm 0.00 ° SNOW1 
12 0.00 cm 0.00 cm 0.00 ° LR1 
12 0.00 cm 0.00 cm 0.00 ° ACC1 
12 0.00 cm 0.00 cm 0.00 ° TEMP1 
12 0.00 cm 0.00 cm 0.00 ° SEIS1 
12 0.00 cm 0.00 cm 0.00 ° Factored Loads 
12 0.00 cm|DL1 0.00 cm|DL1 0.00 °|DL1 Min 
12 0.00 cm|WIND1 0.00 cm|WIND1 0.00 °|WIND1 Max 
13 0.00 cm 0.00 cm 0.00 ° DL1 
13 0.00 cm 0.00 cm 0.00 ° LL1 
13 0.00 cm 0.00 cm 0.00 ° WIND1 
13 0.00 cm 0.00 cm 0.00 ° SNOW1 
13 0.00 cm 0.00 cm 0.00 ° LR1 
13 0.00 cm 0.00 cm 0.00 ° ACC1 
13 0.00 cm 0.00 cm 0.00 ° TEMP1 
13 0.00 cm 0.00 cm 0.00 ° SEIS1 
13 0.00 cm 0.00 cm 0.00 ° Factored Loads 
13 0.00 cm|DL1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
13 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 °|WIND1 Max 
14 0.00 cm 0.00 cm 0.00 ° DL1 
14 0.00 cm 0.00 cm 0.00 ° LL1 
14 0.00 cm 0.00 cm 0.00 ° WIND1 
14 0.00 cm 0.00 cm 0.00 ° SNOW1 
14 0.00 cm 0.00 cm 0.00 ° LR1 
14 0.00 cm 0.00 cm 0.00 ° ACC1 
14 0.00 cm 0.00 cm 0.00 ° TEMP1 
14 0.00 cm 0.00 cm 0.00 ° SEIS1 
14 0.00 cm 0.00 cm 0.00 ° Factored Loads 
14 0.00 cm|DL1 0.00 cm|Factored Loads 0.00 °|Factored Loads Min 
14 0.00 cm|WIND1 0.00 cm|WIND1 0.00 °|WIND1 Max 
15 0.00 cm 0.00 cm 0.00 ° DL1 
15 0.00 cm 0.00 cm 0.00 ° LL1 
15 0.00 cm 0.00 cm 0.00 ° WIND1 
15 0.00 cm 0.00 cm 0.00 ° SNOW1 
15 0.00 cm 0.00 cm 0.00 ° LR1 
15 0.00 cm 0.00 cm 0.00 ° ACC1 
15 0.00 cm 0.00 cm 0.00 ° TEMP1 
15 0.00 cm 0.00 cm 0.00 ° SEIS1 
15 0.00 cm 0.00 cm 0.00 ° Factored Loads 
15 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|WIND1 Min 
15 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Max 
16 0.00 cm 0.00 cm 0.00 ° DL1 
16 0.00 cm 0.00 cm 0.00 ° LL1 
16 0.00 cm 0.00 cm -0.01 ° WIND1 
Node Ux Uz Ufi Case 
16 0.00 cm 0.00 cm 0.00 ° SNOW1 
16 0.00 cm 0.00 cm 0.00 ° LR1 
16 0.00 cm 0.00 cm 0.00 ° ACC1 
16 0.00 cm 0.00 cm 0.00 ° TEMP1 
16 0.00 cm 0.00 cm 0.00 ° SEIS1 
16 0.00 cm 0.00 cm 0.00 ° Factored Loads 
16 0.00 cm|DL1 0.00 cm|WIND1 -0.01 °|WIND1 Min 
16 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 °|Factored Loads Max 
17 0.00 cm 0.00 cm 0.00 ° DL1 
17 0.00 cm 0.00 cm 0.00 ° LL1 
17 0.00 cm 0.00 cm 0.00 ° WIND1 
17 0.00 cm 0.00 cm 0.00 ° SNOW1 
17 0.00 cm 0.00 cm 0.00 ° LR1 
17 0.00 cm 0.00 cm 0.00 ° ACC1 
17 0.00 cm 0.00 cm 0.00 ° TEMP1 
17 0.00 cm 0.00 cm 0.00 ° SEIS1 
17 0.00 cm 0.00 cm 0.00 ° Factored Loads 
17 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|WIND1 Min 
17 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|DL1 Max 
18 0.00 cm 0.00 cm 0.00 ° DL1 
18 0.00 cm 0.00 cm 0.00 ° LL1 
18 0.00 cm 0.00 cm 0.00 ° WIND1 
18 0.00 cm 0.00 cm 0.00 ° SNOW1 
18 0.00 cm 0.00 cm 0.00 ° LR1 
18 0.00 cm 0.00 cm 0.00 ° ACC1 
18 0.00 cm 0.00 cm 0.00 ° TEMP1 
18 0.00 cm 0.00 cm 0.00 ° SEIS1 
18 0.00 cm 0.00 cm 0.00 ° Factored Loads 
18 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Min 
18 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Max 
19 0.00 cm 0.00 cm 0.00 ° DL1 
19 0.00 cm 0.00 cm 0.00 ° LL1 
19 0.00 cm 0.00 cm 0.00 ° WIND1 
19 0.00 cm 0.00 cm 0.00 ° SNOW1 
19 0.00 cm 0.00 cm 0.00 ° LR1 
19 0.00 cm 0.00 cm 0.00 ° ACC1 
19 0.00 cm 0.00 cm 0.00 ° TEMP1 
19 0.00 cm 0.00 cm 0.00 ° SEIS1 
19 0.00 cm 0.00 cm 0.00 ° Factored Loads 
19 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|DL1 Min 
19 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 °|Factored Loads Max 
20 0.00 cm 0.00 cm 0.00 ° DL1 
20 0.00 cm 0.00 cm 0.00 ° LL1 
20 0.00 cm 0.00 cm 0.00 ° WIND1 
20 0.00 cm 0.00 cm 0.00 ° SNOW1 
20 0.00 cm 0.00 cm 0.00 ° LR1 
20 0.00 cm 0.00 cm 0.00 ° ACC1 
20 0.00 cm 0.00 cm 0.00 ° TEMP1 
20 0.00 cm 0.00 cm 0.00 ° SEIS1 
20 0.00 cm 0.00 cm 0.00 ° Factored Loads 
Node Ux Uz Ufi Case 
20 0.00 cm|DL1 0.00 cm|Factored Loads 0.00 °|WIND1 Min 
20 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 °|DL1 Max 
21 0.00 cm 0.00 cm 0.00 ° DL1 
21 0.00 cm 0.00 cm 0.00 ° LL1 
21 0.00 cm 0.00 cm 0.02 ° WIND1 
21 0.00 cm 0.00 cm 0.00 ° SNOW1 
21 0.00 cm 0.00 cm 0.00 ° LR1 
21 0.00 cm 0.00 cm 0.00 ° ACC1 
21 0.00 cm 0.00 cm 0.00 ° TEMP1 
21 0.00 cm 0.00 cm 0.00 ° SEIS1 
21 0.00 cm 0.00 cm 0.00 ° Factored Loads 
21 0.00 cm|DL1 0.00 cm|Factored Loads 0.00 °|DL1 Min 
21 0.00 cm|WIND1 0.00 cm|Factored Loads 0.02 °|WIND1 Max 
22 0.00 cm 0.00 cm 0.00 ° DL1 
22 0.00 cm 0.00 cm 0.00 ° LL1 
22 0.00 cm 0.00 cm 0.00 ° WIND1 
22 0.00 cm 0.00 cm 0.00 ° SNOW1 
22 0.00 cm 0.00 cm 0.00 ° LR1 
22 0.00 cm 0.00 cm 0.00 ° ACC1 
22 0.00 cm 0.00 cm 0.00 ° TEMP1 
22 0.00 cm 0.00 cm 0.00 ° SEIS1 
22 0.00 cm 0.00 cm 0.00 ° Factored Loads 
22 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Min 
22 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.00 °|Factored Loads Max 
 
INTERNAL FORCES IN BARS 
Number Nmin Nmax Qmin Qmax Mmin   
1 -3.41 kN 3.41 kN -0.04 kN -0.04 kN -0.10 kN*m    
1 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
1 0.00 kN 0.00 kN 0.01 kN 0.01 kN -0.02 kN*m    
1 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
1 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
1 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
1 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
1 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
1 -4.09 kN 4.09 kN -0.05 kN -0.05 kN -0.12 kN*m     
1 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -0.05 kN|Factored Loads 0.01 kN|WIND1 -0.12 kN*m|Factored Loads     
1 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -0.05 kN|Factored Loads 0.01 kN|WIND1 -0.12 kN*m|Factored Loads     
2 -3.41 kN 3.41 kN -0.04 kN -0.04 kN -0.10 kN*m    
2 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
2 0.00 kN 0.00 kN 0.01 kN 0.01 kN -0.02 kN*m    
2 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
2 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
2 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
2 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
2 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
2 -4.09 kN 4.09 kN -0.05 kN -0.05 kN -0.12 kN*m     
2 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -0.05 kN|Factored Loads 0.01 kN|WIND1 -0.12 kN*m|Factored Loads     
2 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -0.05 kN|Factored Loads 0.01 kN|WIND1 -0.12 kN*m|Factored Loads     
Number Nmin Nmax Qmin Qmax Mmin   
3 -3.41 kN 3.41 kN 0.03 kN 0.03 kN -0.03 kN*m    
3 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
3 0.00 kN 0.00 kN 0.01 kN 0.01 kN -0.04 kN*m    
3 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
3 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
3 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
3 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
3 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
3 -4.09 kN 4.09 kN 0.03 kN 0.03 kN -0.04 kN*m     
3 -4.09 kN|Factored Loads 4.09 kN|Factored Loads 0.00 kN|SEIS1 0.03 kN|Factored Loads -0.04 kN*m|Factored Loads     
3 -4.09 kN|Factored Loads 4.09 kN|Factored Loads 0.00 kN|SEIS1 0.03 kN|Factored Loads -0.04 kN*m|Factored Loads     
4 -3.41 kN 3.41 kN 0.03 kN 0.03 kN -0.03 kN*m    
4 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
4 0.00 kN 0.00 kN 0.01 kN 0.01 kN -0.04 kN*m    
4 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
4 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
4 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
4 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
4 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
4 -4.09 kN 4.09 kN 0.03 kN 0.03 kN -0.04 kN*m     
4 -4.09 kN|Factored Loads 4.09 kN|Factored Loads 0.00 kN|SEIS1 0.03 kN|Factored Loads -0.04 kN*m|Factored Loads     
4 -4.09 kN|Factored Loads 4.09 kN|Factored Loads 0.00 kN|SEIS1 0.03 kN|Factored Loads -0.04 kN*m|Factored Loads     
5 -3.41 kN 3.41 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 0.00 kN 0.00 kN -1.04 kN 0.86 kN -0.86 kN*m    
5 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
5 -4.09 kN 4.09 kN 0.00 kN 0.00 kN 0.00 kN*m     
5 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -1.04 kN|WIND1 0.86 kN|WIND1 -0.86 kN*m|WIND1    
5 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -1.04 kN|WIND1 0.86 kN|WIND1 -0.86 kN*m|WIND1    
6 -3.41 kN 3.41 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 0.00 kN 0.00 kN -1.04 kN 0.86 kN -0.86 kN*m    
6 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
6 -4.09 kN 4.09 kN 0.00 kN 0.00 kN 0.00 kN*m     
6 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -1.04 kN|WIND1 0.86 kN|WIND1 -0.86 kN*m|WIND1    
6 -4.09 kN|Factored Loads 4.09 kN|Factored Loads -1.04 kN|WIND1 0.86 kN|WIND1 -0.86 kN*m|WIND1    
7 -0.06 kN 0.03 kN -1.28 kN 1.43 kN -0.83 kN*m    
7 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
7 3.03 kN 3.07 kN -0.02 kN 0.00 kN -0.02 kN*m    
7 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
7 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
7 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
Number Nmin Nmax Qmin Qmax Mmin   
7 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
7 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
7 -0.07 kN 0.03 kN -1.54 kN 1.72 kN -0.99 kN*m     
7 -0.07 kN|Factored Loads 3.07 kN|WIND1 -1.54 kN|Factored Loads 1.72 kN|Factored Loads -0.99 kN*m|Factored Loads     
7 -0.07 kN|Factored Loads 3.07 kN|WIND1 -1.54 kN|Factored Loads 1.72 kN|Factored Loads -0.99 kN*m|Factored Loads     
8 -0.06 kN 0.03 kN -1.28 kN 1.43 kN -0.83 kN*m    
8 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
8 3.03 kN 3.07 kN -0.02 kN 0.00 kN -0.02 kN*m    
8 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
8 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
8 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
8 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
8 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
8 -0.07 kN 0.03 kN -1.54 kN 1.72 kN -0.99 kN*m     
8 -0.07 kN|Factored Loads 3.07 kN|WIND1 -1.54 kN|Factored Loads 1.72 kN|Factored Loads -0.99 kN*m|Factored Loads     
8 -0.07 kN|Factored Loads 3.07 kN|WIND1 -1.54 kN|Factored Loads 1.72 kN|Factored Loads -0.99 kN*m|Factored Loads     
9 -2.51 kN 2.51 kN -0.13 kN -0.13 kN -0.17 kN*m    
9 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
9 0.00 kN 0.00 kN 0.01 kN 0.01 kN -0.01 kN*m    
9 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
9 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
9 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
9 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
9 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
9 -3.01 kN 3.01 kN -0.15 kN -0.15 kN -0.20 kN*m     
9 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -0.15 kN|Factored Loads 0.01 kN|WIND1 -0.20 kN*m|Factored Loads     
9 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -0.15 kN|Factored Loads 0.01 kN|WIND1 -0.20 kN*m|Factored Loads     
10 -2.51 kN 2.51 kN -0.13 kN -0.13 kN -0.17 kN*m    
10 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
10 0.00 kN 0.00 kN 0.01 kN 0.01 kN -0.01 kN*m    
10 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
10 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
10 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
10 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
10 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
10 -3.01 kN 3.01 kN -0.15 kN -0.15 kN -0.20 kN*m     
10 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -0.15 kN|Factored Loads 0.01 kN|WIND1 -0.20 kN*m|Factored Loads     
10 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -0.15 kN|Factored Loads 0.01 kN|WIND1 -0.20 kN*m|Factored Loads     
11 -2.51 kN 2.51 kN 0.06 kN 0.06 kN -0.10 kN*m    
11 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
11 0.00 kN 0.00 kN 0.06 kN 0.06 kN -0.04 kN*m    
11 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
11 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
11 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
11 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
11 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
11 -3.01 kN 3.01 kN 0.07 kN 0.07 kN -0.12 kN*m     
11 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 0.07 kN|Factored Loads -0.12 kN*m|Factored Loads    
11 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 0.07 kN|Factored Loads -0.12 kN*m|Factored Loads    
12 -2.51 kN 2.51 kN 0.06 kN 0.06 kN -0.10 kN*m    
Number Nmin Nmax Qmin Qmax Mmin   
12 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
12 0.00 kN 0.00 kN 0.06 kN 0.06 kN -0.04 kN*m    
12 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
12 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
12 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
12 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
12 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
12 -3.01 kN 3.01 kN 0.07 kN 0.07 kN -0.12 kN*m     
12 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 0.07 kN|Factored Loads -0.12 kN*m|Factored Loads    
12 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 0.07 kN|Factored Loads -0.12 kN*m|Factored Loads    
13 -2.51 kN 2.51 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 0.00 kN 0.00 kN -1.37 kN 1.99 kN -0.86 kN*m    
13 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
13 -3.01 kN 3.01 kN 0.00 kN 0.00 kN 0.00 kN*m     
13 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -1.37 kN|WIND1 1.99 kN|WIND1 -0.86 kN*m|WIND1    
13 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -1.37 kN|WIND1 1.99 kN|WIND1 -0.86 kN*m|WIND1    
14 -2.51 kN 2.51 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 0.00 kN 0.00 kN -1.37 kN 1.99 kN -0.86 kN*m    
14 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
14 -3.01 kN 3.01 kN 0.00 kN 0.00 kN 0.00 kN*m     
14 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -1.37 kN|WIND1 1.99 kN|WIND1 -0.86 kN*m|WIND1    
14 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -1.37 kN|WIND1 1.99 kN|WIND1 -0.86 kN*m|WIND1    
15 -0.18 kN 0.00 kN -1.15 kN 3.94 kN -0.84 kN*m    
15 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
15 1.37 kN 4.15 kN -0.29 kN 0.05 kN -0.17 kN*m    
15 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
15 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
15 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
15 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
15 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
15 -0.21 kN 0.00 kN -1.37 kN 4.73 kN -1.01 kN*m     
15 -0.21 kN|Factored Loads 4.15 kN|WIND1 -1.37 kN|Factored Loads 4.73 kN|Factored Loads -1.01 kN*m|Factored Loads     
15 -0.21 kN|Factored Loads 4.15 kN|WIND1 -1.37 kN|Factored Loads 4.73 kN|Factored Loads -1.01 kN*m|Factored Loads     
16 -0.18 kN 0.00 kN -1.15 kN 3.94 kN -0.84 kN*m    
16 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
16 1.37 kN 4.15 kN -0.29 kN 0.05 kN -0.17 kN*m    
16 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
16 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
16 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
16 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
Number Nmin Nmax Qmin Qmax Mmin   
16 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
16 -0.21 kN 0.00 kN -1.37 kN 4.73 kN -1.01 kN*m     
16 -0.21 kN|Factored Loads 4.15 kN|WIND1 -1.37 kN|Factored Loads 4.73 kN|Factored Loads -1.01 kN*m|Factored Loads     
16 -0.21 kN|Factored Loads 4.15 kN|WIND1 -1.37 kN|Factored Loads 4.73 kN|Factored Loads -1.01 kN*m|Factored Loads     
17 -2.52 kN 2.50 kN -0.10 kN -0.10 kN -0.14 kN*m    
17 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
17 0.00 kN 0.00 kN -0.04 kN -0.04 kN -0.06 kN*m    
17 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
17 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
17 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
17 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
17 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
17 -3.02 kN 3.00 kN -0.12 kN -0.12 kN -0.17 kN*m     
17 -3.02 kN|Factored Loads 3.00 kN|Factored Loads -0.12 kN|Factored Loads 0.00 kN|SEIS1 -0.17 kN*m|Factored Loads     
17 -3.02 kN|Factored Loads 3.00 kN|Factored Loads -0.12 kN|Factored Loads 0.00 kN|SEIS1 -0.17 kN*m|Factored Loads     
18 -2.52 kN 2.50 kN -0.10 kN -0.10 kN -0.14 kN*m    
18 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
18 0.00 kN 0.00 kN -0.04 kN -0.04 kN -0.06 kN*m    
18 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
18 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
18 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
18 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
18 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
18 -3.02 kN 3.00 kN -0.12 kN -0.12 kN -0.17 kN*m     
18 -3.02 kN|Factored Loads 3.00 kN|Factored Loads -0.12 kN|Factored Loads 0.00 kN|SEIS1 -0.17 kN*m|Factored Loads     
18 -3.02 kN|Factored Loads 3.00 kN|Factored Loads -0.12 kN|Factored Loads 0.00 kN|SEIS1 -0.17 kN*m|Factored Loads     
19 -2.51 kN 2.51 kN 0.04 kN 0.04 kN -0.05 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 0.01 kN 0.01 kN -0.03 kN -0.03 kN -0.08 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
19 -3.01 kN 3.02 kN 0.05 kN 0.05 kN -0.06 kN*m     
19 -3.01 kN|Factored Loads 3.02 kN|Factored Loads -0.03 kN|WIND1 0.05 kN|Factored Loads -0.08 kN*m|WIND1     
19 -3.01 kN|Factored Loads 3.02 kN|Factored Loads -0.03 kN|WIND1 0.05 kN|Factored Loads -0.08 kN*m|WIND1     
20 -2.51 kN 2.51 kN 0.04 kN 0.04 kN -0.05 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 0.01 kN 0.01 kN -0.03 kN -0.03 kN -0.08 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
20 -3.01 kN 3.02 kN 0.05 kN 0.05 kN -0.06 kN*m     
20 -3.01 kN|Factored Loads 3.02 kN|Factored Loads -0.03 kN|WIND1 0.05 kN|Factored Loads -0.08 kN*m|WIND1     
20 -3.01 kN|Factored Loads 3.02 kN|Factored Loads -0.03 kN|WIND1 0.05 kN|Factored Loads -0.08 kN*m|WIND1     
21 -2.54 kN 2.48 kN -0.12 kN -0.12 kN -0.07 kN*m    
21 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
Number Nmin Nmax Qmin Qmax Mmin   
21 -0.06 kN -0.06 kN -4.50 kN 2.78 kN -2.87 kN*m    
21 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
21 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
21 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
21 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
21 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
21 -3.05 kN 2.98 kN -0.15 kN -0.15 kN -0.08 kN*m     
21 -3.05 kN|Factored Loads 2.98 kN|Factored Loads -4.50 kN|WIND1 2.78 kN|WIND1 -2.87 kN*m|WIND1    
21 -3.05 kN|Factored Loads 2.98 kN|Factored Loads -4.50 kN|WIND1 2.78 kN|WIND1 -2.87 kN*m|WIND1    
22 -2.54 kN 2.48 kN -0.12 kN -0.12 kN -0.07 kN*m    
22 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
22 -0.06 kN -0.06 kN -4.50 kN 2.78 kN -2.87 kN*m    
22 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
22 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
22 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
22 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
22 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
22 -3.05 kN 2.98 kN -0.15 kN -0.15 kN -0.08 kN*m     
22 -3.05 kN|Factored Loads 2.98 kN|Factored Loads -4.50 kN|WIND1 2.78 kN|WIND1 -2.87 kN*m|WIND1    
22 -3.05 kN|Factored Loads 2.98 kN|Factored Loads -4.50 kN|WIND1 2.78 kN|WIND1 -2.87 kN*m|WIND1    
23 -0.02 kN 0.04 kN -1.29 kN 1.44 kN -0.84 kN*m    
23 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
23 -0.08 kN 0.07 kN 0.00 kN 0.00 kN 0.00 kN*m    
23 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
23 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
23 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
23 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
23 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
23 -0.02 kN 0.04 kN -1.54 kN 1.72 kN -1.01 kN*m     
23 -0.08 kN|WIND1 0.07 kN|WIND1 -1.54 kN|Factored Loads 1.72 kN|Factored Loads -1.01 kN*m|Factored Loads     
23 -0.08 kN|WIND1 0.07 kN|WIND1 -1.54 kN|Factored Loads 1.72 kN|Factored Loads -1.01 kN*m|Factored Loads     
24 -0.02 kN 0.04 kN -1.29 kN 1.44 kN -0.84 kN*m    
24 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 -0.08 kN 0.07 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
24 -0.02 kN 0.04 kN -1.54 kN 1.72 kN -1.01 kN*m     
24 -0.08 kN|WIND1 0.07 kN|WIND1 -1.54 kN|Factored Loads 1.72 kN|Factored Loads -1.01 kN*m|Factored Loads     
24 -0.08 kN|WIND1 0.07 kN|WIND1 -1.54 kN|Factored Loads 1.72 kN|Factored Loads -1.01 kN*m|Factored Loads     
25 -2.51 kN 2.51 kN -0.15 kN -0.15 kN -0.24 kN*m    
25 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
25 0.00 kN 0.00 kN 0.03 kN 0.03 kN -0.05 kN*m    
25 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
25 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
25 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
25 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
25 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
Number Nmin Nmax Qmin Qmax Mmin   
25 -3.01 kN 3.01 kN -0.18 kN -0.18 kN -0.29 kN*m     
25 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -0.18 kN|Factored Loads 0.03 kN|WIND1 -0.29 kN*m|Factored Loads     
25 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -0.18 kN|Factored Loads 0.03 kN|WIND1 -0.29 kN*m|Factored Loads     
26 -2.51 kN 2.51 kN -0.15 kN -0.15 kN -0.24 kN*m    
26 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
26 0.00 kN 0.00 kN 0.03 kN 0.03 kN -0.05 kN*m    
26 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
26 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
26 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
26 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
26 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
26 -3.01 kN 3.01 kN -0.18 kN -0.18 kN -0.29 kN*m     
26 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -0.18 kN|Factored Loads 0.03 kN|WIND1 -0.29 kN*m|Factored Loads     
26 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -0.18 kN|Factored Loads 0.03 kN|WIND1 -0.29 kN*m|Factored Loads     
27 -2.51 kN 2.51 kN 0.10 kN 0.10 kN -0.12 kN*m    
27 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
27 0.00 kN 0.00 kN 0.05 kN 0.05 kN -0.08 kN*m    
27 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
27 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
27 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
27 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
27 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
27 -3.01 kN 3.01 kN 0.12 kN 0.12 kN -0.14 kN*m     
27 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 0.12 kN|Factored Loads -0.14 kN*m|Factored Loads     
27 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 0.12 kN|Factored Loads -0.14 kN*m|Factored Loads     
28 -2.51 kN 2.51 kN 0.10 kN 0.10 kN -0.12 kN*m    
28 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 0.00 kN 0.00 kN 0.05 kN 0.05 kN -0.08 kN*m    
28 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
28 -3.01 kN 3.01 kN 0.12 kN 0.12 kN -0.14 kN*m     
28 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 0.12 kN|Factored Loads -0.14 kN*m|Factored Loads     
28 -3.01 kN|Factored Loads 3.01 kN|Factored Loads 0.00 kN|SEIS1 0.12 kN|Factored Loads -0.14 kN*m|Factored Loads     
29 -2.51 kN 2.51 kN 0.02 kN 0.02 kN -0.07 kN*m    
29 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 0.00 kN 0.00 kN -3.60 kN 5.64 kN -2.87 kN*m    
29 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
29 -3.01 kN 3.01 kN 0.03 kN 0.03 kN -0.08 kN*m     
29 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -3.60 kN|WIND1 5.64 kN|WIND1 -2.87 kN*m|WIND1    
29 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -3.60 kN|WIND1 5.64 kN|WIND1 -2.87 kN*m|WIND1    
30 -2.51 kN 2.51 kN 0.02 kN 0.02 kN -0.07 kN*m    
30 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
30 0.00 kN 0.00 kN -3.60 kN 5.64 kN -2.87 kN*m    
Number Nmin Nmax Qmin Qmax Mmin   
30 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
30 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
30 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
30 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
30 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
30 -3.01 kN 3.01 kN 0.03 kN 0.03 kN -0.08 kN*m     
30 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -3.60 kN|WIND1 5.64 kN|WIND1 -2.87 kN*m|WIND1    
30 -3.01 kN|Factored Loads 3.01 kN|Factored Loads -3.60 kN|WIND1 5.64 kN|WIND1 -2.87 kN*m|WIND1    
31 -0.12 kN 0.03 kN -1.28 kN 1.42 kN -0.80 kN*m    
31 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
31 3.51 kN 3.60 kN -0.02 kN 0.00 kN -0.03 kN*m    
31 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
31 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
31 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
31 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
31 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
31 -0.15 kN 0.04 kN -1.53 kN 1.71 kN -0.96 kN*m     
31 -0.15 kN|Factored Loads 3.60 kN|WIND1 -1.53 kN|Factored Loads 1.71 kN|Factored Loads -0.96 kN*m|Factored Loads     
31 -0.15 kN|Factored Loads 3.60 kN|WIND1 -1.53 kN|Factored Loads 1.71 kN|Factored Loads -0.96 kN*m|Factored Loads     
32 -0.12 kN 0.03 kN -1.28 kN 1.42 kN -0.80 kN*m    
32 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
32 3.51 kN 3.60 kN -0.02 kN 0.00 kN -0.03 kN*m    
32 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
32 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
32 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
32 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
32 0.00 kN 0.00 kN 0.00 kN 0.00 kN 0.00 kN*m    
32 -0.15 kN 0.04 kN -1.53 kN 1.71 kN -0.96 kN*m     
32 -0.15 kN|Factored Loads 3.60 kN|WIND1 -1.53 kN|Factored Loads 1.71 kN|Factored Loads -0.96 kN*m|Factored Loads     
32 -0.15 kN|Factored Loads 3.60 kN|WIND1 -1.53 kN|Factored Loads 1.71 kN|Factored Loads -0.96 kN*m|Factored Loads     
 
DISPLACEMENTS IN BARS 
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin   
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
1 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
1 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|WIND1 0.     
1 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|WIND1 0.     
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin   
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
2 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
2 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|WIND1 0.     
2 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|WIND1 0.     
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
3 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
3 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads    
3 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
4 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
4 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads    
4 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
5 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
5 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|WIND1    
5 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|WIND1    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
6 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
6 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|WIND1    
6 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|WIND1    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin   
7 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
7 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm     
7 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
7 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
8 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
8 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm     
8 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
8 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
9 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
9 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.     
9 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.     
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
10 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
10 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.     
10 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.     
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin   
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
11 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
11 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|WIND1 0.     
11 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|WIND1 0.     
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
12 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
12 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|WIND1 0.     
12 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|WIND1 0.     
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
13 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
13 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|WIND1 0.     
13 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|WIND1 0.     
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm    
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
14 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
14 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|WIND1 0.     
14 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|WIND1 0.     
15 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
15 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm     
15 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
15 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
16 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin   
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
16 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm     
16 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
16 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
17 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
17 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.     
17 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.     
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
18 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
18 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.     
18 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.     
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
19 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
19 0.00 cm|SEIS1 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads    
19 0.00 cm|SEIS1 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin   
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
20 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
20 0.00 cm|SEIS1 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads    
20 0.00 cm|SEIS1 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
21 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
21 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|WIND1 0.00 cm|WIND1 -0.01 cm|WIND1    
21 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|WIND1 0.00 cm|WIND1 -0.01 cm|WIND1    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
22 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
22 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|WIND1 0.00 cm|WIND1 -0.01 cm|WIND1    
22 0.00 cm|WIND1 0.00 cm|Factored Loads -0.01 cm|WIND1 0.00 cm|WIND1 -0.01 cm|WIND1    
23 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
23 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
23 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm     
23 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
23 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
24 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
24 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm     
24 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
24 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin   
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
25 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
25 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.     
25 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.     
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
26 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
26 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.     
26 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads 0.     
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
27 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
27 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads    
27 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
28 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
28 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads    
28 0.00 cm|Factored Loads 0.00 cm|WIND1 0.00 cm|WIND1 0.00 cm|Factored Loads 0.00 cm|Factored Loads    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
29 0.00 cm 0.00 cm -0.03 cm 0.00 cm -0.02 cm    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
Number Uxmin Uxmax Uzmin Uzmax Deflectionmin   
29 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
29 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|WIND1 0.     
29 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|WIND1 0.     
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm -0.03 cm 0.00 cm -0.02 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
30 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm     
30 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|WIND1 0.     
30 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.03 cm|WIND1 0.00 cm|Factored Loads -0.02 cm|WIND1 0.     
31 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
31 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm     
31 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
31 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
32 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm    
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm 0.00 cm 0.00 cm 0.00 cm    
32 0.00 cm 0.00 cm -0.01 cm 0.00 cm -0.01 cm     
32 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
32 0.00 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads 0.00 cm|WIND1 -0.01 cm|Factored Loads    
 
REACTIONS 
Support Rx Rz Rm Case 
1 0.00 kN 6.82 kN 0.00 kN*m DL1 
1 0.00 kN 0.00 kN 0.00 kN*m LL1 
1 -1.72 kN 0.00 kN 1.02 kN*m WIND1 
1 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
1 0.00 kN 0.00 kN 0.00 kN*m LR1 
1 0.00 kN 0.00 kN 0.00 kN*m ACC1 
1 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
1 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
1 0.00 kN 8.18 kN 0.00 kN*m Factored Loads 
1 -1.72 kN|WIND1 0.00 kN|SEIS1 0.00 kN*m|SEIS1 Min 
Support Rx Rz Rm Case 
1 0.00 kN|SEIS1 8.18 kN|Factored Loads 1.02 kN*m|WIND1 Max 
2 -0.05 kN 6.82 kN 0.07 kN*m DL1 
2 0.00 kN 0.00 kN 0.00 kN*m LL1 
2 -0.03 kN 0.00 kN 0.07 kN*m WIND1 
2 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
2 0.00 kN 0.00 kN 0.00 kN*m LR1 
2 0.00 kN 0.00 kN 0.00 kN*m ACC1 
2 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
2 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
2 -0.07 kN 8.18 kN 0.08 kN*m Factored Loads 
2 -0.07 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|SEIS1 Min 
2 0.00 kN|SEIS1 8.18 kN|Factored Loads 0.08 kN*m|Factored Loads Max 
3 0.08 kN 6.82 kN -0.10 kN*m DL1 
3 0.00 kN 0.00 kN 0.00 kN*m LL1 
3 -0.02 kN 0.00 kN 0.05 kN*m WIND1 
3 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
3 0.00 kN 0.00 kN 0.00 kN*m LR1 
3 0.00 kN 0.00 kN 0.00 kN*m ACC1 
3 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
3 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
3 0.10 kN 8.18 kN -0.12 kN*m Factored Loads 
3 -0.02 kN|WIND1 0.00 kN|SEIS1 -0.12 kN*m|Factored Loads Min 
3 0.10 kN|Factored Loads 8.18 kN|Factored Loads 0.05 kN*m|WIND1 Max 
4 0.00 kN 13.43 kN 0.00 kN*m DL1 
4 0.00 kN 0.00 kN 0.00 kN*m LL1 
4 0.00 kN -0.02 kN 0.00 kN*m WIND1 
4 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
4 0.00 kN 0.00 kN 0.00 kN*m LR1 
4 0.00 kN 0.00 kN 0.00 kN*m ACC1 
4 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
4 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
4 0.00 kN 16.12 kN 0.00 kN*m Factored Loads 
4 0.00 kN|Factored Loads -0.02 kN|WIND1 0.00 kN*m|Factored Loads Min 
4 0.00 kN|Factored Loads 16.12 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
5 0.00 kN 16.46 kN 0.00 kN*m DL1 
5 0.00 kN 0.00 kN 0.00 kN*m LL1 
5 0.00 kN -0.02 kN 0.00 kN*m WIND1 
5 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
5 0.00 kN 0.00 kN 0.00 kN*m LR1 
5 0.00 kN 0.00 kN 0.00 kN*m ACC1 
5 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
5 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
5 0.00 kN 19.76 kN 0.00 kN*m Factored Loads 
5 0.00 kN|Factored Loads -0.02 kN|WIND1 0.00 kN*m|Factored Loads Min 
5 0.00 kN|Factored Loads 19.76 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
6 0.00 kN 16.82 kN 0.00 kN*m DL1 
6 0.00 kN 0.00 kN 0.00 kN*m LL1 
6 0.00 kN 0.04 kN 0.00 kN*m WIND1 
6 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
6 0.00 kN 0.00 kN 0.00 kN*m LR1 
Support Rx Rz Rm Case 
6 0.00 kN 0.00 kN 0.00 kN*m ACC1 
6 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
6 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
6 0.00 kN 20.19 kN 0.00 kN*m Factored Loads 
6 0.00 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
6 0.00 kN|Factored Loads 20.19 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
7 0.12 kN 1.78 kN 0.00 kN*m DL1 
7 0.00 kN 0.00 kN 0.00 kN*m LL1 
7 -6.13 kN 0.00 kN 0.00 kN*m WIND1 
7 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
7 0.00 kN 0.00 kN 0.00 kN*m LR1 
7 0.00 kN 0.00 kN 0.00 kN*m ACC1 
7 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
7 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
7 0.14 kN 2.13 kN 0.00 kN*m Factored Loads 
7 -6.13 kN|WIND1 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
7 0.14 kN|Factored Loads 2.13 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
8 0.00 kN 11.85 kN 0.00 kN*m DL1 
8 0.00 kN 0.00 kN 0.00 kN*m LL1 
8 0.00 kN -0.58 kN 0.00 kN*m WIND1 
8 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
8 0.00 kN 0.00 kN 0.00 kN*m LR1 
8 0.00 kN 0.00 kN 0.00 kN*m ACC1 
8 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
8 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
8 0.00 kN 14.22 kN 0.00 kN*m Factored Loads 
8 0.00 kN|Factored Loads -0.58 kN|WIND1 0.00 kN*m|Factored Loads Min 
8 0.00 kN|Factored Loads 14.22 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
9 0.00 kN 14.37 kN 0.00 kN*m DL1 
9 0.00 kN 0.00 kN 0.00 kN*m LL1 
9 0.00 kN 0.55 kN 0.00 kN*m WIND1 
9 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
9 0.00 kN 0.00 kN 0.00 kN*m LR1 
9 0.00 kN 0.00 kN 0.00 kN*m ACC1 
9 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
9 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
9 0.00 kN 17.25 kN 0.00 kN*m Factored Loads 
9 0.00 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
9 0.00 kN|Factored Loads 17.25 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
10 0.00 kN 15.05 kN 0.00 kN*m DL1 
10 0.00 kN 0.00 kN 0.00 kN*m LL1 
10 0.00 kN -0.08 kN 0.00 kN*m WIND1 
10 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
10 0.00 kN 0.00 kN 0.00 kN*m LR1 
10 0.00 kN 0.00 kN 0.00 kN*m ACC1 
10 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
10 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
10 0.00 kN 18.06 kN 0.00 kN*m Factored Loads 
10 0.00 kN|Factored Loads -0.08 kN|WIND1 0.00 kN*m|Factored Loads Min 
10 0.00 kN|Factored Loads 18.06 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
Support Rx Rz Rm Case 
11 0.22 kN 1.77 kN 0.00 kN*m DL1 
11 0.00 kN 0.00 kN 0.00 kN*m LL1 
11 -8.02 kN 0.00 kN 0.00 kN*m WIND1 
11 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
11 0.00 kN 0.00 kN 0.00 kN*m LR1 
11 0.00 kN 0.00 kN 0.00 kN*m ACC1 
11 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
11 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
11 0.26 kN 2.12 kN 0.00 kN*m Factored Loads 
11 -8.02 kN|WIND1 0.00 kN|WIND1 0.00 kN*m|Factored Loads Min 
11 0.26 kN|Factored Loads 2.12 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
12 -0.33 kN 11.68 kN 0.00 kN*m DL1 
12 0.00 kN 0.00 kN 0.00 kN*m LL1 
12 -20.46 kN 0.12 kN 0.00 kN*m WIND1 
12 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
12 0.00 kN 0.00 kN 0.00 kN*m LR1 
12 0.00 kN 0.00 kN 0.00 kN*m ACC1 
12 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
12 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
12 -0.39 kN 14.01 kN 0.00 kN*m Factored Loads 
12 -20.46 kN|WIND1 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
12 0.00 kN|SEIS1 14.01 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
13 0.00 kN 14.69 kN 0.00 kN*m DL1 
13 0.00 kN 0.00 kN 0.00 kN*m LL1 
13 0.00 kN -0.02 kN 0.00 kN*m WIND1 
13 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
13 0.00 kN 0.00 kN 0.00 kN*m LR1 
13 0.00 kN 0.00 kN 0.00 kN*m ACC1 
13 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
13 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
13 0.00 kN 17.62 kN 0.00 kN*m Factored Loads 
13 0.00 kN|Factored Loads -0.02 kN|WIND1 0.00 kN*m|Factored Loads Min 
13 0.00 kN|Factored Loads 17.62 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
14 0.00 kN 15.05 kN 0.00 kN*m DL1 
14 0.00 kN 0.00 kN 0.00 kN*m LL1 
14 0.00 kN 0.00 kN 0.00 kN*m WIND1 
14 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
14 0.00 kN 0.00 kN 0.00 kN*m LR1 
14 0.00 kN 0.00 kN 0.00 kN*m ACC1 
14 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
14 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
14 0.00 kN 18.06 kN 0.00 kN*m Factored Loads 
14 0.00 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
14 0.00 kN|Factored Loads 18.06 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
15 0.03 kN 1.76 kN 0.00 kN*m DL1 
15 0.00 kN 0.00 kN 0.00 kN*m LL1 
15 -0.15 kN 0.00 kN 0.00 kN*m WIND1 
15 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
15 0.00 kN 0.00 kN 0.00 kN*m LR1 
15 0.00 kN 0.00 kN 0.00 kN*m ACC1 
Support Rx Rz Rm Case 
15 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
15 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
15 0.04 kN 2.12 kN 0.00 kN*m Factored Loads 
15 -0.15 kN|WIND1 0.00 kN|WIND1 0.00 kN*m|Factored Loads Min 
15 0.04 kN|Factored Loads 2.12 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
16 0.00 kN 6.62 kN 0.00 kN*m DL1 
16 0.00 kN 0.00 kN 0.00 kN*m LL1 
16 0.00 kN -0.02 kN 0.00 kN*m WIND1 
16 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
16 0.00 kN 0.00 kN 0.00 kN*m LR1 
16 0.00 kN 0.00 kN 0.00 kN*m ACC1 
16 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
16 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
16 0.00 kN 7.95 kN 0.00 kN*m Factored Loads 
16 0.00 kN|Factored Loads -0.02 kN|WIND1 0.00 kN*m|Factored Loads Min 
16 0.00 kN|Factored Loads 7.95 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
17 0.00 kN 9.62 kN 0.00 kN*m DL1 
17 0.00 kN 0.00 kN 0.00 kN*m LL1 
17 0.00 kN -0.03 kN 0.00 kN*m WIND1 
17 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
17 0.00 kN 0.00 kN 0.00 kN*m LR1 
17 0.00 kN 0.00 kN 0.00 kN*m ACC1 
17 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
17 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
17 0.00 kN 11.54 kN 0.00 kN*m Factored Loads 
17 0.00 kN|Factored Loads -0.03 kN|WIND1 0.00 kN*m|Factored Loads Min 
17 0.00 kN|Factored Loads 11.54 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
18 0.00 kN 10.01 kN 0.00 kN*m DL1 
18 0.00 kN 0.00 kN 0.00 kN*m LL1 
18 0.00 kN 0.04 kN 0.00 kN*m WIND1 
18 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
18 0.00 kN 0.00 kN 0.00 kN*m LR1 
18 0.00 kN 0.00 kN 0.00 kN*m ACC1 
18 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
18 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
18 0.00 kN 12.01 kN 0.00 kN*m Factored Loads 
18 0.00 kN|Factored Loads 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
18 0.00 kN|Factored Loads 12.01 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
19 -0.06 kN 1.79 kN 0.00 kN*m DL1 
19 0.00 kN 0.00 kN 0.00 kN*m LL1 
19 -7.03 kN 0.01 kN 0.00 kN*m WIND1 
19 0.00 kN 0.00 kN 0.00 kN*m SNOW1 
19 0.00 kN 0.00 kN 0.00 kN*m LR1 
19 0.00 kN 0.00 kN 0.00 kN*m ACC1 
19 0.00 kN 0.00 kN 0.00 kN*m TEMP1 
19 0.00 kN 0.00 kN 0.00 kN*m SEIS1 
19 -0.07 kN 2.15 kN 0.00 kN*m Factored Loads 
19 -7.03 kN|WIND1 0.00 kN|SEIS1 0.00 kN*m|Factored Loads Min 
19 0.00 kN|SEIS1 2.15 kN|Factored Loads 0.00 kN*m|Factored Loads Max 
 
APPENDIX H Load Take Down 
 
 Load Takedown 







  Name Nature 
1 DL1 Dead 
2 LL1 Live 
3 WIND1 Wind 
COMBINATIONS 
  Name Definition State 
1 Factored Loads 1.20*DL1 + 1.60*LL1 ULS 
Extreme values 
 
INTERNAL FORCES - COLUMNS 
Symbol Element Value Case 
Fx Max 19x40-173321 854.34 kN Factored Loads 
Fx Min 19x40-378721 19.94 kN Factored Loads 
 
INTERNAL FORCES - WALLS 
Symbol Element Value Case 
Fx Max Retaining - 150mm Concrete 2-177865 0.00 kN Factored Loads 
Fx Min Retaining - 150mm Concrete 2-177865 0.00 kN Factored Loads 
 
REACTIONS - SPREAD FOOTINGS 
Symbol Element Value Case 
FZ Max 1800 x 1200 x 450mm-218552 854.34 kN Factored Loads 
FZ Min 1800 x 1200 x 450mm-218247 0.00 kN Factored Loads 
Detailed results 
 
INTERNAL FORCES - COLUMNS 
  Symbol Element Value Case 
1 Fx 19x40-170558 178.44 kN Factored Loads 
2 Fx 19x40-170949 303.16 kN Factored Loads 
3 Fx 19x40-171058 254.58 kN Factored Loads 
4 Fx 19x40-171141 393.35 kN Factored Loads 
5 Fx 19x40-171256 153.12 kN Factored Loads 
6 Fx 19x40-171319 172.59 kN Factored Loads 
7 Fx 19x40-171581 239.30 kN Factored Loads 
8 Fx 19x40-171644 294.27 kN Factored Loads 
9 Fx 19x40-171715 298.97 kN Factored Loads 
10 Fx 19x40-171882 188.72 kN Factored Loads 
11 Fx 19x40-171963 169.55 kN Factored Loads 
12 Fx 19x40-172022 437.03 kN Factored Loads 
13 Fx 19x40-172095 307.85 kN Factored Loads 
14 Fx 19x40-172180 256.50 kN Factored Loads 
15 Fx 19x40-172411 169.86 kN Factored Loads 
16 Fx 19x40-172562 363.16 kN Factored Loads 
17 Fx 19x40-173254 719.67 kN Factored Loads 
18 Fx 19x40-173321 854.34 kN Factored Loads 
19 Fx 19x40-173400 263.83 kN Factored Loads 
20 Fx 19x40-173613 341.46 kN Factored Loads 
21 Fx 19x40-173745 508.20 kN Factored Loads 
22 Fx 19x40-173780 406.74 kN Factored Loads 
23 Fx 19x40-173919 279.96 kN Factored Loads 
24 Fx 19x40-174090 803.99 kN Factored Loads 
  Symbol Element Value Case 
25 Fx 19x40-174283 790.82 kN Factored Loads 
26 Fx 19x40-174356 415.24 kN Factored Loads 
27 Fx 19x40-174413 300.03 kN Factored Loads 
28 Fx 19x40-174742 134.11 kN Factored Loads 
29 Fx 19x40-174947 529.60 kN Factored Loads 
30 Fx 19x40-175058 599.71 kN Factored Loads 
31 Fx 19x40-175117 203.48 kN Factored Loads 
32 Fx 19x40-175194 202.60 kN Factored Loads 
33 Fx 19x40-175249 336.70 kN Factored Loads 
34 Fx 19x40-175332 38.72 kN Factored Loads 
35 Fx 19x40-175377 404.34 kN Factored Loads 
36 Fx 19x40-175483 735.44 kN Factored Loads 
37 Fx 19x40-175904 709.24 kN Factored Loads 
38 Fx 19x40-175959 343.93 kN Factored Loads 
39 Fx 19x40-176026 178.53 kN Factored Loads 
40 Fx 19x40-176253 295.47 kN Factored Loads 
41 Fx 19x40-176312 329.24 kN Factored Loads 
42 Fx 19x40-176373 388.63 kN Factored Loads 
43 Fx 19x40-176468 64.25 kN Factored Loads 
44 Fx 19x40-176529 216.43 kN Factored Loads 
45 Fx 19x40-176653 236.15 kN Factored Loads 
46 Fx 19x40-176726 245.03 kN Factored Loads 
47 Fx 19x40-176773 308.67 kN Factored Loads 
48 Fx 19x40-176996 207.73 kN Factored Loads 
49 Fx 19x40-177148 292.63 kN Factored Loads 
50 Fx 19x40-177227 397.70 kN Factored Loads 
51 Fx 19x40-177431 277.82 kN Factored Loads 
52 Fx 19x40-177547 403.74 kN Factored Loads 
53 Fx 19x40-371597 144.96 kN Factored Loads 
54 Fx 19x40-371599 235.86 kN Factored Loads 
55 Fx 19x40-371601 188.02 kN Factored Loads 
56 Fx 19x40-371603 298.07 kN Factored Loads 
57 Fx 19x40-371605 123.78 kN Factored Loads 
58 Fx 19x40-371607 126.46 kN Factored Loads 
59 Fx 19x40-371609 199.37 kN Factored Loads 
60 Fx 19x40-371611 246.14 kN Factored Loads 
61 Fx 19x40-371613 210.57 kN Factored Loads 
62 Fx 19x40-371615 135.48 kN Factored Loads 
63 Fx 19x40-371617 133.10 kN Factored Loads 
64 Fx 19x40-371619 334.73 kN Factored Loads 
65 Fx 19x40-371621 236.82 kN Factored Loads 
66 Fx 19x40-371623 192.49 kN Factored Loads 
67 Fx 19x40-371625 133.96 kN Factored Loads 
68 Fx 19x40-371627 270.94 kN Factored Loads 
69 Fx 19x40-371629 542.67 kN Factored Loads 
70 Fx 19x40-371631 653.81 kN Factored Loads 
71 Fx 19x40-371633 217.70 kN Factored Loads 
72 Fx 19x40-371635 299.99 kN Factored Loads 
73 Fx 19x40-371637 354.22 kN Factored Loads 
74 Fx 19x40-371639 313.23 kN Factored Loads 
  Symbol Element Value Case 
75 Fx 19x40-371641 226.72 kN Factored Loads 
76 Fx 19x40-371643 610.63 kN Factored Loads 
77 Fx 19x40-371645 603.39 kN Factored Loads 
78 Fx 19x40-371647 321.38 kN Factored Loads 
79 Fx 19x40-371649 218.09 kN Factored Loads 
80 Fx 19x40-371651 96.55 kN Factored Loads 
81 Fx 19x40-371653 366.57 kN Factored Loads 
82 Fx 19x40-371655 419.26 kN Factored Loads 
83 Fx 19x40-371657 125.05 kN Factored Loads 
84 Fx 19x40-371659 127.05 kN Factored Loads 
85 Fx 19x40-371661 238.42 kN Factored Loads 
86 Fx 19x40-371663 38.72 kN Factored Loads 
87 Fx 19x40-371665 321.58 kN Factored Loads 
88 Fx 19x40-371667 559.43 kN Factored Loads 
89 Fx 19x40-371669 540.25 kN Factored Loads 
90 Fx 19x40-371671 262.20 kN Factored Loads 
91 Fx 19x40-371673 142.96 kN Factored Loads 
92 Fx 19x40-371675 221.55 kN Factored Loads 
93 Fx 19x40-371677 244.12 kN Factored Loads 
94 Fx 19x40-371679 292.21 kN Factored Loads 
95 Fx 19x40-371681 64.25 kN Factored Loads 
96 Fx 19x40-371683 177.20 kN Factored Loads 
97 Fx 19x40-371685 167.26 kN Factored Loads 
98 Fx 19x40-371687 169.87 kN Factored Loads 
99 Fx 19x40-371689 241.76 kN Factored Loads 
100 Fx 19x40-371691 174.50 kN Factored Loads 
101 Fx 19x40-371693 189.40 kN Factored Loads 
102 Fx 19x40-371695 312.76 kN Factored Loads 
103 Fx 19x40-371697 181.17 kN Factored Loads 
104 Fx 19x40-371699 308.99 kN Factored Loads 
105 Fx 19x40-375276 94.96 kN Factored Loads 
106 Fx 19x40-375278 154.50 kN Factored Loads 
107 Fx 19x40-375280 123.16 kN Factored Loads 
108 Fx 19x40-375282 195.27 kN Factored Loads 
109 Fx 19x40-375284 81.09 kN Factored Loads 
110 Fx 19x40-375286 82.85 kN Factored Loads 
111 Fx 19x40-375288 130.60 kN Factored Loads 
112 Fx 19x40-375290 161.24 kN Factored Loads 
113 Fx 19x40-375292 137.94 kN Factored Loads 
114 Fx 19x40-375294 88.76 kN Factored Loads 
115 Fx 19x40-375296 87.20 kN Factored Loads 
116 Fx 19x40-375298 219.29 kN Factored Loads 
117 Fx 19x40-375300 159.55 kN Factored Loads 
118 Fx 19x40-375302 130.37 kN Factored Loads 
119 Fx 19x40-375304 90.63 kN Factored Loads 
120 Fx 19x40-375306 177.52 kN Factored Loads 
121 Fx 19x40-375308 355.53 kN Factored Loads 
122 Fx 19x40-375310 428.35 kN Factored Loads 
123 Fx 19x40-375312 142.63 kN Factored Loads 
124 Fx 19x40-375314 196.56 kN Factored Loads 
  Symbol Element Value Case 
125 Fx 19x40-375316 232.08 kN Factored Loads 
126 Fx 19x40-375318 205.24 kN Factored Loads 
127 Fx 19x40-375320 148.53 kN Factored Loads 
128 Fx 19x40-375322 387.95 kN Factored Loads 
129 Fx 19x40-375324 383.60 kN Factored Loads 
130 Fx 19x40-375326 202.67 kN Factored Loads 
131 Fx 19x40-375328 180.21 kN Factored Loads 
132 Fx 19x40-375330 93.87 kN Factored Loads 
133 Fx 19x40-375332 289.93 kN Factored Loads 
134 Fx 19x40-375334 334.54 kN Factored Loads 
135 Fx 19x40-375336 122.37 kN Factored Loads 
136 Fx 19x40-375338 124.38 kN Factored Loads 
137 Fx 19x40-375340 195.52 kN Factored Loads 
138 Fx 19x40-375342 36.04 kN Factored Loads 
139 Fx 19x40-375344 211.23 kN Factored Loads 
140 Fx 19x40-375346 366.51 kN Factored Loads 
141 Fx 19x40-375348 353.95 kN Factored Loads 
142 Fx 19x40-375350 171.80 kN Factored Loads 
143 Fx 19x40-375352 93.67 kN Factored Loads 
144 Fx 19x40-375354 145.17 kN Factored Loads 
145 Fx 19x40-375356 159.96 kN Factored Loads 
146 Fx 19x40-375358 191.45 kN Factored Loads 
147 Fx 19x40-375360 42.09 kN Factored Loads 
148 Fx 19x40-375362 116.11 kN Factored Loads 
149 Fx 19x40-375364 109.59 kN Factored Loads 
150 Fx 19x40-375366 111.30 kN Factored Loads 
151 Fx 19x40-375368 158.42 kN Factored Loads 
152 Fx 19x40-375370 114.27 kN Factored Loads 
153 Fx 19x40-375372 124.08 kN Factored Loads 
154 Fx 19x40-375374 204.88 kN Factored Loads 
155 Fx 19x40-375376 118.69 kN Factored Loads 
156 Fx 19x40-375378 202.43 kN Factored Loads 
157 Fx 19x40-378637 44.98 kN Factored Loads 
158 Fx 19x40-378639 73.18 kN Factored Loads 
159 Fx 19x40-378641 58.34 kN Factored Loads 
160 Fx 19x40-378643 92.49 kN Factored Loads 
161 Fx 19x40-378645 38.41 kN Factored Loads 
162 Fx 19x40-378647 39.24 kN Factored Loads 
163 Fx 19x40-378649 61.86 kN Factored Loads 
164 Fx 19x40-378651 76.37 kN Factored Loads 
165 Fx 19x40-378653 65.33 kN Factored Loads 
166 Fx 19x40-378655 42.04 kN Factored Loads 
167 Fx 19x40-378657 41.30 kN Factored Loads 
168 Fx 19x40-378659 103.87 kN Factored Loads 
169 Fx 19x40-378661 77.76 kN Factored Loads 
170 Fx 19x40-378663 63.93 kN Factored Loads 
171 Fx 19x40-378665 42.95 kN Factored Loads 
172 Fx 19x40-378667 84.08 kN Factored Loads 
173 Fx 19x40-378669 168.40 kN Factored Loads 
174 Fx 19x40-378671 202.89 kN Factored Loads 
  Symbol Element Value Case 
175 Fx 19x40-378673 67.56 kN Factored Loads 
176 Fx 19x40-378675 93.10 kN Factored Loads 
177 Fx 19x40-378677 109.93 kN Factored Loads 
178 Fx 19x40-378679 97.21 kN Factored Loads 
179 Fx 19x40-378681 70.35 kN Factored Loads 
180 Fx 19x40-378683 177.75 kN Factored Loads 
181 Fx 19x40-378685 175.73 kN Factored Loads 
182 Fx 19x40-378687 95.93 kN Factored Loads 
183 Fx 19x40-378689 82.43 kN Factored Loads 
184 Fx 19x40-378691 47.53 kN Factored Loads 
185 Fx 19x40-378693 170.81 kN Factored Loads 
186 Fx 19x40-378695 184.82 kN Factored Loads 
187 Fx 19x40-378697 75.99 kN Factored Loads 
188 Fx 19x40-378699 77.31 kN Factored Loads 
189 Fx 19x40-378701 97.13 kN Factored Loads 
190 Fx 19x40-378703 20.00 kN Factored Loads 
191 Fx 19x40-378705 100.06 kN Factored Loads 
192 Fx 19x40-378707 173.60 kN Factored Loads 
193 Fx 19x40-378709 167.65 kN Factored Loads 
194 Fx 19x40-378711 81.37 kN Factored Loads 
195 Fx 19x40-378713 44.37 kN Factored Loads 
196 Fx 19x40-378715 68.76 kN Factored Loads 
197 Fx 19x40-378717 75.77 kN Factored Loads 
198 Fx 19x40-378719 90.68 kN Factored Loads 
199 Fx 19x40-378721 19.94 kN Factored Loads 
200 Fx 19x40-378723 54.99 kN Factored Loads 
201 Fx 19x40-378725 51.91 kN Factored Loads 
202 Fx 19x40-378727 52.72 kN Factored Loads 
203 Fx 19x40-378729 75.03 kN Factored Loads 
204 Fx 19x40-378731 54.22 kN Factored Loads 
205 Fx 19x40-378733 58.77 kN Factored Loads 
206 Fx 19x40-378735 97.04 kN Factored Loads 
207 Fx 19x40-378737 56.22 kN Factored Loads 
208 Fx 19x40-378739 95.88 kN Factored Loads 
209 Fx 19x40-170558 178.44 kN Factored Loads 
210 Fx 19x40-170949 303.16 kN Factored Loads 
211 Fx 19x40-171058 254.58 kN Factored Loads 
212 Fx 19x40-171141 393.35 kN Factored Loads 
213 Fx 19x40-171256 153.12 kN Factored Loads 
214 Fx 19x40-171319 172.59 kN Factored Loads 
215 Fx 19x40-171581 239.30 kN Factored Loads 
216 Fx 19x40-171644 294.27 kN Factored Loads 
217 Fx 19x40-171715 298.97 kN Factored Loads 
218 Fx 19x40-171882 188.72 kN Factored Loads 
219 Fx 19x40-171963 169.55 kN Factored Loads 
220 Fx 19x40-172022 437.03 kN Factored Loads 
221 Fx 19x40-172095 307.85 kN Factored Loads 
222 Fx 19x40-172180 256.50 kN Factored Loads 
223 Fx 19x40-172411 169.86 kN Factored Loads 
224 Fx 19x40-172562 363.16 kN Factored Loads 
  Symbol Element Value Case 
225 Fx 19x40-173254 719.67 kN Factored Loads 
226 Fx 19x40-173321 854.34 kN Factored Loads 
227 Fx 19x40-173400 263.83 kN Factored Loads 
228 Fx 19x40-173613 341.46 kN Factored Loads 
229 Fx 19x40-173745 508.20 kN Factored Loads 
230 Fx 19x40-173780 406.74 kN Factored Loads 
231 Fx 19x40-173919 279.96 kN Factored Loads 
232 Fx 19x40-174090 803.99 kN Factored Loads 
233 Fx 19x40-174283 790.82 kN Factored Loads 
234 Fx 19x40-174356 415.24 kN Factored Loads 
235 Fx 19x40-174413 300.03 kN Factored Loads 
236 Fx 19x40-174742 134.11 kN Factored Loads 
237 Fx 19x40-174947 529.60 kN Factored Loads 
238 Fx 19x40-175058 599.71 kN Factored Loads 
239 Fx 19x40-175117 203.48 kN Factored Loads 
240 Fx 19x40-175194 202.60 kN Factored Loads 
241 Fx 19x40-175249 336.70 kN Factored Loads 
242 Fx 19x40-175332 38.72 kN Factored Loads 
243 Fx 19x40-175377 404.34 kN Factored Loads 
244 Fx 19x40-175483 735.44 kN Factored Loads 
245 Fx 19x40-175904 709.24 kN Factored Loads 
246 Fx 19x40-175959 343.93 kN Factored Loads 
247 Fx 19x40-176026 178.53 kN Factored Loads 
248 Fx 19x40-176253 295.47 kN Factored Loads 
249 Fx 19x40-176312 329.24 kN Factored Loads 
250 Fx 19x40-176373 388.63 kN Factored Loads 
251 Fx 19x40-176468 64.25 kN Factored Loads 
252 Fx 19x40-176529 216.43 kN Factored Loads 
253 Fx 19x40-176653 236.15 kN Factored Loads 
254 Fx 19x40-176726 245.03 kN Factored Loads 
255 Fx 19x40-176773 308.67 kN Factored Loads 
256 Fx 19x40-176996 207.73 kN Factored Loads 
257 Fx 19x40-177148 292.63 kN Factored Loads 
258 Fx 19x40-177227 397.70 kN Factored Loads 
259 Fx 19x40-177431 277.82 kN Factored Loads 
260 Fx 19x40-177547 403.74 kN Factored Loads 
 
INTERNAL FORCES - WALLS 
  Symbol Element Value Case 
1 Fx Retaining - 150mm Concrete 2-177865 0.00 kN Factored Loads 
2 Fx Retaining - 150mm Concrete 2-177956 0.00 kN Factored Loads 
3 Fx Retaining - 150mm Concrete 2-178025 0.00 kN Factored Loads 
4 Fx Retaining - 150mm Concrete 2-178359 0.00 kN Factored Loads 
5 Fx Retaining - 150mm Concrete 2-178416 0.00 kN Factored Loads 
6 Fx Retaining - 150mm Concrete 2-178489 0.00 kN Factored Loads 
7 Fx Retaining - 150mm Concrete 2-178572 0.00 kN Factored Loads 
8 Fx Retaining - 150mm Concrete 2-178635 0.00 kN Factored Loads 
9 Fx Retaining - 150mm Concrete 2-178911 0.00 kN Factored Loads 
10 Fx Retaining - 150mm Concrete 2-178978 0.00 kN Factored Loads 
  Symbol Element Value Case 
11 Fx Retaining - 150mm Concrete 2-179035 0.00 kN Factored Loads 
12 Fx Retaining - 150mm Concrete 2-371701 0.00 kN Factored Loads 
13 Fx Retaining - 150mm Concrete 2-371703 0.00 kN Factored Loads 
14 Fx Retaining - 150mm Concrete 2-371705 0.00 kN Factored Loads 
15 Fx Retaining - 150mm Concrete 2-371707 0.00 kN Factored Loads 
16 Fx Retaining - 150mm Concrete 2-371709 0.00 kN Factored Loads 
17 Fx Retaining - 150mm Concrete 2-371711 0.00 kN Factored Loads 
18 Fx Retaining - 150mm Concrete 2-371713 0.00 kN Factored Loads 
19 Fx Retaining - 150mm Concrete 2-371715 0.00 kN Factored Loads 
20 Fx Retaining - 150mm Concrete 2-371717 0.00 kN Factored Loads 
21 Fx Retaining - 150mm Concrete 2-371719 0.00 kN Factored Loads 
22 Fx Retaining - 150mm Concrete 2-371721 0.00 kN Factored Loads 
23 Fx Retaining - 150mm Concrete 2-375380 0.00 kN Factored Loads 
24 Fx Retaining - 150mm Concrete 2-375382 0.00 kN Factored Loads 
25 Fx Retaining - 150mm Concrete 2-375384 0.00 kN Factored Loads 
26 Fx Retaining - 150mm Concrete 2-375386 0.00 kN Factored Loads 
27 Fx Retaining - 150mm Concrete 2-375388 0.00 kN Factored Loads 
28 Fx Retaining - 150mm Concrete 2-375390 0.00 kN Factored Loads 
29 Fx Retaining - 150mm Concrete 2-375392 0.00 kN Factored Loads 
30 Fx Retaining - 150mm Concrete 2-375394 0.00 kN Factored Loads 
31 Fx Retaining - 150mm Concrete 2-375396 0.00 kN Factored Loads 
32 Fx Retaining - 150mm Concrete 2-375398 0.00 kN Factored Loads 
33 Fx Retaining - 150mm Concrete 2-375400 0.00 kN Factored Loads 
34 Fx Retaining - 150mm Concrete 2-378741 0.00 kN Factored Loads 
35 Fx Retaining - 150mm Concrete 2-378743 0.00 kN Factored Loads 
36 Fx Retaining - 150mm Concrete 2-378745 0.00 kN Factored Loads 
37 Fx Retaining - 150mm Concrete 2-378747 0.00 kN Factored Loads 
38 Fx Retaining - 150mm Concrete 2-378749 0.00 kN Factored Loads 
39 Fx Retaining - 150mm Concrete 2-378751 0.00 kN Factored Loads 
40 Fx Retaining - 150mm Concrete 2-378753 0.00 kN Factored Loads 
41 Fx Retaining - 150mm Concrete 2-378755 0.00 kN Factored Loads 
42 Fx Retaining - 150mm Concrete 2-378757 0.00 kN Factored Loads 
43 Fx Retaining - 150mm Concrete 2-378759 0.00 kN Factored Loads 
44 Fx Retaining - 150mm Concrete 2-378761 0.00 kN Factored Loads 
 
REACTIONS - SPREAD FOOTINGS 
  Symbol Element Value Case 
1 FZ 1800 x 1200 x 450mm-218245 308.67 kN Factored Loads 
2 FZ 1800 x 1200 x 450mm-218247 0.00 kN Factored Loads 
3 FZ 1800 x 1200 x 450mm-218249 236.15 kN Factored Loads 
4 FZ 1800 x 1200 x 450mm-218251 216.43 kN Factored Loads 
5 FZ 1800 x 1200 x 450mm-218257 298.97 kN Factored Loads 
6 FZ 1800 x 1200 x 450mm-218259 239.30 kN Factored Loads 
7 FZ 1800 x 1200 x 450mm-218261 172.59 kN Factored Loads 
8 FZ 1800 x 1200 x 450mm-218354 437.03 kN Factored Loads 
9 FZ 1800 x 1200 x 450mm-218356 307.85 kN Factored Loads 
10 FZ 1800 x 1200 x 450mm-218358 256.50 kN Factored Loads 
11 FZ 1800 x 1200 x 450mm-218360 169.86 kN Factored Loads 
12 FZ 1800 x 1200 x 450mm-218362 178.44 kN Factored Loads 
  Symbol Element Value Case 
13 FZ 1800 x 1200 x 450mm-218364 303.16 kN Factored Loads 
14 FZ 1800 x 1200 x 450mm-218366 254.58 kN Factored Loads 
15 FZ 1800 x 1200 x 450mm-218368 393.35 kN Factored Loads 
16 FZ 1800 x 1200 x 450mm-218372 336.70 kN Factored Loads 
17 FZ 1800 x 1200 x 450mm-218374 202.60 kN Factored Loads 
18 FZ 1800 x 1200 x 450mm-218376 203.48 kN Factored Loads 
19 FZ 1800 x 1200 x 450mm-218378 134.11 kN Factored Loads 
20 FZ 1800 x 1200 x 450mm-218380 178.53 kN Factored Loads 
21 FZ 1800 x 1200 x 450mm-218382 295.47 kN Factored Loads 
22 FZ 1800 x 1200 x 450mm-218384 329.24 kN Factored Loads 
23 FZ 1800 x 1200 x 450mm-218386 388.63 kN Factored Loads 
24 FZ 1800 x 1200 x 450mm-218459 343.93 kN Factored Loads 
25 FZ 1800 x 1200 x 450mm-218461 709.24 kN Factored Loads 
26 FZ 1800 x 1200 x 450mm-218463 735.44 kN Factored Loads 
27 FZ 1800 x 1200 x 450mm-218465 599.71 kN Factored Loads 
28 FZ 1800 x 1200 x 450mm-218467 529.60 kN Factored Loads 
29 FZ 1800 x 1200 x 450mm-218469 300.03 kN Factored Loads 
30 FZ 1800 x 1200 x 450mm-218546 415.24 kN Factored Loads 
31 FZ 1800 x 1200 x 450mm-218548 790.82 kN Factored Loads 
32 FZ 1800 x 1200 x 450mm-218550 803.99 kN Factored Loads 
33 FZ 1800 x 1200 x 450mm-218552 854.34 kN Factored Loads 
34 FZ 1800 x 1200 x 450mm-218554 719.67 kN Factored Loads 
35 FZ 1800 x 1200 x 450mm-218556 363.16 kN Factored Loads 
36 FZ 1800 x 1200 x 450mm-218669 404.34 kN Factored Loads 
37 FZ 1800 x 1200 x 450mm-218671 397.70 kN Factored Loads 
38 FZ 1800 x 1200 x 450mm-218673 277.82 kN Factored Loads 
39 FZ 1800 x 1200 x 450mm-218675 403.74 kN Factored Loads 
40 FZ 1800 x 1200 x 450mm-218684 508.20 kN Factored Loads 
41 FZ 1800 x 1200 x 450mm-218686 341.46 kN Factored Loads 
42 FZ 1800 x 1200 x 450mm-218688 263.83 kN Factored Loads 
43 FZ 1800 x 1200 x 450mm-218690 279.96 kN Factored Loads 
44 FZ 1800 x 1200 x 450mm-218692 406.74 kN Factored Loads 
45 FZ 1800 x 1200 x 450mm-218808 292.63 kN Factored Loads 
46 FZ 1800 x 1200 x 450mm-218945 294.27 kN Factored Loads 
47 FZ 1800 x 1200 x 450mm-219211 169.55 kN Factored Loads 
48 FZ 1800 x 1200 x 450mm-219388 153.12 kN Factored Loads 
49 FZ 1800 x 1200 x 450mm-219929 64.25 kN Factored Loads 
50 FZ 1800 x 1200 x 450mm-219980 38.72 kN Factored Loads 
51 FZ 1800 x 1200 x 450mm-220059 245.03 kN Factored Loads 
52 FZ 1800 x 1200 x 450mm-224587 188.72 kN Factored Loads 
53 FZ _233032 207.73 kN Factored Loads 
 
  
APPENDIX  I Cost Analysis Guide   
Guide for Starting Cost Estimating 
Estimating beginning with the following assemblies 
• Foundation 
• Major structural elements 
• Exterior closure 
• Interior finishes 
Assemblies broken down to major components: 
• Structural system  
• Exterior walls  
• Roofing  
The first step in any assemblies estimate is to understand the factors that affect the project cost such 
as: 
• Loads,  
• varying soils conditions  
Order in which a building is constructed: 
• A: Substructure 
o A10: Foundations: Standard Foundations, Special Foundations, Slab on Grade  
o A20: Basement Construction: Basement Excavation, Basement Walls  
• B: Shell (Enclosure : Steel, Concrete, Cement, labor) 
o B10: Superstructure:  Floor Construction Roof Construction  
o B20: Exterior Closure: Exterior Walls, Windows and Doors  
o B30: Roofing: Roof Coverings Roof openings  
• C: Interiors 
o C10 Interior Construction: Interior Doors. Partitions, Specialties 
o C20 Stairs: Stair construction Stair Finishes  
o C30 Interior Finishes: Wall, Floor, & Ceiling Finishes  
Things to know: 
o Building dimension 
o Proposed location 
o Important Site conditions 
o Major project requirements 
o Construction Time Frame (Goal of time period)   
  
Description of 4 primary types of estimates: 
o Unit Price 
o Assemblies 
o Square foot and cubic foot  (Probably best to use)  
o Order of magnitude  
Criteria that must be studied: 
o Price of each assembly 
o Quantity of assembly 
o Appearance and Quality  
o Story height  
o Site complication and restrictions 
o Zooning limitations 
o Maintenance Cost 
o Energy considerations 
o Budget restrains (stay within 30% margin of RS 1.500,00/m^2) 
RS Means Division 3-Concrete 
03 05 Common Work Results for Concrete (what does this mean) 
• 03 05 13- Basic Concrete Materials  
o Concrete Admixtures and Surface treatments  
o Aggregate 
o Cement 
o Waterproofing and Damp proofing 
03 11 Concrete Forms  
• 03 11 13 Structural Cast in Place Concrete Forming  
o Forms in Place, Beams and Girders 
o Forms in Place, Columns 
o Forms in Place, Elevated Slabs 
o Forms in Place, Equipment Foundations  
o Forms in Place, Footings 
o Forms in Place, Gas Station Forms (what does this mean) 
o Forms in Place, Grade Beam (what does this mean) 
o Forms in Place, Slab on Grade 
o Forms in Place, Walls 
• 03 11 23 Permanent Stair Forming  
o Forms in Place, Stairs  
03 15 Concrete Accessories (Check this section with Prof) 
  
• 03 15 05 Concrete Forming Accessories  
o Expansion Joints 
o Hangers  
o Inserts 
o Shores 
o Sleeves and Chases  
o Snap Ties 
o Stair Tread Inserts  
o Wall and Foundation Form Accessories  
• 03 15 13 Water stops  
03 21 Reinforcement Bars 
• 03 21 05 Reinforcing Steel Accessories 
o Rebar accessories  
o Splicing Reinforcing Bars 
• 03 21 10 Uncoated Reinforcing Steel 
o Reinforcing in Place 
o Glass fiber Reinforced Polymer Bars 
• 03 21 13 Galvanized Reinforcement Steel Bars (Is this a good steel to use) 
o Galvanized Reinforcing steel  
• 03 21 16 Epoxy-Coated Reinforcement steel Bars   
o Epoxy-Coated Reinforcing 
03 22 Fabric and Grid Reinforcing  
• 03 22 05 Uncoated Welded Wire Fabric  
o Welded Wire Fabric 
03 30 Cast-In-Place Concrete  
• 03 30 53 Miscellaneous Cast In Place Concrete  
o Concrete in place 
03 31 Structural Concrete  
• 03 31 05 Normal Weight Structural Concrete 
o Concrete, Hand Mix 
o Normal Weight Concrete, Ready Mix 
o Placing Concrete  
03 35 Concrete Finishing  
• 03 35 29 Tooled Concrete Finishing 
o Finishing Floors  
  
o Control Joints, Saw Cut 
o Finishing Walls   
• 03 35 33 Stamped Concrete Finishing 
o Slab Texture Finishing 
• 03 35 43 Polished Concrete Finishing  
o Polished Concrete Floors  
03 37 Specialty Placed Concrete  
• 03 37 13 Shotcrete 
o Gunite (DryMix) 
o Shotcrete (Wet Mix) 
03 39 Concrete Curing  
• 03 39 13 Water Concrete Curing 
o Water Curing 
• 03 39 23 Membrane Concrete Curing 
o Chemical compound concrete curing 
o Sheet membrane Concrete curing 
03 51 Cast Roof Decks  
• 03 51 13 Cementitious Wood Fiber Decks  
• 03 51 16 Gypsum Concrete Roof Decks  
03 52 Lightweight Concrete Roof Insulation  
• 03 52 16 Lightweight Insulation Concrete  
o Lightweight Cellular Insulation Concrete  
o Lightweight Aggregate Insulation Concrete  
05 54 Cast Underlayment  
• 03 54 13 Gypsum Cement Underlayment 
o Poured Gypsum Cement Underlayment 
• 03 54 16 Hydraulic Cement Underlayment 
o Cement Underlayment  
 
03 62 Non-Shrink Grouting  
• 03 62 13 Non Metallic Non Shrink Grouting 
o Grout Non Metallic Non Shrink 
• 03 62 16 Metallic Non-Shrink Grouting  
  
o Grout metallic Non-Shrink  
03 63 Epoxy Grouting  
• 03 63 05 Grouting of Dowels and Fasteners  
o Epoxy Only 
03 81 Concrete Cutting  
• 03 81 13 Flat Concrete Sawing  
o Concrete Floor Slab Cutting 
• 03 81 16 Track Mounted Concrete Wall Sawing 
o Concrete Wall Cutting 
03 82 Concrete Boring   
• 03 82 13 Concrete Core Drilling  
o Core Drilling  
• 03 82 16 Concrete Drilling 


























Wall Outside  
(perimeter)  Length mm Length in m Height (m)
Wall 
Thickness 






 1st Window 
Area
2nd Window 
Area Wall Area Take-off
# of blocks 
S.F (19x39)
Wall A 2-7 13400 13.4 2.8 0.15 37.52 5.628 2 0.8 0.8 35.92 434.9696199
Wall 7 A-C 5200 5.2 2.8 0.15 14.56 2.184 2 2.24 1.68 10.64 128.8440077
Wall 7 C-D 2900 2.9 2.8 0.15 8.12 1.218 8.12 98.32832166
Wall 7 D-E 1800 1.8 2.8 0.15 5.04 0.756 1 1.68 3.36 40.68758138
Wall E 7 1948 1.948 2.8 0.15 5.4544 0.81816 5.4544 66.0495071
Wall E-F 1800 1.8 2.8 0.15 5.04 0.756 1 1.68 3.36 40.68758138
Wall F-H 3000 3 2.8 0.15 8.4 1.26 8.4 101.7189534
Wall H-K 5200 5.2 2.8 0.15 14.56 2.184 2 1.68 2.24 10.64 128.8440077
1mm =0.001m 
Exterior Walls  





Total # of 
Blocks 














Wall A 2-7 2 71.84 869.93924 871.12024 29.037341 145.187
Wall 7 A-C 4 42.56 515.37603 516.55703 17.218568 86.0928
Wall 7 C-D 4 32.48 393.31329 394.49429 13.14981 65.749
Wall 7 D-E 4 13.44 162.75033 163.93133 5.4643775 27.3219
Wall E 7 4 21.8176 264.19803 265.37903 8.8459676 44.2298
Wall E-F 2 6.72 81.375163 82.556163 2.7518721 13.7594
Wall F-H 2 16.8 203.43791 204.61891 6.8206302 34.1032
Wall H-K 2 21.28 257.68802 258.86902 8.6289672 43.1448
Total 226.9376 2748.078 2757.526
APPENDIX I for Hand Calculations   









APPENDIX  I for Revit Material Take-off   
Foundation Material Take-off 
 
Structural Foundation Material Take-off















Concrete, Cast-in-Place gray Foundation Slab: 150mm Foundation Slab 450.65 67.6
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Concrete, Cast-in-Place gray M_Footing-Rectangular: 1800 x 1200 x 450mm 7.02 0.97 0.013
Grand total: 53 365.04 118.14 0.676 $30.00 $10,951.20 
  
Floor Material Takeoff
Material: Name Family and Type
Material: Area 
(m^2) 
Material: Volume  
(m^3)
Estimated Reinforcement Volume  
(m^3)
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.85 1.3 0.02
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 12.1 1.45 0.022
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 9.99 1.2 0.019
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.86 1.3 0.02
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 12.17 1.46 0.023
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 13.55 1.63 0.025
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.85 1.3 0.02
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 12.1 1.45 0.022
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.86 1.3 0.02
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 12.15 1.46 0.023
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 9.99 1.2 0.019
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.85 1.3 0.02
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 12.1 1.45 0.022
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 9.99 1.2 0.019
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.87 1.3 0.02
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 12.17 1.46 0.023
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 13.55 1.63 0.025
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.85 1.3 0.02
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 12.1 1.45 0.022
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.86 1.3 0.02
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 12.15 1.46 0.023
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 9.99 1.2 0.019
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.32 1.24 0.02
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.33 1.24 0.02
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 11.92 1.43 0.022
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 7.15 0.86 0.015
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 7.15 0.86 0.015
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 11.92 1.43 0.022
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.33 1.24 0.02
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.32 1.24 0.02
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 11.16 1.34 0.021
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 12.06 1.45 0.023
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 16.06 1.93 0.029
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 10.05 1.21 0.019
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 11.6 1.39 0.021
Concrete - Cast-in-Place Concrete - 35 MPa Floor: Floor Slab 120 mm 12.72 1.53 0.023
Total 404.04 48.49 0.756





Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.85 0.33 0.02
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 12.1 0.36 0.022
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 9.99 0.3 0.019
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.86 0.33 0.02
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 12.17 0.36 0.023
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 13.55 0.41 0.025
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.85 0.33 0.02
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 12.1 0.36 0.022
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.86 0.33 0.02
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 12.15 0.36 0.023
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 9.99 0.3 0.019
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.85 0.33 0.02
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 12.1 0.36 0.022
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 9.99 0.3 0.019
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.87 0.33 0.02
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 12.17 0.36 0.023
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 13.55 0.41 0.025
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.85 0.33 0.02
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 12.1 0.36 0.022
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.86 0.33 0.02
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 12.15 0.36 0.023
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 9.99 0.3 0.019
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.32 0.31 0.02
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.33 0.31 0.02
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 11.92 0.36 0.022
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 7.15 0.21 0.015
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 7.15 0.21 0.015
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 11.92 0.36 0.022
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.33 0.31 0.02
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.32 0.31 0.02
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 11.16 0.33 0.021
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 12.06 0.36 0.023
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 16.06 0.48 0.029
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 10.05 0.3 0.019
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 11.6 0.35 0.021
Slab, Tiles 15 x 15 Floor: Floor Slab 120 mm 12.72 0.38 0.023








Column Material Take-off 
 
 
Structural Column Material Takeoff











Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular-Column: 19x40 5 0.29 0.004
Grand total: 52 1040 15.02 0.208
  
Beam Material Take-off 
 
Structural Framing Material Takeoff












Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 7.47 0.31 0.009
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 6.1 0.26 0.006
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 7.47 0.31 0.009
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 9.04 0.38 0.01
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 9.04 0.38 0.008
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 9.04 0.38 0.008
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 4.95 0.21 0.007
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 4.95 0.21 0.007
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 7.51 0.32 0.009
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 7.51 0.32 0.005
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 7.51 0.32 0.007
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 7.51 0.32 0.009
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 7.47 0.31 0.009
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 6.11 0.26 0.006
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 6.11 0.26 0.004
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 9.03 0.38 0.008
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 9.03 0.38 0.008
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 9.04 0.38 0.01
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 4.95 0.21 0.005
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 4.95 0.21 0.005
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 5.5 0.24 0.006
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 5.5 0.24 0.006
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 5.5 0.24 0.006
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 2.71 0.12 0.002
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 4.31 0.18 0.005
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 2.71 0.12 0.002
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 1.76 0.08 0.002
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 1.71 0.07 0.001
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 3.97 0.17 0.003
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 6.1 0.26 0.006
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 3.97 0.17 0.003
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 3.96 0.17 0.003
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 3.97 0.17 0.003
Concrete, Cast-in-Place gray M_Concrete-Rectangular Beam: 14x23 7.47 0.31 0.009
Grand total: 34 203.93 8.65 0.206
  
Retaining Wall Material Take-off
 




Retaining Wall Material Takeoff





Concrete, Cast In Situ Basic Wall: Retaining - 150mm Concrete 2 5.95 0.89 0.02
Concrete, Cast In Situ Basic Wall: Retaining - 150mm Concrete 2 6.16 0.92 0.021
Concrete, Cast In Situ Basic Wall: Retaining - 150mm Concrete 2 5.95 0.89 0.02
Concrete, Cast In Situ Basic Wall: Retaining - 150mm Concrete 2 13.22 1.98 0.029
Concrete, Cast In Situ Basic Wall: Retaining - 150mm Concrete 2 7.56 1.13 0.017
Concrete, Cast In Situ Basic Wall: Retaining - 150mm Concrete 2 15.88 2.38 0.035
Concrete, Cast In Situ Basic Wall: Retaining - 150mm Concrete 2 7.14 1.07 0.016
Concrete, Cast In Situ Basic Wall: Retaining - 150mm Concrete 2 2.25 0.34 0.005
Concrete, Cast In Situ Basic Wall: Retaining - 150mm Concrete 2 6.34 0.95 0.021
Concrete, Cast In Situ Basic Wall: Retaining - 150mm Concrete 2 5.74 0.86 0.019
Concrete, Cast In Situ Basic Wall: Retaining - 150mm Concrete 2 5.92 0.89 0.02





















Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.3 4.0 0.6 0.0 54.0
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.4 4.0 0.6 0.0 57.8
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.6 5.0 0.7 0.0 66.5
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.4 4.0 0.6 0.0 56.9
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 3.2 10.0 1.4 0.0 130.1
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.4 4.0 0.6 0.0 57.8
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 0.9 3.0 0.4 0.0 37.6
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 3.2 10.0 1.4 0.0 130.1
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.4 4.0 0.6 0.0 57.8
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.4 4.0 0.6 0.0 57.8
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.0 3.0 0.4 0.0 39.5
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.4 4.0 0.6 0.0 57.8
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.3 4.0 0.6 0.0 53.0
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.3 4.0 0.6 0.0 53.0
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.3 4.0 0.6 0.0 53.0
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.0 3.0 0.4 0.0 38.6
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.6 5.0 0.7 0.0 66.5
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.0 3.0 0.4 0.0 38.6
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.6 5.0 0.7 0.0 66.5
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 3.2 10.0 1.4 0.0 131.1
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 3.2 10.0 1.4 0.0 131.1
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.6 5.0 0.7 0.0 65.5
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 0.9 3.0 0.4 0.0 37.6
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.6 5.0 0.7 0.0 66.5
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 0.9 3.0 0.4 0.0 37.6
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 1.6 5.0 0.7 0.0 66.5
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 3.2 10.0 1.4 0.0 131.1
Basic Wall: Exterior - 170mm Masonry Concrete Masonry Units 0.15 2.8 3.2 10.0 1.4 0.0 131.1
Basic Wall: Exterior - 170mm Masonry: 28 4.2 78.4 48.69048 148 20.45 0.290472 1971.274
  

















Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 2.119048 6 0.89 0.010374 85.7914
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 2.119048 6 0.89 0.010374 85.7914
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.238095 10 1.36 0.010374 131.097
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.595238 5 0.67 0.010374 64.58454
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.238095 10 1.36 0.010374 131.097
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.047619 3 0.44 0.010374 42.41373
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.857143 6 0.78 0.010374 75.18797
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.238095 1 0.1 0.010374 9.639483
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.666667 11 1.54 0.010374 148.448
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.02381 3 0.43 0.010374 41.44978
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 7.190476 22 3.02 0.010374 291.1124
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.02381 3 0.43 0.010374 41.44978
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 2.02381 6 0.85 0.010374 81.93561
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.071429 9 1.29 0.010374 124.3493
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.619048 5 0.68 0.010374 65.54849
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.071429 9 1.29 0.010374 124.3493
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.119048 3 0.47 0.010374 45.30557
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.833333 6 0.77 0.010374 74.22402
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.142857 3 0.48 0.010374 46.26952
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.547619 11 1.49 0.010374 143.6283
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.02381 3 0.43 0.010374 41.44978
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.190476 1 0.08 0.010374 7.711587
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.214286 10 1.35 0.010374 130.133
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.690476 5 0.71 0.010374 68.44033
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.238095 10 1.36 0.010374 131.097
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.047619 3 0.44 0.010374 42.41373
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.857143 6 0.78 0.010374 75.18797
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.261905 1 0.11 0.010374 10.60343
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.666667 11 1.54 0.010374 148.448
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.02381 3 0.43 0.010374 41.44978
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.02381 3 0.43 0.010374 41.44978
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.666667 2 0.28 0.010374 26.99055
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 7.190476 22 3.02 0.010374 291.1124
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.214286 10 1.35 0.010374 130.133
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.047619 3 0.44 0.010374 42.41373
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.857143 6 0.78 0.010374 75.18797
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.166667 3 0.49 0.010374 47.23347
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 2.119048 6 0.89 0.010374 85.7914
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.214286 10 1.35 0.010374 130.133
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.619048 5 0.68 0.010374 65.54849
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.238095 10 1.36 0.010374 131.097
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.047619 3 0.44 0.010374 42.41373
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.857143 6 0.78 0.010374 75.18797
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.261905 1 0.11 0.010374 10.60343
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.666667 11 1.54 0.010374 148.448
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.02381 3 0.43 0.010374 41.44978
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.02381 3 0.43 0.010374 41.44978
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.238095 10 1.36 0.010374 131.097
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.261905 1 0.11 0.010374 10.60343
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.02381 3 0.43 0.010374 41.44978
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 9.690476 29 4.07 0.010374 392.327
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.071429 9 1.29 0.010374 124.3493
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.595238 5 0.67 0.010374 64.58454
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.047619 9 1.28 0.010374 123.3854
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.119048 3 0.47 0.010374 45.30557
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.833333 6 0.77 0.010374 74.22402
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.190476 4 0.5 0.010374 48.19742
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.547619 11 1.49 0.010374 143.6283
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.047619 3 0.44 0.010374 42.41373
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.166667 0 0.07 0.010374 6.747638
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 2.238095 7 0.94 0.010374 90.61114
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.690476 2 0.29 0.010374 27.9545
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.547619 11 1.49 0.010374 143.6283
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.690476 5 0.71 0.010374 68.44033
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 3.833333 12 1.61 0.010374 155.1957
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 2.690476 8 1.13 0.010374 108.9262
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.404762 4 0.59 0.010374 56.87295
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.404762 4 0.59 0.010374 56.87295
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.52381 2 0.22 0.010374 21.20686
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 1.404762 4 0.59 0.010374 56.87295
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.52381 2 0.22 0.010374 21.20686
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.52381 2 0.22 0.010374 21.20686
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.5 2 0.21 0.010374 20.24291
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.5 2 0.21 0.010374 20.24291
Basic Wall: Interior - 150mm Masonry Concrete Masonry Units 0.15 2.8 0.52381 2 0.22 0.010374 21.20686
Basic Wall: Interior - 150mm Masonry: 75 11.25 210 151.0714 460 63.45 0.77805 6116.252
Grand Total: 103 608 83.9


































Family and Type Material: Name Material: Area Material: Volume Material: Cost
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 4 0.1 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 4 0.11 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 5 0.12 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 4 0.11 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 10 0.24 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 4 0.11 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 3 0.07 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 10 0.24 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 4 0.11 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 4 0.11 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 3 0.07 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 4 0.11 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 4 0.1 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 4 0.1 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 4 0.1 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 3 0.07 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 5 0.12 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 3 0.07 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 5 0.12 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 10 0.24 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 10 0.24 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 5 0.12 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 3 0.07 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 5 0.12 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 3 0.07 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 5 0.12 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 10 0.24 0
Basic Wall: Exterior - 170mm Masonry Beige, Textured Mortar 10 0.24 0
Beige, Textured Mortar: 28 148 3.65
  
Finishes Material Take-off (Interior and Exterior Plaster) 
 
Basic Wall: Interior - 150mm Masonry Plaster 13 0.06 0
Basic Wall: Interior - 150mm Masonry Plaster 13 0.06 0
Basic Wall: Exterior - 170mm Masonry Plaster 4 0.02 0
Basic Wall: Interior - 150mm Masonry Plaster 19 0.1 0
Basic Wall: Interior - 150mm Masonry Plaster 10 0.05 0
Basic Wall: Interior - 150mm Masonry Plaster 19 0.1 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 11 0.06 0
Basic Wall: Interior - 150mm Masonry Plaster 1 0.01 0
Basic Wall: Interior - 150mm Masonry Plaster 22 0.11 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 43 0.22 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 12 0.06 0
Basic Wall: Interior - 150mm Masonry Plaster 18 0.09 0
Basic Wall: Interior - 150mm Masonry Plaster 10 0.05 0
Basic Wall: Interior - 150mm Masonry Plaster 18 0.09 0
Basic Wall: Interior - 150mm Masonry Plaster 7 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 11 0.06 0
Basic Wall: Interior - 150mm Masonry Plaster 7 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 21 0.11 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 1 0.01 0
Basic Wall: Exterior - 170mm Masonry Plaster 4 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 5 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 4 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 10 0.05 0
Basic Wall: Interior - 150mm Masonry Plaster 19 0.1 0
Basic Wall: Interior - 150mm Masonry Plaster 10 0.05 0
Basic Wall: Interior - 150mm Masonry Plaster 19 0.1 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 11 0.06 0
Basic Wall: Interior - 150mm Masonry Plaster 2 0.01 0
Basic Wall: Interior - 150mm Masonry Plaster 22 0.11 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 4 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 4 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 3 0.01 0
Basic Wall: Interior - 150mm Masonry Plaster 43 0.22 0
Basic Wall: Exterior - 170mm Masonry Plaster 10 0.05 0
Basic Wall: Interior - 150mm Masonry Plaster 19 0.1 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 11 0.06 0
Basic Wall: Interior - 150mm Masonry Plaster 7 0.03 0
Basic Wall: Exterior - 170mm Masonry Plaster 4 0.02 0
Basic Wall: Interior - 150mm Masonry Plaster 13 0.06 0
Basic Wall: Interior - 150mm Masonry Plaster 19 0.1 0
Basic Wall: Interior - 150mm Masonry Plaster 10 0.05 0
Basic Wall: Interior - 150mm Masonry Plaster 19 0.1 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 11 0.06 0
Basic Wall: Interior - 150mm Masonry Plaster 2 0.01 0
Basic Wall: Interior - 150mm Masonry Plaster 22 0.11 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 19 0.1 0
Basic Wall: Interior - 150mm Masonry Plaster 2 0.01 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Exterior - 170mm Masonry Plaster 4 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 3 0.01 0
Basic Wall: Interior - 150mm Masonry Plaster 58 0.29 0
Basic Wall: Interior - 150mm Masonry Plaster 18 0.09 0
Basic Wall: Interior - 150mm Masonry Plaster 10 0.05 0
Basic Wall: Interior - 150mm Masonry Plaster 18 0.09 0
Basic Wall: Interior - 150mm Masonry Plaster 7 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 11 0.06 0
Basic Wall: Interior - 150mm Masonry Plaster 7 0.04 0
Basic Wall: Interior - 150mm Masonry Plaster 21 0.11 0
Basic Wall: Interior - 150mm Masonry Plaster 6 0.03 0
Basic Wall: Interior - 150mm Masonry Plaster 1 0 0
Basic Wall: Exterior - 170mm Masonry Plaster 4 0.02 0
Basic Wall: Interior - 150mm Masonry Plaster 13 0.07 0
Basic Wall: Interior - 150mm Masonry Plaster 4 0.02 0
Basic Wall: Interior - 150mm Masonry Plaster 21 0.11 0














Basic Wall: Exterior - 170mm Masonry Plaster 4 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 4 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 4 0.02 0
Basic Wall: Interior - 150mm Masonry Plaster 23 0.12 0
Basic Wall: Interior - 150mm Masonry Plaster 16 0.08 0
Basic Wall: Exterior - 170mm Masonry Plaster 3 0.01 0
Basic Wall: Exterior - 170mm Masonry Plaster 5 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 3 0.01 0
Basic Wall: Exterior - 170mm Masonry Plaster 5 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 10 0.05 0
Basic Wall: Exterior - 170mm Masonry Plaster 10 0.05 0
Basic Wall: Exterior - 170mm Masonry Plaster 5 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 3 0.01 0
Basic Wall: Exterior - 170mm Masonry Plaster 5 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 3 0.01 0
Basic Wall: Exterior - 170mm Masonry Plaster 5 0.02 0
Basic Wall: Exterior - 170mm Masonry Plaster 10 0.05 0
Basic Wall: Exterior - 170mm Masonry Plaster 10 0.05 0
Basic Wall: Interior - 150mm Masonry Plaster 8 0.04 0
Basic Wall: Interior - 150mm Masonry Plaster 8 0.04 0
Basic Wall: Interior - 150mm Masonry Plaster 3 0.02 0
Basic Wall: Interior - 150mm Masonry Plaster 8 0.04 0
Basic Wall: Interior - 150mm Masonry Plaster 3 0.02 0
Basic Wall: Interior - 150mm Masonry Plaster 3 0.02 0
Basic Wall: Interior - 150mm Masonry Plaster 3 0.02 0
Basic Wall: Interior - 150mm Masonry Plaster 3 0.02 0
Basic Wall: Interior - 150mm Masonry Plaster 3 0.02 0
Plaster: 103 1052 5.26
Grand total: 234 1797 92.78
  
APPENDIX  I for Cost Estimates  











DESCRIPTION UNIT QUANT MATERIAL LABOR EQUIPMENT TOTAL
FOUNDATION 133,425.0$           
CONCRETE 35 MPA m3 118.04 250.00 400.00 40.00 81,447.6$             
REINFORCING STEEL kg 11241.2 3.10 34,847.7$             
FORMS m2 815.69 21.00 17,129.5$             
CONCRETE STRUCTURE 532,941.9$           
FORMS m2 7248.76 21.00 152,224.0$           
SHORING m2 7248.76 10.00 72,487.6$             
CONCRETE 35 MPA m3 303.24 250.00 400.00 40.00 209,235.6$           
REINFORCING STEEL FOR GENERAL STRUCTURE, CA-
50, FOLDED AND BENT kg 31933.8 3.10 98,994.8$             
MASONRY 136,192.0$           
NON-STRUCTURAL MASONRY 4Mpa m2 2432 30.00 26.00 136,192.0$           
STRUCTURAL MASONRY 4Mpa m2 55.00 35.00 N/A
INTERIOR FINISHES 433,697.6$           
COAT OF PLASTER m2 4,272.00 9.00 6.00 64,080.0$             
CERAMIC COATING m2 3,198.80 30.00 30.00 191,928.0$           
INTERIOR CERAMIC FLOOR m2 1,616.16 30.00 30.00 96,969.6$             
FLOORING MILLWORK m2 4,036.00 5.00 15.00 80,720.0$             
EXTERIOR FINISHES 92,015.4$             
ROUGH CAST APPLIED TO MASONRY BLOCKS  m2 221.60 1.00 3.00 886.4$                   
ROUGH CAST APPLIED TO REINFORCED CONCRETE 
STRUCTURE m2 221.6 1.80 1.80 798.0$                   
STUCCO COAT OF EXTERNAL WALLS m2 813.60 12.00 30.00 34,171.0$             
DECORATIVE DETAIL m 9,360.00 0.00 6.00 56,160.0$             
TOTAL 1,328,271.9$       
  
Structural Masonry Cost Estimate 
 
DESCRIPTION UNIT QUANT MATERIAL LABOR EQUIPMENT TOTAL
FOUNDATION 35,160$                
CONCRETE 35 MPA m2 N/A 250.00$    400.00$   40.00$              N/A
REINFORCING STEEL kg N/A 3.1 N/A
FORMS m2 N/A 21.00$      N/A
STRIP FOOTING m2 490.0 820.00$    400.00$   5,880$                  
FOUNDATION FOOTING m3 54.0 7.75$         4.25$       29,280$                
CONCRETE STRUCTURE 260,084$             
FORMS m2 2,417.8 21.00$      50,773$                
SHORING m2 2,417.8 10.00$      24,178$                
STRUCTURE m3 185,133$             
CONCRETE 35 MPA m3 212.0 250.00$    400.00$   40.00$              146,280$             
REINFORCING STEEL FOR GENERAL 
STRUCTURE, CA-50, FOLDED AND BENT kg 12,533.3 3.10$         38,853$                
MASONRY 385,333$             
NON-STRUCTURAL MASONRY 6Mpa m2 466.7 30.00$      26.00$     26,133$                
STRUCTURAL MASONRY 6Mpa m2 3,991.1 55.00$      35.00$     359,200$             
INTERIOR FINISHES 296,551$             
COAT OF PLASTER m2 2,237.3 9.00$         6.00$       33,560$                
CERAMIC COATING m2 1,421.7 30.00$      30.00$     85,301$                
INTERIOR CERAMIC FLOOR m2 1,616.2 30.00$      30.00$     96,970$                
FLOORING MILLWORK m2 4,036.0 5.00$         15.00$     80,720$                
ESXTERIOR FINISHES 30,070$                
STUCCO COAT OF EXTERNAL WALLS m2 530.0 12.00$      30.00$     22,260$                
ROUGH CAST APPLIED TO REINFORCED 
CONCRETE STRUCTURE m2 530.0 1.00$         3.00$       2,120$                  
STUCCO COAT OF EXTERNAL WALLS m2 25.0 1.80$         1.80$       90$                        
DECORATIVE DETAIL m 933.3 -$           6.00$       5,600$                  
TOTAL 1,007,199$              
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was to investigate the adoption of a reinforced 
concrete frame, considering design changes and 
construction costs estimates. An alternative 
structural system was proposed and designed for 
an 18-story residential building complex in the 
city of Jundai, Sao Paulo Brazil. Comparison in 
structural practices, design codes, construction 
technologies, building process, and cost 
comparison was analyzed. Cost estimate were 
proposed for both the original structural 
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MATERIAL  LABOR  EQUIPMENT UNIT QUANT BALANCE UNIT QUANT BALANCE
FOUNDATION 133,425$            35,160$              
CONCRETE 35 MPA 250.00$               400.00$                 40.00$           m3 118.0 81,448$              m3 54 29,280$              
REINFORCING STEEL 3.10$                    kg 11,241.2 34,848$              N/A
FORMS 21.00$                  m2 815.7 17,129$              m2 490 5,880.00$          
CONCRETE STRUCTURE 532,942$            260,084$           
FORMS 21.00$                  m2 7,248.8 152,224$            m2 2,418 50,773$              
SHORING 10.00$                  m2 7,248.8 72,488$              m2 2,418 24,178$              
CONCRETE 35 MPA 250.00$               400.00$                 40.00$           m3 303.2 209,236$            m3 212 146,280$           
REINFORCING STEEL FOR GENERAL 
STRUCTURE, CA-50, FOLDED AND BENT 3.10$                    kg 31,933.8 98,995$              kg 12,533 38,853$              
MASONRY 136,192$            385,333$           
NON-STRUCTURAL MASONRY 30.00$                  26.00$                   m2 2,432.0 136,192$            m2 467 26,133$              
STRUCTURAL MASONRY 55.00$                  35.00$                   N/A m2 3,991 359,200$           
INTERIOR FINISHES 433,698$            296,551$           
COAT OF PLASTER 9.00$                    6.00$                     m2 4,272.0 64,080$              m2 2,237 33,560$              
CERAMIC TILES 30.00$                  30.00$                   m2 3,198.8 191,928$            m2 1,422 85,301$              
INTERIOR CERAMIC FLOOR TILES 30.00$                  30.00$                   m2 1,616.2 96,970$              m2 1,616 96,970$              
FLOORING MILLWORK 5.00$                    15.00$                   m2 4,036.0 80,720$              m2 4,036 80,720$              
EXTERIOR FINISHES 92,015$              30,070$              
ROUGH CAST APPLIED TO MASONRY BLOCKS  1.00$                    3.00$                     m2 221.6 886$                    m2 530 2,120$                
ROUGH CAST APPLIED TO REINFORCED 
CONCRETE STRUCTURE 1.80$                    1.80$                     m2 221.6 798$                    m2 25 90$                      
STUCCO COAT OF EXTERNAL WALLS 12.00$                  30.00$                   m2 813.6 34,171$              m2 530 22,260$              
DECORATIVE DETAIL -$                      6.00$                     m 9,360.0 56,160$              m 933 5,600$                
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ULTIMATE GOAL FOR MQP  
The objective of this project is to provide 
architecture Pass with consultation services as WPI 
students for future recommendations. 
We will work side by side exchanging information. 
Prepare students for the practice of engineering 
through development projects incorporating 
engineering standards and high quality work. 
RESEARCH DONE 
We studied the plant Textil Torres 3, 5 and 6 
We looked at the possibility of making this building with 
reinforced concrete conventional way we can see the benefit of 
one system against the other 
We analyze the buildings previous architecture that Pass has 
done in the past in order to get an idea of how this structural 
design must be done 
We set several modular schematic for beams and columns 
 After many designs put the columns and beams in which we 
believed were necessary 
RESEARCH DONE 
We studied for the construction of load paths 
We set a standard for load calculations 
We assume vertical loads applied according to standard U.S. 
We build a model for Revit 2013 
Due to time and suggestions of our teachers for this MQP we 
are currently working on the structural design of the first four 
floors of the residential building. If there is still enough time, we 















A cost-benefit analysis will be done to identify the best use 
of construction materials. 
The two systems being studied are reinforced concrete and 
structural design system masonry. 
By minimizing the differences in design between the two 
systems, we then identify the most effective cost of a 
system over another. 
STRUCTURAL SCOPE 
Vertical loads 
 Calculate the moment and shear members for critical 
 Check if the size and strength is sufficient for the loads given 
 Check loads for slabs 
 Finish the locations of beams and columns 
 Continue to calculate the moments and shear stresses during the rest of the building 
Lateral loads 
 Scale all members to lateral loads from wind and seismic to minimize deflection and 
oscillation of the building 
 Scaling reinforcement for members and calculate the distance between each 
reinforcement 
 calculate Footing 
BUILDING TECHNOLOGY 
 Innovative Technology for exterior insulation wall to the building's 
thermal integrity. 
 Study possible solutions and alternatives to minimize the use of 
concrete and see if they are feasible including: 
 lightweight concrete 
 bubble deck 
 waffle slab 
 hollow concrete slabs 
 Pugging 
 Plastic Form work 
COMPRESSION AND TENSION 
 
COMPRESSION AND TENSION 
HOLLOW CONCRETE SLABS 








BUILDING INFORMATION TECHNOLOGY 
 Search software that can be implemented in the company 
to the efficiency of time and money. 
Provide suggestions for the future implementation of the 
software system. 
 Such programs can be utilized for visualization, 
interoperability and cost analysis. 
 Some software we include research Revit and STAAD. 
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O presente trabalho técnico foi elaborado pelo Arquiteto Nivaldo Callegari e pelo 
Engenheiro Arnoldo Wendler, para a empresa JACITARA HOLDING, com o objetivo de 
estabelecer os requisitos e critérios a serem observados na execução do empreendimento 
multifamiliar denominado PREMIUM RESIDENCE, localizado na Rua Das Orquídeas, Gleba 
"D-2A/6", Fazenda Bom Princípio, Indaiatuba – SP, em alvenaria estrutural, que emprega 
blocos vazados de concreto com função estrutural.  
Este manual é parte integrante dos projetos e deve ser lido e respeitado na execução 
do projeto. 
 
1. ALVENARIA ESTRUTURAL 
 O Sistema Construtivo de Alvenaria Estrutural em blocos de concreto consiste em 
um conjunto de paredes, que além de servir como divisórias dos espaços resistem aos 
carregamentos verticais como o peso próprio, reações das lajes e ações horizontais (ação 
do vento, etc...) 
 Com relação à execução da alvenaria, o que muda são as tolerâncias de prumo, 
alinhamento, nivelamento e planicidade. Com os componentes e projetos elaborados por 
etapas de serviço, as paredes serão executadas com precisão de milímetros. 
 
2. BLOCOS DE CONCRETO 
 O bloco de concreto é um componente industrializado, produzido em maquinas que 
dosam os insumos, misturando, vibrando e prensando, além de terem durante sua cura um 
controle rigoroso de umidade. Por serem moldados em formas de aço possuem precisão 
dimensional que confere a facilidade na execução da alvenaria. 
 
3. FABRICAÇÃO DOS BLOCOS IN LOCO 
Para a fabricação dos blocos no local, deverão ser respeitadas as normas técnicas 
vigentes para a execução dos mesmos e ser montada uma indústria no canteiro. 
Segue relação de ensaios previstos específicos de alvenaria estrutural. A presente 
relação é indicativa, não eximindo a responsabilidade do responsável técnico do 
conhecimento das normas de execução e controle de qualidade. Não citamos aqui os 
ensaios de materiais convencionais como argamassa, graute (concreto) e aço.  
3.1. Blocos de Concreto 
3.1.1. Ensaios Previstos 
   - NBR 6136 – dimensões mínimas; 
   - NBR 7184 – resistência a compressão; 
   - NBR 12117 – absorção (< 10% do peso do bloco); 
   - NBR 12117 – umidade (< 40% da absorção total); 
   - NBR 12118 – retração (< 0,065%); 
3.1.2. Definição de lote pela NBR 6136/2006:  
- Fabricação em 5 dias, 1.000m² de parede, 20.000 blocos.  
- Amostra: 12 blocos: 6 para resistência 
      3 para absorção e umidade 
      3 para retração (opcional pela NBR 6136/2006) 
3.1.3. NBR 8798 – Execução e Controle de obras em Alvenaria Estrutural de Blocos 
Vazados de Concreto 
  - Tolerância na execução 
   - junta horizontal:  espessura 1cm ± 3mm 
      Nível ± 2mm/m, Max 10mm 
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   - junta vertical argamassada: espessura ± 3mm 
   - prumo:  ± 2mm/m 
     ± 10mm por piso 
     ± 25mm no total 
   - alinhamento:  ± 2mm/m 
      ± 10mm no máximo 
3.1.4. Definição de lote (NBR 8798) 
   - 1 semana de produção 
   - 1 andar 
   - 200m² de área construída 
   - 500m² de parede 
3.1.5. Ensaio de Prisma: NBR 8215 – Prisma de Blocos Vazados de Concreto     
Simples para a Alvenaria Estrutural – Preparação e Ensaio a Compressão 
  - Amostra:  6 prismas de 2 blocos 
  - Aceitação: resistência característica de 6 prismas 
 
 Devem-se respeitar as resistências dos blocos (MPA) definidas no projeto 
estrutural,  não  eximindo  a  responsabilidade  do  responsável técnico  pela 
fabricação do bloco do  conhecimento  das  normas  de  execução  e  controle  de  
qualidade.  
 
 A resistência dos blocos altera conforme o pavimento. Devem-se respeitar as 
resistências especificadas em projeto.   
 
4. MODULAÇÃO 
 Os Blocos utilizados são da família de 39. 
 Serão utilizados os seguintes insumos: 
 
- Bloco 14 x 19 x 34 
- Bloco 14 x 19 x 39 
- Bloco 14 x 19 x 54 
- Bloco 14 x 19 x 19 
 
 
- Bloco para passagem de tubulações 
 
                                              
 
4 
PASS ARQUITETURA E COMÉRCIO LTDA                                    WENDLER PROJETOS ESTRUTURAIS 
Rua Dom Amaury Castanho, n.º 150 – Jardim Paulista – Jundiaí-SP - CEP: 13208-270 - Fone/Fax: (11) 4583-2844 
 
Direitos autorais reservados a Pass Arquitetura e Wendler Projetos, 
não sendo permitida cópia, mesmo que parcial ou reutilização deste documento a qualquer tempo. 
Rev. 00  
 
- Bloco Canaleta 14 x 19 x 34 
- Bloco Canaleta 14 x 19 x 39 
- Bloco Canaleta 14 x 19 x 19 
 
            
 
       
 
 










A modulação é um procedimento absolutamente fundamental para que uma 
edificação em alvenaria estrutural possa-se resultar econômica e racional.  
 
A amarração da modulação deverá ser respeitada. 
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Detalhe amarração em L. 
 
 
    
Detalhe amarração em T 
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6. PORTAS PARA ALVENARIA ESTRUTURAL 
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METODOLOGIA PARA EXECUÇÃO DE ALVENARIA ESTRUTURAL 
EM BLOCO DE CONCRETO 
 
 Este manual foi desenvolvido para explicar a metodologia para a execução de 
Alvenaria Estrutural em bloco de concreto, lembrando que os projetos imperam sobre este 
manual, devendo os mesmos, serem seguidos na sua íntegra. Qualquer discordância deste 




 As fundações deverão seguir o projeto específico, devendo ter os aterros 
devidamente controlados e o acompanhamento do consultor de solo. 
 
2. BALDRAMES 
 Os baldrames serão em concreto armado, de acordo com projeto específico, será 
executado com escavação no terreno natural, abrindo as valas, colocando as formas, 
armações e a concretagem. 
 Devem-se colocar todas as ferragens horizontais e as esperas das ferragens 
verticais para depois concretar. 
 Após a concretagem dos baldrames, deverão ser impermeabilizadas as laterais do 
mesmo e o topo, e 1 metro de alvenaria para cima. 
 
3. LAJES 
As lajes deverão ser produzidas com a face acabada e regularizada, isto é, prontas 
para receber o piso. 
No projeto das lajes já estão previstas as tubulações secas de elétrica, as furações 
da parte hidráulica e os shafts.  
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Devem-se observar os ganchos para o içamento, os quais serão embutidos 
juntamente com as treliças, conforme detalhe específico, para permitir o uso de acabadora 
de superfície. 
O diâmetro da armadura do gancho deve ser respeitado, pois é ele quem garante a 









Gancho na treliça 
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 Os painéis de laje que serão lançados nos pavimentos devem ser apoiados na lateral 
do bloco, deixando o meio do bloco livre para a passagem das tubulações necessárias. Por 
isso é necessário o perfeito nivelamento da última fiada para que as lajes sejam totalmente 
apoiadas em todos os pontos e todos os painéis fiquem nivelados. 
                 
 
Gancho na treliça 
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Até o 5º pavimento de cada torre deve ser feito o grauteamento entre as lajes. Ver 




Deve-se atentar ao correto posicionamento dos conduites, caixinhas e furações, pois 
os mesmos já estão previstos em outras peças, como na “descida” para a caixa da parede 
ou na junção com outro painel de laje. 
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 Existem casos em que o tamanho do ambiente é muito grande e as lajes devem ser 
divididas, devido ao seu peso. Nestes casos o projeto prevê uma emenda entre as lajes. 
Esta mesma emenda se repete nos vãos das portas.  
As emendas de lajes consistem em executar um rebaixo durante a concretagem.  
Com a laje posicionada no seu devido local, elas devem ser niveladas, pois as lajes 
já são acabadas, prontas para receber o piso. Os rebaixos são preenchidos com uma malha 
de acordo com projeto específico e então feito o grauteamento. 
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 O enrijecimento é uma peça metálica que auxilia no correto posicionamento das lajes 
nos pontos de grauteamento. Ele deve ser mantido por 14 dias após o grauteamento para a 
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Se as lajes forem executadas corretamente, respeitando os rebaixos, cobrimentos, 
armação e ferragens, tempo de cura do concreto, posicionamento, içamento, apoio uniforme 
em todas as paredes, e etc..., a junta inferior das lajes ficará imperceptível com o 
acabamento final. Para prevenção de microfissuras caso algum dos itens acima não sejam 
atendidos em sua totalidade, segue o detalhe de acabamento para prevenção de 







A divisão da varanda para a sala será feita com rebaixo de 10cm, para garantir a 
devida impermeabilização e manter um degrau de 5cm entre os ambientes, para evitar a 
entrada de água e facilitar a limpeza.  
Enrijecimento 
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Exemplos de Detalhe das lajes 
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Na modulação das paredes existe um insumo denominado bloco compensador, 
comumente chamado de “palito”, para que haja a correta modulação com a junção da laje. 
Devem-se atentar aos locais onde existem os grautes. Nesse caso, grauteia-se até a 
canaleta, assenta-se a última fiada, grauteia-se os pontos indicados em projeto na última 
fiada e posicionam-se as lajes, assenta-se o bloco compensador (palito), grauteia-se os 
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A escada será pré-moldada e deverá ser produzida com os devidos ganchos para 
içamento pela grua.  
O acabamento da escada na sua execução deverá ter a face acabada e 
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5. ELEVAÇÃO DAS PAREDES 
 No projeto estrutural há o desenho da elevação de todas as paredes. Com a devida 
modulação projetada, ferro, canaletas, vergas e a localização dos pontos de instalações 
elétricas. 
 Deverão observar os seguintes detalhes: 
 - A canaleta deve ser grauteada na penúltima fiada, para que os conduites possam 
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- Em alguns lugares há paredes, ou somente trechos de paredes de vedação 
(paredes não estruturais). Essas paredes estão demarcadas em projeto com hachuras e 
deverão receber especial atenção, pois os blocos da última fiada deverão ser colocados 
após a elevação total do edifício, para que não haja carregamento nessa parede ou nesse 
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Exemplo Torres 02, 03 e 04: 
 
 
O assentamento da última fiada das alvenarias de vedação (paredes não 
estruturais), deve ser executado do último pavimento para o primeiro, para não transferir 
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A modulação descrita em projeto deve ser seguida na íntegra. 
 Para uma correta execução das paredes deverá ser feito o controle de esquadro, 
escantilhão, prumo e níveis das mesmas. 
 Os níveis das paredes devem ser tirados com nível à laser, pelo menos 2 vezes em 
cada pavimento. 
                 
 
 
   
      
Nível e prumo Laser 
 
Nível e prumo manual 
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6. ARGAMASSA, GRAUTE  E RESISTÊNCIA DOS BLOCOS 







 A Argamassa para assentamento dos blocos de concreto na alvenaria estrutural 
deve sempre seguir a recomendação do projetista, conforme descrito em projeto. A 
argamassa industrializada é a mais recomendada, por ser um dos produtos mais constantes 
e homogêneo, tanto no seu uso diário, como ao longo da obra. 
 A resistência dos blocos muda conforme os pavimentos, podendo ser observados no 
projeto estrutural. 
Segue abaixo um exemplo de como consta no projeto de estrutura a resistência da 
argamassa, graute e blocos: 
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O traço da argamassa dependerá dos insumos que serão utilizados, conforme os 
fornecedores da região. 
Deverá ser feito ensaios em laboratórios credenciados, obtendo-se assim, o traço 
compatível com a resistência desejada. 
A argamassa deve ser aplicada no sentido longitudinal do bloco, de maneira que 
fique 2 “cordões” de argamassa, sem que tenham contato um com o outro. Na junta vertical, 
poderá ser empregada uma argamassa fraca, semelhante ao revestimento. 
Para a correta aplicação da argamassa pode-se utilizar os seguintes equipamentos: 
 
 - colher de pedreiro 
 - desempenadeira de madeira 
 - bisnaga 
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No projeto de estrutura o grauteamento está previsto conforme destacado em 
detalhe. 
 
O Graute é um tipo especial de concreto utilizado para o preenchimento dos vazios 
dos blocos e canaletas de concreto. É resultado da mistura de cimento, areia, pedrisco e 
água. 
 A resistência do graute é definida pelo projetista de estruturas. 
 
                     
 
Ao assentar os blocos, devem-se garantir a total limpeza de seus “furos”, para 
posterior grauteamento. 
Deverá ser feita a inspeção na primeira fiada do bloco para a devida limpeza e 
conferencia do total grauteamento. 
O Grauteamento deve ser feito a cada 5 fiadas. 
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7. PAVIMENTO TÉRREO 
 Podemos observar no projeto, que no pavimento térreo, há vigas de transição 
suportando as paredes do pavimento tipo, onde houveram a supressão de algumas paredes 
ou trechos para a viabilização dos ambientes sociais e hall de entrada dos edifícios, tendo 
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OBS: O térreo da torre 02 sera feito em estrutura convencional, por isso não esta citado. 
 
 
Esquema para início do assentamento dos blocos 
 - lançamento de blocos estratégicos (extremidades, cruzamentos, portas) 
 - primeira fiada 
 - colocação dos escantilhões 
 - castelos iniciais nas extremidades 
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 - Verificar as medidas finais e esquadro; 
 - Verificar nível da fiada 
 - Verificar posição das ferragens 
 - Verificar posição dos conduites 
 - Observar as plantas de elevação das paredes 
 
Execução das demais fiadas 
– junta horizontal : 0,7 a 1,3 cm 
– junta vertical não argamassada : 0,7 a 1,3 cm 
– Nível : +/- 2 mm/m , máx 10 mm 
– Alinhamento : +/- 2 mm/m , máx 10 mm 
– Prumo : +/- 2mm/m ; máx de 0,5 cm por piso; 2,5 cm no total 
– colocação da elétrica 
– acompanhar o projeto 
Obs: O projeto de estrutura deverá ser seguido na íntegra, pois é nele que se encontra o 
posicionamento dos blocos na modulação.  
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Em caso de aplicação de revestimento interno de gesso, a junta vertical não 
argamassada deverá ser preenchida com massa de vedação antes da aplicação do gesso. 
 
 Interno: 
Gesso 5mm ou Massa única 5 a 8 mm 
 
           
 




Externo: Recomenda-se massa de 2,5 cm 
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9. PAVIMENTO TIPO 
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Será utilizada verga pré-moldada para compensação de medida para utilização de 
portas padrão de mercado. 
 
           
 
 
          
 
 
11. CONTRA MARCO 
 Será utilizado contra marco pré-moldado em concreto nas torres de 01 a 05, 
conforme detalhe abaixo. 
 Os contra marcos devem ser assentados após a execução de 3 fiadas laterais, e 
deve ter argamassa em todo o seu requadro, enchendo-se durante a execução da alvenaria. 
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Informações sobre a fibra para produção do contramarco: Micro fibra sintética estrutural 
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12. JUNTA DE APOIO DA LAJE DE COBERTURA 
 Em projeto está discriminada a utilização de Borindus na junta de apoio da laje de 
cobertura. Caso não seja utilizado o Borindus, segue abaixo detalhe para execução da junta 
de apoio da laje de cobertura do último pavimento tipo. 
Essa junta deverá ser sempre centrada nas paredes que não possuem continuidade 
para cima. 
O arame descrito no detalhe tem a função de estruturar o conjunto para que não 
desmorone durante a aplicação. Caso queira substituir o arame por grampo de grampeador, 
deve-se utilizar um grampo fino para não enrijecer demais o conjunto. 
O plástico preto tem a função de impermeabilizar o conjunto. Ele pode ser substituído 
por plástico transparente. 
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13. PLATIBANDA E LAJE DE COBERTURA 
 Segue abaixo detalhe para execução da armação da Platibanda. Toda a laje de 





Os Shafts serão externos a alvenaria estrutural. Seu fechamento será em dry wall 
resistente a água (placa verde), e devera ser previsto na sua base 20cm em alvenaria com 
bloco de 9cm. Quando houver equipamento fixado no shaft (exemplo tanque), o fechamento 
deverá ser executado em alvenaria até a altura de 0,80m. 
 
 
A tubulação de distribuição corre pelo teto do pavimento inferior o qual será 
recoberta com forro de gesso. A alimentação e esgoto da pia serão executadas 
externamente a parede e protegidas com carenagem. 
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15. VEDAÇÃO DA FURAÇÃO 
 Todas as furações das lajes devem receber o devido tratamento para garantir a 
impermeabilização.  
    
 
16. GÁS 
 Toda a tubulação deverá ser em cobre, PEAD ou galvanizadas, próprias para a 
condução de gás natural ou GLP, e deverá ser embutida no rebaixo de 2cm da laje e 






17. CAIXA D´AGUA 
 Será executada em fibra de vidro, apoiada em cima de um estrado de madeira de 
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18. COBERTURA 
As lajes de cobertura deverão ter todas as juntas preenchidas, conforme figuras 
abaixo, e serem impermeabilizadas com manta evitando a infiltração de água em caso de 
vazamento ou quebra de telha. Recomenda-se verificar com empresa local especializada 
























                                              
 
50 
PASS ARQUITETURA E COMÉRCIO LTDA                                    WENDLER PROJETOS ESTRUTURAIS 
Rua Dom Amaury Castanho, n.º 150 – Jardim Paulista – Jundiaí-SP - CEP: 13208-270 - Fone/Fax: (11) 4583-2844 
 
Direitos autorais reservados a Pass Arquitetura e Wendler Projetos, 
não sendo permitida cópia, mesmo que parcial ou reutilização deste documento a qualquer tempo. 
Rev. 00  
 
19. FORRO DE GESSO E SANCAS 
 Os forros de gesso e sancas serão colocados apenas nas áreas demarcadas no 
projeto de arquitetura, a fim de “esconder” as tubulações de banheiros, áreas de serviços e 
tubulações de ar condicionado. 
Verificar posicionamento no projeto arquitetônico. 
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20. ELÉTRICA 
 A parte elétrica está prevista nos projetos de elevações das paredes e nas lajes, 
devendo ser executada, exatamente na medida do projeto, para que possa haver a 
interligação horizontal e vertical. 
 
     
 
21. AR CONDICIONADO 
 Está previsto em projeto, o dreno para as unidades internas e ponto de energia para 
as unidades externas, para futura instalação por parte dos adquirentes das unidades 
autônomas, equipamento de ar condicionado tipo split. 
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RESUMO DOS ITENS A SEREM SEGUIDOS 
 
CONDIÇÕES PARA INÍCIO DOS SERVIÇOS DE MARCAÇÃO 
Colocação de guarda-corpo metálico e corda no perímetro 
Limpeza da laje 
Nível da laje (ponto crítico) 
Blocos e argamassa no pavimento 
Projeto 1ª fiada pronto 
Equipamentos instalados 
Escoramentos de lajes (somente na cobertura) 
Escada de acesso executada 
Ensaios de Resistência a Compressão (Prismas, blocos, argamassa) 
Ensaios de Aderência (Prisma) 
 
CONDIÇÕES PARA INÍCIO DOS SERVIÇOS DE ELEVAÇÃO (marcação pronta) 
Limpeza da laje  
Nível 1ª fiada 
Espessura 1ª junta horizontal 
Dimensões dos cômodos 
Prumo dos cantos externos 
Esquadro / Alinhamento 
Espessuras das juntas verticais 
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Pontos de Instalação Elétrica 
Demarcação de vãos (portas e shafts) 
Blocos soltos 1ª fiada 
Colocação dos escantilhões 
 
FICHAS DE CONTROLE DE EXECUÇÃO 
 
MARCAÇÃO DA ALVENARIA ESTRUTURAL 
Limpeza da laje 
Nível da laje (pontos de referências) 
Prumo e nível dos cantos externos 
Esquadro e fechamento das medidas 
Complementação 1ª fiada 
Junta seca vertical 
Junta horizontal 
Nível 1ª fiada 
Posição dos pontos de instalações  
Argamassa de assentamento do escantilhão 
Argamassa de assentamento dos blocos 
Nível e prumo dos escantilhões 
Rebarbas de massa 
Operação com os equipamentos 
Manuseio dos materiais 
Terminalidade 
 
ELEVAÇÃO DA ALVENARIA ESTRUTURAL 
Excessos de argamassa 
Espessura / Nível das juntas verticais 
Pontos de graute 
Instalações das áreas grauteadas 
Instalações em geral 
Colocação batentes (sentido abertura) 
Vergas 
Escada 
Nível das paredes 
Prumo das paredes 
Amarração das paredes / interpenetração entre paredes 
Nível do respaldo 
Operação dos equipamentos 
Manuseio dos materiais 
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 Todas as fotos e/ou imagens deste documento são ilustrativas. Deverão ser seguidos 
os projetos na íntegra. 
 Este documento não pode ser repassado a terceiros. Direitos autorais reservados a 
Pass Arquitetura e a Wendler Projetos, não sendo permitida cópia, mesmo que parcial ou 
reutilização deste documento a qualquer tempo. 
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Grand total: 288 3232.27 242.42

















Grand total: 252 780 48.21
















Grand total: 53 815.70 118.14














































PREFEITURA MUNICIPAL DE INDAIATUBA
ZR ZI1
LEGENDA
7 - Antiga Estação Ferroviária  Urbana de Indaiatuba
1 - Fazenda Engenho D'Água
2 - Casa n°1
3 - Casarão Pau Preto
4 - Igreja Matriz Nossa Senhora da Candelária
5 - Busto de Dom José de Camargo Barros
6 - Edificações do Hospital Augusto de Oliveira Camargo
14 - Edifício da Praça Dom Pedro II (Antiga Escola EEPSG Randolfo Moreira Fernandes)
8 - Antiga Estação Ferroviária de Itaici
9 - Antiga Estação Ferroviária do Helvétia
10 - Antiga Estação Ferroviária do Pimenta
11 - Caixa D'Água (Casarão Pau Preto)
12 - Muro de Taipa, Rua Padre Luiz Soriano (atrás da Casa nº 01)
13 - Caixa D'Água Praça Rotary (Rodoviária)
15 - Chafariz, Praça Elis Regina
16 - Residência Família Coppini (Rua Adhemar de Barros)
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